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Kentudkiy™

UNBRIDLED SPIRIT ™

CALL NO. 402

CONTRACT ID. 141070

NEL SON - SPENCER - BULLITT COUNTIES

FED/STATE PROJECT NUMBER 121GR14D070-FD04
DESCRIPTION BARDSTOWN-LOUISVILLE ROAD(US-31E)
WORK TYPE GRADE & DRAIN AND PAVEMENT ALTERNATES
PRIMARY COMPLETION DATE 430 WORKING DAYS

LETTING DATE: December 12,2014
Sealed Bids will be received electronicaly through the Bid Express bidding service until
10:00 AM EASTERN STANDARD TIME December 12,2014. Bids will be publicly
announced at 10:00 AM EASTERN STANDARD TIME.

PLANSAVAILABLE FOR THISPROJECT.

REQUIRED BID PROPOSAL GUARANTY: Not lessthan 5% of the total bid.
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PART I

SCOPE OF WORK
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ADMINISTRATIVE DISTRICT - 04
CONTRACT ID - 141070
121GR14D070-FD04
COUNTY - BULLITT

PCN - DE015031E1470
FDO04 SPP 015 031E 000-001

BARDSTOWN-LOUISVILLE ROAD(US-31E) RELOCATION OF US-31E FROM JUST SOUTH OF WHITESIDES DRIVE
IN NELSON COUNTY TO THE SALT RIVER BRIDGE IN SPENCER COUNTY.GRADE & DRAIN WITH ASPHALT
SURFACE SYP NO. 04-00287.50.

GEOGRAPHIC COORDINATES LATITUDE 37:58:10.00 LONGITUDE 85:28:52.00

COUNTY - NELSON

PCN - DE090031E1470
FDO04 SPP 090 031E 023-028

BARDSTOWN-LOUISVILLE ROAD(US-31E) RELOCATION OF US-31E FROM JUST SOUTH OF WHITESIDES DRIVE
IN NELSON COUNTY TO THE SALT RIVER BRIDGE IN SPENCER COUNTY.GRADE & DRAIN WITH ASPHALT
SURFACE SYP NO. 04-00287.50.

GEOGRAPHIC COORDINATES LATITUDE 37:58:10.00 LONGITUDE 85:28:52.00

COUNTY - SPENCER

PCN - DE108031E1470
FD04 SPP 108 031E 000-002

BARDSTOWN-LOUISVILLE ROAD(US-31E) RELOCATION OF US-31E FROM JUST SOUTH OF WHITESIDES DRIVE
IN NELSON COUNTY TO THE SALT RIVER BRIDGE IN SPENCER COUNTY.GRADE & DRAIN WITH ASPHALT
SURFACE SYP NO. 04-00287.50.

GEOGRAPHIC COORDINATES LATITUDE 37:58:10.00 LONGITUDE 85:28:52.00

COMPLETION DATE(S):
430 WORKING DAYS APPLIES TO ENTIRE CONTRACT
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CONTRACT NOTES

PROPOSAL ADDENDA

All addenda to this proposal must be applied when calculating bid and certified in the bid
packet submitted to the Kentucky Department of Highways. Failure to use the correct
and most recent addenda may result in the bid being rejected.

BID SUBMITTAL

Bidder must use the Department’s Expedite Bidding Program available on the Internet
web site of the Department of Highways, Division of Construction Procurement.
(www.transportation.ky.gov/construction-procurement)

The Bidder must download the bid file located on the Bid Express website
(www.bidx.com) to prepare a bid packet for submission to the Department. The bidder
must submit electronically using Bid Express.

JOINT VENTURE BIDDING

Joint venture bidding is permissible. All companies in the joint venture must be
prequalified in one of the work types in the Qualifications for Bidders for the project.
The bidders must get a vendor ID for the joint venture from the Division of Construction
Procurement and register the joint venture as a bidder on the project. Also, the joint
venture must obtain a digital ID from Bid Express to submit a bid. A joint bid bond of
5% may be submitted for both companies or each company may submit a separate bond
of 5%.

UNDERGROUND FACILITY DAMAGE PROTECTION

The contractor is advised that the Underground Facility Damage Protection Act of 1994,
became law January 1, 1995. It is the contractor’s responsibility to determine the impact
of the act regarding this project, and take all steps necessary to be in compliance with the
provision of the act.

SPECIAL NOTE FOR PIPE INSPECTION

Contrary to Section 701.03.08 of the 2012 Standard Specifications for Road and Bridge
Construction and Kentucky Method 64-114, certification by the Kentucky Transportation
Center for prequalified Contractors to perform laser/video inspection is not required on
this contract. It will continue to be a requirement for the Contractor performing any
laser/video pipe inspection to be prequalified for this specialized item with the Kentucky
Transportation Cabinet-Division of Construction Procurement.

Contract ID: 141070
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SPECIAL NOTE FOR COMPOSITE OFFSET BLOCKS

Contrary to the Standard Drawings (2012 edition) the Cabinet will allow 6 composite
offset blocks in lieu of wooden offset blocks, except as specified on proprietary end
treatments and crash cushions. The composite blocks shall be selected from the Cabinet’s
List of Approved Materials.

REGISTRATION WITH THE SECRETARY OF STATE BY A FOREIGN
ENTITY

Pursuant to KRS 176.085(1)(b), an agency, department, office, or political subdivision of
the Commonwealth of Kentucky shall not award a state contract to a person that is a
foreign entity required by KRS 14A.9-010 to obtain a certificate of authority to transact
business in the Commonwealth (“certificate”) from the Secretary of State under KRS
14A.9-030 unless the person produces the certificate within fourteen (14) days of the bid
or proposal opening. If the foreign entity is not required to obtain a certificate as
provided in KRS 14A.9-010, the foreign entity should identify the applicable exception.
Foreign entity is defined within KRS 14A.1-070.

For _all foreign entities required to obtain a certificate of authority to transact
business in the Commonwealth, if a copy of the certificate is not received by the
contracting agency within the time frame identified above, the foreign entity’s
solicitation response shall be deemed non-responsive or the awarded contract shall
be cancelled.

Businesses can register with the Secretary of State at
https://secure.kentucky.gov/sos/ftbr/welcome.aspx .

SPECIAL NOTE FOR PROJECT QUESTIONS DURING ADVERTISEMENT

Questions about projects during the advertisement should be submitted in writing to the
Division of Construction Procurement. This may be done by fax (502) 564-7299 or
email to kytc.projectquestions@ky.gov. The Department will attempt to answer all
submitted questions. The Department reserves the right not to answer if the question is
not pertinent or does not aid in clarifying the project intent.

The deadline for posting answers will be 3:00 pm Eastern Daylight Time, the day
preceding the Letting. Questions may be submitted until this deadline with the
understanding that the later a question is submitted, the less likely an answer will be able
to be provided.

The questions and answers will be posted for each Letting under the heading “Questions
& Answers” on the Construction Procurement website
(www.transportation.ky.gov/contract). The answers provided shall be considered part of

Contract ID: 141070
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this Special Note and, in case of a discrepancy, will govern over all other bidding
documents.

HARDWOOD REMOVAL RESTRICTIONS

The US Department of Agriculture has imposed a quarantine in Kentucky and several
surrounding states, to prevent the spread of an invasive insect, the emerald ash borer.
Hardwood cut in conjunction with the project may not be removed from the state.
Chipping or burning on site is the preferred method of disposal.

INSTRUCTIONS FOR EXCESS MATERIAL SITES AND BORROW SITES
Identification of excess material sites and borrow sites shall be the responsibility of the
Contractor. The Contractor shall be responsible for compliance with all applicable state
and federal laws and may wish to consult with the US Fish and Wildlife Service to seek
protection under Section 10 of the Endangered Species Act for these activities.

ACCESS TO RECORDS

The contractor, as defined in KRS 45A.030 (9) agrees that the contracting agency, the
Finance and Administration Cabinet, the Auditor of Public Accounts, and the Legislative
Research Commission, or their duly authorized representatives, shall have access to any
books, documents, papers, records, or other evidence, which are directly pertinent to this
contract for the purpose of financial audit or program review. Records and other
prequalification information confidentially disclosed as part of the bid process shall not
be deemed as directly pertinent to the contract and shall be exempt from disclosure as
provided in KRS 61.878(1)(c). The contractor also recognizes that any books, documents,
papers, records, or other evidence, received during a financial audit or program review
shall be subject to the Kentucky Open Records Act, KRS 61.870 to 61.884.

In the event of a dispute between the contractor and the contracting agency, Attorney
General, or the Auditor of Public Accounts over documents that are eligible for
production and review, the Finance and Administration Cabinet shall review the dispute
and issue a determination, in accordance with Secretary's Order 11-004. (See attachment)

10/29/12
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Commonwealth of Kentucky
Finance and Administration Cabinet
Steven L. Beshear OFFICE OF THE SECRETARY Lori H. Flanery
Governor Room 383, Capitol Annex Secretary
702 Capital Avenue
Frankfort, KY 40601-3462
(502) 564-4240
Fax (502) 564-6785

SECRETARY’S ORDER 11-004

FINANCE AND ADMINISTRATION CABINET
Vendor Document Disclosure

WHEREAS, in order to promote accountability and transparency in governmental operations, the
Finance and Administration Cabinet believes that a mechanism should be created which would provide
for review and assistance to an Executive Branch agency if said agency cannot obtain access to
documents that it deems necessary to conduct a review of the records of a private vendor that holds a
contract to provide goods and/or services to the Commonwealth; and

WHEREAS, in order to promote accountability and transparency in governmental operations, the
Finance and Administration Cabinet believes that a mechanism should be created which would provide
for review and assistance to an Executive Branch agency if said agency cannot obtain access to
documents that it deems necessary during the course of an audit, investigation or any other inquiry by an
Executive Branch agency that involves the review of documents; and

WHEREAS, KRS 42.014 and KRS 12.270 authorizes the Secretary of the Finance and
Administration Cabinet to establish the internal organization and assignment of functions which are not
established by statute relating to the Finance and Administration Cabinet; further, KRS Chapter 45A.050
and 45A.230 authorizes the Secretary of the Finance and Administration Cabinet to procure, manage and
control all supplies and services that are procured by the Commonwealth and to intervene in controversies
among vendors and state agencies; and

NOW, THEREFORE, pursuant to the authority vested in me by KRS 42.014, KRS 12.270, KRS
45A.050, and 45A.230, I, Lori H. Flanery, Secretary of the Finance and Administration Cabinet, do
hereby order and direct the following:

I. Upon the request of an Executive Branch agency, the Finance and Administration Cabinet
(“FAC”) shall formally review any dispute arising where the agency has requested
documents from a private vendor that holds a state contract and the vendor has refused
access to said documents under a claim that said documents are not directly pertinent or
relevant to the agency’s inquiry upon which the document request was predicated.

Il. Upon the request of an Executive Branch agency, the FAC shall formally review any
situation where the agency has requested documents that the agency deems necessary to

KentuckyUnbridledSpirit.com Ke’? W An Equal Opportunity Employer M/F/D
UNQR!{Q)‘SPERJT -



NELSON - SPENCER - BULLITT COUNTIES Contract ID: 141070
121GR14D070-FD04 Page 9 of 103

conduct audits, investigations or any other formal inquiry where a dispute has arisen as to
what documents are necessary to conclude the inquiry.

I11. Upon receipt of a request by a state agency pursuant to Sections | & I, the FAC shall
consider the request from the Executive Branch agency and the position of the vendor or
party opposing the disclosure of the documents, applying any and all relevant law to the
facts and circumstances of the matter in controversy. After FAC’s review is complete,
FAC shall issue a Determination which sets out FAC’s position as to what documents
and/or records, if any, should be disclosed to the requesting agency. The Determination
shall be issued within 30 days of receipt of the request from the agency. This time period
may be extended for good cause.

IV. If the Determination concludes that documents are being wrongfully withheld by the
private vendor or other party opposing the disclosure from the state agency, the private
vendor shall immediately comply with the FAC’s Determination. Should the private
vendor or other party refuse to comply with FAC’s Determination, then the FAC, in
concert with the requesting agency, shall effectuate any and all options that it possesses to
obtain the documents in question, including, but not limited to, jointly initiating an action
in the appropriate court for relief.

V. Any provisions of any prior Order that conflicts with the provisions of this Order shall be
deemed null and void.
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SPECIAL NOTE FOR RECIPROCAL PREFERENCE

Reciprocal preference to be given by public agencies to resident bidders

By reference, KRS 45A.490 to 45A.494 are incorporated herein and in compliance
regarding the bidders residency. Bidders who want to claim resident bidder status
should complete the Affidavit for Claiming Resident Bidder Status along with their
bid in the Expedite Bidding Program. Submittal of the Affidavit should be done
along with the bid in Bid Express.

03/01/2011

Contract ID: 141070
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ASPHALT MIXTURE
Unless otherwise noted, the Department estimates the rate of application for all asphalt mixturesto be 110 Ibs/sy per inch of depth.

INCIDENTAL SURFACING

The Department has included in the quantities of asphalt mixtures established in the proposal estimated quantities required for
resurfacing or surfacing mailbox turnouts, farm field entrances, residential and commercial entrances, curve widening, ramp gores and
tapers, and road and street approaches, as applicable. Pave these areas to the limits as shown on Standard Drawing RPM-110-06 or as
directed by the Engineer. In the event signal detectors are present in the intersecting streets or roads, pave the crossroads to the right
of way limit or back of the signal detector, whichever is the farthest back of the mainline. Surface or resurface these areas as directed
by the Engineer. The Department will not measure placing and compacting for separate payment but shall be incidental to the
Contract unit price for the asphalt mixtures.

JPC RIDE QUALITY
The Department will apply JPC Ride Quality requirements on this project in accordance with Section 501.03.19(B).

ASPHALT PAVEMENT RIDE QUALITY CATEGORY A
The Department will apply Pavement Rideability Requirements on this project in accordance with Section 410, Category A.

OPTION A

Be advised that the Department will accept compaction of asphalt mixtures furnished for driving lanes and ramps, at 1 inch (25mm) or
greater, on this project according to OPTION A in accordance with Section 402 and Section 403 of the current Standard
Specifications. The Department will require joint cores as described in Section 402.03.02 for surface mixtures only. The Department
will accept compaction of all other asphalt mixtures according to OPTION B.

MATERIAL TRANSFER VEHICLE (MTV)
Provide and use aMTV in accordance with Sections 403.02.10 and 403.03.05.
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Nelson-Bullitt-Spencer Counties
UsS-31
4-287.50

SPECIAL NOTE FOR AWARD OF CONTRACT

Due to pending Dept. of the Army Nationwide Permit, contrary to section
103.02 of the Standard Specifications for Road and Bridge Construction, the
Department may hold and not award the contract for a period not to exceed
sixty (60) calendar days from the date of letting.
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SPECIAL NOTE

MONITORING FOR POTENTIAL IMPACTS TO ARCHEOLOGICAL RESOURCES

Spencer County
Relocation of US-31E from South of Whitesides Drive in Nelson County to the Salt River Bridge
KYTC Item #4-287.50

KYTC Item #4-287.50 includes the construction of a new bridge over the East Fork of Cox Creek
in Spencer County. Due to the potential for the discovery of deeply buried archaeological
resources during the drilling of the bridge piers, KYTC will provide an archaeological consultant
under their statewide agreement to monitor to this construction activity. The archaeologists will
monitor the drilling, document exposed soil stratigraphy, and sample excavated soils for
artifacts. The contractor shall contact Mr. Carl Shields, KYTC-DEA, at (502) 564-7250 to
coordinate required archaeological monitoring activities, fourteen (14) days prior to the
initiation of this construction activity between Stations 1558 and 1559.

If there are any questions regarding this note, please contact Brad Bottoms, Project
Development Branch Manager, Department of Highways, KYTC District 4,
634 East Dixie Highway, Elizabethtown, KY 42701; Phone: (270) 766-5066.
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SPECIAL NOTE FOR PURCHASE OF X-RAY FLUORESCENCE SPECTROMETER
(XRF)

Provide a new X-Ray Fluorescence Spectrometer and Fusion Bead Machine as part of
this contract. Provide a PANalytical Incorporated, AXIOS mAX Advanced X-Ray
Fluorescence Spectrometer and Eagon 2 Fusion Bead Machine with complete
installation and a minimum one-year complete warranty.

Complete installation shall include delivery and manufacturer installation of an AXIOS
Advanced XRF Spectrometer and Eagon 2 Fusion Bead Machine. The AXIOS XRF
shall include; continuous loading option, appropriate primary beam filters,
monochromator crystals and collimator masks; gas purge system for liquid analysis;
duplex detector and flow detector; a four position monitor sample tray, eight position
sample/sample holder tray, four (4) 12 — position 32mm sample trays; OMNIAN
Standards and OMNIAN Monitor; laboratory grade air compressor, water-cooled water
chiller and AXIOS spare parts modules. On-site installation of SUPERQ Analytical
Software, OMNIAN Standardless Analysis Software, WROXI Mineral Module, CEMOXI
Cement Database and NIFECO Metals Module to a Department supplied PC operating
Windows 7. The Eagon 2 Fusion Bead Machine shall include; two (2) ceramic dish
holders for 32mm casting dishes and two (2) ceramic crucible holders; four (4) 32mm
Platinum casting dishes and four (4) Platinum dimple bottomed crucibles; Platinum ware
polishing kit; Reformer for 32mm casting dish; Reshaper for dimple bottomed crucibles
and sufficient operating supplies for installation and system verification.

Deliver the X-Ray Fluorescence Spectrometer and Fusion Bead Machine to the Division
of Materials located at 1227 Wilkinson Boulevard in Frankfort, Kentucky on or before
July 1, 2015.

The Department will measure the quantity for this equipment LUMP SUM. The
Department will make payment for an X-Ray Fluorescence Spectrometer and Fusion
Bead Machine satisfying the Departments specifications. The Department will consider
payment for the X-Ray Fluorescence Spectrometer and Fusion Bead Machine as full
compensation for furnishing all work required in this special note.
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10/27/14

US31E, Nelson County
Item Number: 2-287.5

SPECIAL NOTE
ALTERNATE PAVEMENT BID ADJUSTMENT

This project includes alternate bidding for asphalt or concrete pavement. There are specific items
listed for each pavement type to be bid with the alternate selected by the Contractor. There is also a
line item in the alternate categories for each alternate to adjust for the projected out-year life-cycle
costs to the Cabinet. These line item adjustments are as follows:

Asphalt Pavement Adjustment = $730,810

Concrete Pavement Adjustment = $461,334

The amount reflective of the pavement type selected by each contractor will be added to their
respective bid for comparison of the low bid. The adjustment shall be used only for
determination of the lowest bidder and shall not be used to determine the final payment to the
contractor when the project is completed.

Please note that these adjustments should not be used for the calculation of the maximum
Mobilization amount and are not required to be included in the minimum Demobilization amount.

Proposal Guaranty

As a supplement to Section 102 of the Standard Specifications, it will not be necessary for the
Proposal Guaranty to include an amount necessary to cover the amount of the bid adjustment.
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Special Note for

Guardrail End Treatment

Contrary to KYTC Standard Drawing RBR-020-05, the guardrail end treatment ET-Plus
manufactured by Trinity Industries will not be permitted as an option for bid item “Guardrail
End Treatment Type 1”.
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SPECIAL NOTE

FOR IMPACTS TO INDIANA BAT HABITAT
Nelson, Spencer, Bullitt Counties
KYTC Item #4-287.5

KYTC proposes to clear approximately 85 acres of “potential” Indiana bat habitat on this
project. To the extent practicable, all trees to be removed during construction shall be fallen
between October 15, 2014 and March 31, 2015, inclusive. The Contractor shall be responsible
for providing KYTC Division of Environmental Analysis (200 Mero Street, Frankfort, KY 40622),
an accounting for any trees that will be affected by the project after March 31, 2015. This
record shall be provided by no later than April 15, 2015. Throughout the remainder of the
contract, the Contractor should assume that tree removal shall be restricted to the winter
months beginning October 15 and ending March 31, inclusive. Alternatively, the Contractor
may avoid the restrictions by making payment for the additional tree loss at a cost of up to
$6,300.00 per acre to be removed.
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Right-of-Way Certification Form Revised 222/11

D Federal Funded Qriginal
State Funded [[] Re-Cetification

This form must be completed and submitted {o FHWA with the PS&E package for federal-ald funded
Interstate, Appalachia, and Major projects. This form shall also be submitted to FHWA for all federal-aid
projects that fall under Conditions No. 2 or 3 outlined elsewhere in this form. When Condition No. 2 or 3
apply, KYTC shall resubmit this ROW Certification prior to construction contract Award. For all other
faderal-aid projects, this form shall be completed and ratained in the KYTC project file,

Project Name: DARDSTOWN-LOUISVILLEUS31E [etting Date:  DEC 2014
Project #: 65660 County:  Nelson, Bullitt, Spencer
Itemn #: 04-287.50 Federal &

Description of Project: RELOCATION OF US-31E FROM JUST SOUTH OF WHITESIDES DRIVE IN NELSON
COUNTY TO THE SALT RIVER BRIDGE IN SPENCER COUNTY. From MP 23 807 to MP 27 31

Projects that require NO new or additionatl right-of-way acquisitions and/or relocations

O The proposed transportation improvement will be built within the existing rights-of -way and there are no
properties to be acquired, individuals, families, and businesses (‘relocatees”) lo be relocated, or
improvements to be removed as a part of this project.

Projects that require new or additional right-of-way acquisitions and/or relocations

E Per 23 CFR £35.309, the KYTC hereby certify that all relocatees have been relocated to decent, safe, and
sanitary housing or that KYTC has made avallable o relocalees adequate replacement housing in
accordance with the provisions of the current FHWA directive(s) covering the administration of the Highway
Refocation Assistance Program and that at least one of the following three conditions has been met. {Check
those that apply.)

M condition 1. Al necessary rights-of-way, including cantrol of access rights when applicable, have
been acquired including legal and physical possession. Trial or appeal of cases may be pending in
court but legal possession has been obtained. There may be some improvemenls remaining on the
right-of-way, but all occupants have vacated the lands and improvements, and KYTC has physical
possassion and the rights to remove, salvage, or demolish all improvements and enter on all land. Fair
market value has been paid or deposited with the court.

O condition 2. Aithough all necessary rights-of-way have not been fully acquired, the right to occupy and
lo use all rights-of-way required for the proper execution of the project has been acquired. Trial or
appeal of some pascels may be pending in court and on other parcels full legal possession has not
been obtained, but right of entry has been cbtained, the accupanis of all lands and improvements have
vacated, and KYTC has physical possession and right to remove, salvage, or demalish all
improvements. Fair market value has been paid or deposited with the court for most parcels. Fair
market value for ali pending parcels will be pald or deposited with the court prior to AWARD of
construction contract. (See note 1 beiow.)

Note 1: The KYTC shall re-submit a right-of-way certification farm for this project prior to AWARD
of all Federal-Aid construction contracts. Award must not to be made until ailer KYTC has obtained
full legal possession and fair market value for all parcels has been paid or deposited with the court
and FHWA has concurred in the re-submitted righl-of-way cedification.

Page 1
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Approved;

Approved:

Approved;

Right-of-Way Certification Form Revised 222/11

3 condition 3. The acquisition or right of occupancy and use of a few remaining parcels are not

complete and/or some parcels still have occupants. However, all remaining occupants have had
replacement housing made available to them in accordance with 48 CFR 24.204. The KYTC is hereby
requesting authorization o advertise this project for bids and to proceed with bid lelting even though the
necessary rights-of-way will not be fully acquired, and/or some occupants wilt not be relecatad, and/far
the fair market value will not be paid or deposited with the court for some parcels until after bid letting.
KYTC will fully meet all the requirernents outlined in 23 CFR 635.309(c)(3) and 49 CFR 24,102(j) and
will expedite completion of all acquisitions, relocations, and full payments aRer bid letting and prior to
AWARD of the construclion contract or force accound construction. A full explanation and reason for
this request, including idenlification of each such parcel and dates on which acquisitions, payments,
and relocations will be completed, is attached lo this certification form for FHWA concurrence, (See
note 2.)

Note 2: The KYTC may request authorization on this basis only in unique and unusual
circumstances. Proceeding fo bid letting shall be the exceplion and never become the rule. In all
cases, lhe KYTC shall make extraordinary efforts to expedile completion of the acquisition,
payment for all affected parcels, and the relocation of all relocatees pricr to AWARD of all Federal-
Aid construction contracts or force account construction.

Michae! H. Price w e Rightoray Susenisor

Printed Name Signature
1Br00 2o
KYTC, Director of ROW &Ulilities
Prinled Name Signature k
FHWA, ROW Officer (when applicable)
Printed Name Signature

Page 2
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Date:

Right-of-Way Certification Form Revised 222/11
11/18/2014
Project Name: BARDSTOWN-LOUISVILLE US31E
Project # 65660 Counly: Nelson, Bullitt, Spencer
ltem #; 04-287.50 Federal #:

Letting Date: Dec 2014

This project has 0 fotal number of parcels to be acquired, and 0 total number of individuals or families to

be relocaled, as well as o total number of businesses to be relocated.

acquired and are the responsibility of the project contractor to close!cap

Form Effective Date: April 1, 2006
Last Revised: February 22, 2011

Page 3

62 Parcels where acquired by a signed fee simple deed and fair market value has been paid
2 Parcels have been acquired by |0J through condemnalion and fair market value has been deposited
with the court
0 Parcels have not been acquired at this time {explain below for each parcel)
0 Parcels have been acquired or have a “right of entry” but fair market value has not been paid or has not
baen deposited with the court (explain below for each parcel)
1 Relocalees have not been relocated from parcels 63 , , and
(explain below for each parcel)
Proposed date of
Explanation for delayed acquisition, detayed
Parcel & Narne/Station relocation, or delayed payment of fair market value par);r;t;r;tt]g:lof
63 Kincer / STA 1540 Owner Building New Home 11/30/2014
There are 0 biiboards andfor 0 cemeleries involved on this project.
There are 0 water or monitoring wells on parcels : ,and . All have bean
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SPECIAL NOTES FOR UTILITY CLEARANCE
IMPACT ON CONSTRUCTION

NELSON COUNTY
FDO04 090 65660 02U

Relocation of 31E from south of Whitesides Dr. to the Salt River Bridge
SYP Item No. 4-287.50

GENERAL PROJECT NOTE ON UTILITY PROTECTION ‘
N/A

NOTE: DO NOT DISTURB THE FOLLOWING UTILITIES LOCATED WITHIN THE PROJECT DISTURB LIMITS
N/A
THE FOLLOWING COMPANIES ARE RELOCATING/ADJUSTING THEIR UTILITIES WITHIN THE PROJECT
LIMITS AND WILL BE COMPLETE PRIOR TO CONSTRUCTION
North Nelson Water District — will be relocating and/or adjusting 2,598 LF of 8” water main, 915 LF of 6”
water main, 2,960 LF of 4” water main, 400 LF of 3” water main, and appurtenances. Expected

completion date is January 1, 2015.

Salt River Electric Cooperative Corp. — will install (2) 65’ poles, (1) 60" pole, (1) 55’ pole, (5) 50’ poles,
(16) 45’ poles, (2) 40’ poles, 6,528 LF of @ ACSR aerial conductor, 1,516 LF of 6 ACWC aerial conductor,
830 LF of 1/0 Okonite buried conductor, 790 LF of buried 2” conduit, 30 LF of K1-2T aerial conductor and
appurtenances. Expected completion date is December 1, 2014.

THE FOLLOWING COMPANIES HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE COMPANY OR
THE COMPANY’S SUBCONTRACTOR AND IS TO BE COORDINATED WITH THE ROAD CONTRACT

LG&E (gas) — will be removing approximately 2,215 LF of 12” steel pipe, 2,215 LF of 8” steel pipe, 100 LF

of 4” steel pipe, 100 LF of 2” steel pipe, 390 LF of 4” plastic pipe and appurtenances. The Company will
install approximately 2,140 LF of 12” H.P. steel pipe, 10 LF of 8” H.P. steel pipe, 135 LF of 2” H.P. steel
pipe, 105 LF of M.P steel pipe, 535 LF 4” M.P plastic pipe, 180 LF of 6” steel casing and appurtenances.
This line is located between Sta. 1468+97 Lt. and Sta. 1488+80 Lt. The contractor will need to stay clear
of this existing gas main and in the event the line needs to be crossed, a plan to bridge over the gas main
will have to be submitted to the gas engineering department for approval.

The expected completion date of the gas main relocation is September 2016.

AT&T - has facilities at the following locations: Sta. 1332+00, Sta. 1366+00 at Whitesides Dr., Sta.
1423+00 to Sta. 1434+00, Sta. 1442+00 at Intersection of US 31E & KY 523, Sta. 1458+00 at Hialeah Dr.,
Sta. 1472+00, Sta. 1500+00 at Solitude Rd., Sta. 1532+00, and Sta. 1603+00. Any work preformed near
any AT&T facilities prior to the 2015 clearance date will need to be coordinated with AT&T.

Expected relocation completion date is June 2015.

Windstream Kentucky West LLC — will be relocating pole line, aerial copper cable, buried copper cable

and appurtenances. The expected completion date of this relocation is January 31, 2015.

THE FOLLOWING COMPANIES HAVE FACILITIES TO BE RELOCATED/ADJUSTED BY THE ROAD
CONTRACTOR AS INCLUDED IN THIS CONTRACT

N/A

Page 1 of 2
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SPECIAL NOTES FOR UTILITY CLEARANCE
IMPACT ON CONSTRUCTION

NELSON COUNTY
FDO04 090 65660 02U

Relocation of 31E from south of Whitesides Dr. to the Salt River Bridge
SYP Item No. 4-287.50

SPECIAL CAUTION NOTE —PROTECTION OF UTILITIES

The contractor will be responsible for contacting all utility facility owners on the subject project
to coordinate his activities. The contractor will coordinate his activities to minimize and, where
possible, avoid conflicts with utility facilities. Due to the nature of the work proposed, it is
unlikely to conflict with the existing utilities beyond minor facility adjustments. Where conflicts
with utility facilities are unavoidable, the contractor will coordinate any necessary relocation
work with the facility owner and Resident Engineer. The Kentucky Transportation Cabinet
maintains the right to remove or alter portions of this contract if a utility conflict occurs.

The utility facilities as noted in the previous section(s) have been determined using data garnered
by varied means and with varying degrees of accuracy: from the facility owners, a result of
S.U.E., field inspections, and/or reviews of record drawings. The facilities defined may not be
inclusive of all utilities in the project scope and are not Level A quality, unless specified as
such. It is the contractor’s responsibility to verify all utilities and their respective locations
before excavating.

The contractor is instructed to call 1-800-752-6007 to reach KY 811, the one-call system for
information on the location of existing underground utilities. The call is to be placed a minimum
of two (2) and no more than ten (10) business days prior to excavation. The contractor should be
aware that owners of underground facilities are not required to be members of the KY 811 one-
call Before-U-Dig (BUD) service. The contractor must coordinate excavation with the utility
owners, including those whom do not subscribe to KY 811. It may be necessary for the
contractor to contact the County Court Clerk to determine what utility companies have facilities
in the area.

Please Note: The information presented in this Utility Note is informational in nature and the
information contained herein is not guaranteed.

Page 2 of 2
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NOTICE

DEPARTMENT OF THE ARMY
CORPS OF ENGINEERS AND KENTUCKY DIVISION OF WATER

PENDING SECTION 404 PERMIT
PENDING SECTION 401 PERMIT

PROJECT: 4-287.5, US 31, Nelson, Bullitt and Spencer counties

THIS SHALL SERVE AS A NOTICE TO THE CONTRACTOR THAT A DEPARTMENT OF
THE ARMY SECTION 404 PERMIT and WATER QUALITY CERTIFICATION (WQC) IS
REQUIRED AND IS PENDING APPROVAL FOR PORTIONS OF THIS PROJECT. THIS
NOTICE IS FOR INFORMATIONAL PURPOSES ONLY AND SHALL BE SUPERSEDED
UPON RECEIPT OF THE APPROVED PERMITS.

THE DEPARTMENT OF THE ARMY PERMITS ARE AUTHORIZED AND ISSUED
UNDER AUTHORITY OF SECTION 10 OF THE RIVERS AND HARBOR ACT AND
SECTION 404 OF THE CLEAN WATER ACT. IN COMPLIANCE WITH THE U.S. ARMY
CORPS OF ENGINEERS’ SECTION 404 REGULATIONS AND PROCEDURES, THE
CONTRACTOR SHALL NOT PERFORM THE PROPOSED WORK, WHICH INVOLVES
IMPACTS TO WATERS OF THE UNITED STATES, UNTIL THE KENTUCKY
TRANSPORTATION CABINET HAS SECURED THE APPROPRIATE APPROVALS AND
HAS PROVIDED COPIES OF THESE APPROVALS TO THE CONTRACTOR.

APPROVALS FOR THESE PERMITS ARE EXPECTED BY MID TO LATE DECEMBER.
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KyTC BMP Plan for Project PCN ## - ####

KENTUCKY
TRANSPORTATION
CABINET

Kentucky Transportation Cabinet
Highway District 4
And

(2), Construction

Kentucky Pollutant Discharge Elimination System
Permit KYR10
Best Management Practices (BMP) plan
Groundwater protection plan
For Highway Construction Activities
For

Relocation of US-31E From Just South of

Whitesides Dr in Nelson County to the Salt River
Bridge in Spencer County

Project: PCN ## - ####

KPDES BMP Plan Page 1 of 15
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KyTC BMP Plan for Project PCN ## - ####

Project information
Note — (1) = Design (2) = Construction (3) = Contractor

1. Owner — Kentucky Transportation Cabinet, District 4

2. Resident Engineer: (2)

3. Contractor name: (2)
Address: (2)

Phone number: (2)

Contact: (2)

Contractors agent responsible for compliance with the KPDES
permit requirements (3):

4. Project Control Number (2)
5. Route (Address)

US 31E Highgrove, KY 40013

6. Latitude/Longitude (project mid-point):
37.970922/-85.491828

7. County (project mid-point)
Nelson

8. Project start date (date work will begin): (2)

9. Projected completion date: (2)

KPDES BMP Plan Page 2 of 15
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KyTC BMP Plan for Project PCN ## - ####

A. Site description:

1. Nature of Construction Activity (from letting project description):

Horizontal and Vertical Realignment on KY-144 Just West of KY-1500 in
Vine Grove

2. Order of major soil disturbing activities (2) and (3)

3. Projected volume of material to be moved
1,517,124 C.Y.

4. Estimate of total project area (acres)
276 Acres

5. Estimate of area to be disturbed (acres)
276 Acres

6. Post construction runoff coefficient will be included in the project drainage
folder. Persons needing information pertaining to the runoff coefficient
will contact the resident engineer to request this information.(1)

7. Data describing existing soil condition

Existing soil conditions are described in the geotechnical report included in
the construction plans.

8. Data describing existing discharge water quality (if any)
None

9. Receiving water name

Lasley Run, Kimbley Run, Cox Creek, East Fork Cox Creek, and Salt
River

10.TMDLs and Pollutants of Concern in Receiving Waters:
No TMDLs involved with this project

11.Site map — Project layout sheet plus the erosion control sheets in the
project plans that depict Disturbed Drainage Areas (DDAs) and related
information.  These sheets depict the existing project conditions with
areas delineated by DDA (drainage area bounded by watershed breaks
and right of way limits), the storm water discharge locations (either as a
point discharge or as overland flow) and the areas that drain to each
discharge point. These plans define the limits of areas to be disturbed
and the location of control measures. Controls will be either site specific
as designated by the designer or will be annotated by the contractor and

KPDES BMP Plan Page 3 of 15
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KyTC BMP Plan for Project PCN ## - ####

resident engineer before disturbance commences. The project layout
sheet shows the surface waters and wetlands.

12. Potential sources of pollutants:

The primary source of pollutants is solids that are mobilized during storm
events. Other sources of pollutants include oil/fuel/grease from servicing
and operating construction equipment, concrete washout water, sanitary
wastes and trash/debris. (3)

B. Sediment and Erosion Control Measures:

1. Plans for highway construction projects will include erosion control sheets
that depict Disturbed Drainage Areas (DDAs) and related information.
These plan sheets will show the existing project conditions with areas
delineated by DDA within the right of way limits, the discharge points and
the areas that drain to each discharge point. Project managers and
designers will analyze the DDAs and identify Best Management Practices
(BMPs) that are site specific. The balance of the BMPs for the project will
be listed in the bid documents for selection and use by the contractor on
the project with approval by the resident engineer.

Projects that do not have DDAs annotated on the erosion control sheets
will employ the same concepts for development and managing BMP
plans.

2. Following award of the contract, the contractor and resident engineer will
annotate the erosion control sheets showing location and type of BMPs
for each of the DDAs that will be disturbed at the outset of the project.
This annotation will be accompanied by an order of work that reflects the
order or sequence of major soil moving activities. The remaining DDAs
are to be designated as “Do Not Disturb” until the contractor and resident
engineer prepare the plan for BMPs to be employed. The initial BMP’s
shall be for the first phase (generally Clearing and Grubbing) and shall be
modified as needed as the project changes phases. The BMP Plan will
be modified to reflect disturbance in additional DDA’'s as the work
progresses. All DDA’s will have adequate BMP’s in place before being
disturbed.

KPDES BMP Plan Page 4 of 15
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KyTC BMP Plan for Project PCN ## - ####

3. As DDAs are prepared for construction, the following will be addressed
for the project as a whole or for each DDA as appropriate:

» Construction Access — This is the first land-disturbing activity. As
soon as construction begins, bare areas will be stabilized with
gravel and temporary mulch and/or vegetation.

> At the beginning of the project, all DDAs for the project will be
inspected for areas that are a source of storm water pollutants.
Areas that are a source of pollutants will receive appropriate cover
or BMPs to arrest the introduction of pollutants into storm water.
Areas that have not been opened by the contractor will be
inspected periodically (once per month) to determine if there is a
need to employ BMPs to keep pollutants from entering storm water.

» Clearing and Grubbing — The following BMP’s will be considered
and used where appropriate.

Leaving areas undisturbed when possible.

Silt basins to provide silt volume for large areas.

Silt Traps Type A for small areas.

Silt Traps Type C in front of existing and drop inlets which

are to be saved

e Diversion ditches to catch sheet runoff and carry it to basins
or traps or to divert it around areas to be disturbed.

e Brush and/or other barriers to slow and/or divert runoff.

e Silt fences to catch sheet runoff on short slopes. For longer
slopes, multiple rows of silt fence may be considered.

e Temporary Mulch for areas which are not feasible for the
fore mentioned types of protections.

e Non-standard or innovative methods.

» Cut & Fill and placement of drainage structures - The BMP Plan
will be modified to show additional BMP’s such as:

e Silt Traps Type B in ditches and/or drainways as they are
completed

Silt Traps Type C in front of pipes after they are placed

Channel Lining

Erosion Control Blanket

Temporary mulch and/or seeding for areas where

construction activities will be ceased for 21 days or more.

e Non-standard or innovative methods

» Profile and X-Section in place — The BMP Plan will be modified to
show elimination of BMP’s which had to be removed and the
addition of new BMP’s as the roadway was shaped. Probably
changes include:

e Silt Trap Type A, Brush and/or other barriers, Temporary
Mulch, and any other BMP which had to be removed for final
grading to take place.

KPDES BMP Plan Page 5 of 15
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KyTC BMP Plan for Project PCN ## - ####

e Additional Silt Traps Type B and Type C to be placed as
final drainage patterns are put in place.

e Additional Channel Lining and/or Erosion Control Blanket.

e Temporary Mulch for areas where Permanent Seeding and
Protection cannot be done within 21 days.

e Special BMP’s such as Karst Policy

» Finish Work (Paving, Seeding, Protect, etc.) — A final BMP Plan will
result from modifications during this phase of construction.
Probably changes include:

e Removal of Silt Traps Type B from ditches and drainways if
they are protected with other BMP’s which are sufficient to
control erosion, i.e. Erosion Control Blanket or Permanent
Seeding and Protection on moderate grades.

e Permanent Seeding and Protection

e Placing Sod

e Planting trees and/or shrubs where they are included in the
project

» BMP’s including Storm Water Management Devices such as
velocity dissipation devices and Karst policy BMP’s to be installed
during construction to control the pollutants in storm water
discharges that will occur after construction has been completed
are : No permanent BMPs will be constructed with this project

C.Other Control Measures

1. No solid materials, including building materials, shall be discharged to
waters of the commonwealth, except as authorized by a Section 404
permit.

2. Waste Materials

All waste materials that may leach pollutants (paint and paint containers,
caulk tubes, oil/grease containers, liquids of any kind, soluble materials, etc.)
will be collected and stored in appropriate covered waste containers. Waste
containers shall be removed from the project site on a sufficiently frequent
basis as to not allow wastes to become a source of pollution. All personnel
will be instructed regarding the correct procedure for waste disposal. Wastes
will be disposed in accordance with appropriate regulations. Notices stating
these practices will be posted in the office.

3. Hazardous Waste

All hazardous waste materials will be managed and disposed of in the
manner specified by local or state regulation. The contractor shall notify the
Resident Engineer if there any hazardous wastes being generated at the

KPDES BMP Plan Page 6 of 15
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project site and how these wastes are being managed. Site personnel will be
instructed with regard to proper storage and handling of hazardous wastes
when required. The Transportation Cabinet will file for generator, registration
when appropriate, with the Division of Waste Management and advise the
contractor regarding waste management requirements.

4. Spill Prevention

The following material management practices will be used to reduce the risk of
spills or other exposure of materials and substances to the weather and/or runoff.

» Good Housekeeping:

The following good housekeeping practices will be followed onsite during the
construction project.

>

An effort will be made to store only enough product required to do the
job

All materials stored onsite will be stored in a neat, orderly manner in
their appropriate containers and, if possible, under a roof or other
enclosure

Products will be kept in their original containers with the original
manufacturer’s label

Substances will not be mixed with one another unless recommended
by the manufacturer

Whenever possible, all of the product will be used up before disposing
of the container

Manufacturers’ recommendations for proper use and disposal will be
followed

The site contractor will inspect daily to ensure proper use and disposal
of materials onsite

Hazardous Products:

These practices will be used to reduce the risks associated with any and all
hazardous materials.

Products will be kept in original containers unless they are not
resealable

Original labels and material safety data sheets (MSDS) will be
reviewed and retained

Contractor will follow procedures recommended by the manufacturer
when handling hazardous materials

If surplus product must be disposed of, manufacturers’ or state/local
recommended methods for proper disposal will be followed

KPDES BMP Plan Page 7 of 15
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The following product-specific practices will be followed onsite:
» Petroleum Products:

Vehicles and equipment that are fueled and maintained on site will be monitored
for leaks, and receive regular preventative maintenance to reduce the chance of
leakage. Petroleum products onsite will be stored in tightly sealed containers,
which are clearly labeled and will be protected from exposure to weather.

The contractor shall prepare an Oil Pollution Spill Prevention Control and
Countermeasure plan when the project that involves the storage of petroleum
products in 55 gallon or larger containers with a total combined storage capacity
of 1,320 gallons. This is a requirement of 40 CFR 112.

This project (will / will not) (3) have over 1,320 gallons of petroleum products with
a total capacity, sum of all containers 55 gallon capacity and larger.

> Fertilizers:

Fertilizers will be applied at rates prescribed by the contract, standard
specifications or as directed by the resident engineer. Once applied, fertilizer will
be covered with mulch or blankets or worked into the soil to limit exposure to
storm water. Storage will be in a covered shed. The contents of any partially
used bags of fertilizer will be transferred to a sealable plastic bin to avoid spills.

» Paints:

All containers will be tightly sealed and stored indoors or under roof when not
being used. Excess paint or paint wash water will not be discharged to the
drainage or storm sewer system but will be properly disposed of according to
manufacturers’ instructions or state and local regulations.

> Concrete Truck Washout:

Concrete truck mixers and chutes will not be washed on pavement, near storm
drain inlets, or within 75 feet of any ditch, stream, wetland, lake, or sinkhole.
Where possible, excess concrete and wash water will be discharged to areas
prepared for pouring new concrete, flat areas to be paved that are away from
ditches or drainage system features, or other locations that will not drain off site.
Where this approach is not possible, a shallow earthen wash basin will be
excavated away from ditches to receive the wash water

» Spill Control Practices
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In addition to the good housekeeping and material management practices
discussed in the previous sections of this plan, the following practices will be
followed for spill prevention and cleanup:

e Manufacturers’ recommended methods for spill cleanup will be clearly
posted. All personnel will be made aware of procedures and the location
of the information and cleanup supplies.

e Materials and equipment necessary for spill cleanup will be kept in the
material storage area. Equipment and materials will include as
appropriate, brooms, dust pans, mops, rags, gloves, oil absorbents, sand,
sawdust, and plastic and metal trash containers.

e All spills will be cleaned up immediately after discovery.

e The spill area will be kept well ventilated and personnel will wear
appropriate protective clothing to prevent injury from contract with a
hazardous substance.

e Spills of toxic or hazardous material will be reported to the appropriate
state/local agency as required by KRS 224 and applicable federal law.

e The spill prevention plan will be adjusted as needed to prevent spills from
reoccurring and improve spill response and cleanup.

e Spills of products will be cleaned up promptly. Wastes from spill clean up
will be disposed in accordance with appropriate regulations.

D.Other State and Local Plans

This BMP plan shall include any requirements specified in sediment and erosion
control plans, storm water management plans or permits that have been
approved by other state or local officials. Upon submittal of the NOI, other
requirements for surface water protection are incorporated by reference into and
are enforceable under this permit (even if they are not specifically included in this
BMP plan). This provision does not apply to master or comprehensive plans,
non-enforceable guidelines or technical guidance documents that are not
identified in a specific plan or permit issued for the construction site by state or
local officials.
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E. Maintenance

1. The BMP plan shall include a clear description of the maintenance
procedures necessary to keep the control measures in good and effective
operating condition.

e Maintenance of BMPs during construction shall be a result of weekly and
post rain event inspections with action being taken by the contractor to
correct deficiencies.

e Post Construction maintenance will be a function of normal highway
maintenance operations. Following final project acceptance by the
cabinet, district highway crews will be responsible for identification and
correction of deficiencies regarding ground cover and cleaning of storm
water BMPs. The project manager shall identify any BMPs that will be for
the purpose of post construction storm water management with specific
guidance for any non-routine maintenance. None

F. Inspections

Inspection and maintenance practices that will be used to maintain erosion and
sediment controls:

>

YV VYV

All erosion prevention and sediment control measures will be inspected
at least once each week and following any rain of one-half inch or
more.

Inspections will be conducted by individuals that have received KyTC
Grade Level Il training or other qualification as prescribed by the
cabinet that includes instruction concerning sediment and erosion
control.

Inspection reports will be written, signed, dated, and kept on file.

Areas at final grade will be seeded and mulched within 14 days.

Areas that are not at final grade where construction has ceased for a
period of 21 days or longer and soil stock piles shall receive temporary
mulch no later than 14 days from the last construction activity in that
area.

All measures will be maintained in good working order; if a repair is
necessary, it will be initiated within 24 hours of being reported.

Built-up sediment will be removed from behind the silt fence before it
has reached halfway up the height of the fence.

Silt fences will be inspected for bypassing, overtopping, undercutting,
depth of sediment, tears, and to ensure attachment to secure posts.
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» Sediment basins will be inspected for depth of sediment, and built-up
sediment will be removed when it reaches 70 percent of the design
capacity and at the end of the job.

> Diversion dikes and berms will be inspected and any breaches
promptly repaired. Areas that are eroding or scouring will be repaired
and re-seeded / mulched as needed.

» Temporary and permanent seeding and mulching will be inspected for
bare spots, washouts, and healthy growth. Bare or eroded areas will
be repaired as needed.

> All material storage and equipment servicing areas that involve the
management of bulk liquids, fuels, and bulk solids will be inspected
weekly for conditions that represent a release or possible release of
pollutants to the environment.

G. Non — Storm Water discharges

It is expected that non-storm water discharges may occur from the site during the
construction period. Examples of non-storm water discharges include:

» Water from water line flushings.

» Water form cleaning concrete trucks and equipment.

» Pavement wash waters (where no spills or leaks of toxic or hazardous
materials have occurred).

» Uncontaminated groundwater and rain water (from dewatering during
excavation).

All non-storm water discharges will be directed to the sediment basin or to a filter

fence enclosure in a flat vegetated infiltration area or be filtered via another
approved commercial product.

H.Groundwater Protection Plan (3)

This plan serves as the groundwater protection plan as required by 401 KAR
5:037.

» Contractors statement: (3)
The following activities, as enumerated by 401 KAR 5:037 Section 2 that require

the preparation and implementation of a groundwater protection plan, will or may
be may be conducted as part of this construction project:

KPDES BMP Plan Page 11 of 15

Contract ID: 141070
Page 34 of 103



NELSON - SPENCER - BULLITT COUNTIES

121GR14D070-FD04

KyTC BMP Plan for Project PCN ## - ####

2. (e) land treatment or land disposal of a pollutant;

2. (f) Storing, ..., or related handling of hazardous waste, solid waste or
special waste, ..., in tanks, drums, or other containers, or in piles, (This does not
include wastes managed in a container placed for collection and removal of
municipal solid waste for disposal off site);

2. (9) .... Handling of materials in bulk quantities (equal or greater than 55
gallons or 100 pounds net dry weight transported held in an individual container)
that, if released to the environment, would be a pollutant;

2. (j) Storing or related handling of road oils, dust suppressants, ...., at a
central location;

2. (k) Application or related handling of road oils, dust suppressants or
deicing materials, (does not include use of chloride-based deicing materials
applied to roads or parking lots);

2. (m) Installation, construction, operation, or abandonment of wells, bore
holes, or core holes, (this does not include bore holes for the purpose of
explosive demolition);

Or, check the following only if there are no qualifying activities

There are no activities for this project as listed in 401 KAR 5:037 Section 2
that require the preparation and implementation of a groundwater protection plan.

The contractor is responsible for the preparation of a plan that addresses the

401 KAR 5:037 Section 3. (3) Elements of site specific groundwater protection
plan:

(a) General information about this project is covered in the Project
information;

(b) Activities that require a groundwater protection plan have been
identified above;

(c) Practices that will protect groundwater from pollution are
addressed in section C. Other control measures.

(d) Implementation schedule — all practices required to prevent
pollution of groundwater are to be in place prior to conducting
the activity;

(e) Training is required as a part of the ground water protection
plan. All employees of the contractor, sub-contractor and
resident engineer personnel will be trained to understand the
nature and requirements of this plan as they pertain to their job
function(s). Training will be accomplished within one week of
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employment and annually thereafter. A record of training will be
maintained by the contractor with a copy provide to the resident
engineer.

() Areas of the project and groundwater plan activities will be
inspected as part of the weekly sediment and erosion control
inspections

(9) Certification (see signature page.)
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Contractor and Resident Engineer Plan certification

The contractor that is responsible for implementing this BMP plan is identified in the
Project Information section of this plan.

The following certification applies to all parties that are signatory to this BMP plan:

| certify under penalty of law that this document and all attachments were prepared under my
direction or supervision in accordance with a system designed to assure that qualified personnel
properly gathered and evaluated the information submitted. Based on my inquiry of the person or
persons who manage the system, or those persons directly responsible for gathering the
information, the information submitted is, to the best of my knowledge and belief, true, accurate,
and complete. | am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations. Further, this plan
complies with the requirements of 401 KAR 5:037. By this certification, the undersigned state that
the individuals signing the plan have reviewed the terms of the plan and will implement its
provisions as they pertain to ground water protection.

Resident Engineer and Contractor Certification:

(2) Resident Engineer signature

Signed title ,
Typed or printed name? signature
(3) Signed title :
Typed or printed name’ signature

1. Contractors Note: to be signed by a person who is the owner, a responsible
corporate officer, a general partner or the proprietor or a person designated to
have the authority to sign reports by such a person in accordance with 401
KAR 5:060 Section 9. This delegation shall be in writing to: Manager, KPDES
Branch, Division of Water, 14 Reilly Road, Frankfort Kentucky 40601.
Reference the Project Control Number (PCN) and KPDES number when one
has been issued.

2. KyTC note: to be signed by the Chief District Engineer or a person
designated to have the authority to sign reports by such a person (usually the
resident engineer) in accordance with 401 KAR 5:060 Section 9. This
delegation shall be in writing to: Manager, KPDES Branch, Division of Water,
14 Reilly Road, Frankfort Kentucky 40601 Reference the Project Control
Number (PCN) and KPDES number when one has been issued.

KPDES BMP Plan Page 14 of 15

Contract ID: 141070
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KyTC BMP Plan for Project PCN ## - ####

Sub-Contractor Certification

The following sub-contractor shall be made aware of the BMP plan and responsible for
implementation of BMPs identified in this plan as follows:

Subcontractor

Name:
Address:
Address:

Phone:

The part of BMP plan this subcontractor is responsible to implement is:

| certify under penalty of law that | understand the terms and conditions of the general
Kentucky Pollutant Discharge Elimination System permit that authorizes the storm water
discharges, the BMP plan that has been developed to manage the quality of water to be
discharged as a result of storm events associated with the construction site activity and
management of non-storm water pollutant sources identified as part of this certification.

Signed title ,
Typed or printed name* signature

1. Sub Contractor Note: to be signed by a person who is the owner, a
responsible corporate officer, a general partner or the proprietor or a person
designated to have the authority to sign reports by such a person in
accordance with 401 KAR 5:060 Section 9. This delegation shall be in writing
to: Manager, KPDES Branch, Division of Water, 14 Reilly Road, Frankfort
Kentucky 40601. Reference the Project Control Number (PCN) and KPDES
number when one has been issued.

KPDES BMP Plan Page 15 of 15
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STEVEN L. BESHEAR LEONARD K. PETERS
GOVERNOR ) SECRETARY

ENERGY AND ENVIRONMENT CABINET

DEPARTMENT FOR ENVIRONMENTAL PROTECTION
DIVISION OF WATER
200 FAIR OAKS LANE, 4TH FLOOR
FRANKFORT, KENTUCKY 40601
www.kentucky.gov

July 25, 2014

Joseph Ferguson

US 31 - Nelson Co

634 E Dixie Ave
Elizabethtown, KY 42701

Re: KYRI10 Coverage Acknowledgment
KPDES No.: KYR10I595

US 31 E Reconstruction

Permit Type: Construction

AT'ID: 104009

Nelson County, Kentucky

Dear Joseph Ferguson:

The discharges associated with the Notice of Intent you submitted have been approved for coverage under the “Kentucky Pollutant
Discharge Elimination System (KPDES) General Permit for Stormwater Discharges Associated with Construction Activities
(KYR10)” permit. This coverage becomes effective the date of this correspondence and will remain effective until the general permit
expires or the Division of Water revokes coverage. During this period of coverage all discharges shall comply with the conditions of
the applicable general permit. A copy of the general permit the operator is now covered by can be found on our website:
http://water.ky.gov.

Any questions concerning the general permit and its requirements should be directed to me at (502) 564-3410.

Facility Site: 37.970922, -85.491828

Sincerely,

Shawn Hokanson
Surface Water Permits Branch
Division of Water

=0

KentuckyUnbridledSpirit.com K UNBRIDLED spmrry An Equal Opportunity Employer M/F/D
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MATERIAL SUMMARY

CONTRACT ID: 141070 121GR14D070-FD04

Contract ID: 141070

DE015031E1470

BARDSTOWN-LOUISVILLE ROAD(US-31E) RELOCATION OF US-31E FROM JUST SOUTH OF WHITESIDES
DRIVE IN NELSON COUNTY TO THE SALT RIVER BRIDGE IN SPENCER COUNTY. GRADE & DRAIN WITH

ASPHALT SURFACE.
Frolect " Bid Code DESCRIPTION
0151 00003 CRUSHED STONE BASE
0152 00008 CEMENT STABILIZED ROADBED
0153 00214 CL3 ASPH BASE 1.00D PG64-22
0154 00358 ASPHALT CURING SEAL
0155 00388 CL3 ASPH SURF 0.388 PG64-22
0156 02542 CEMENT
0157 02702 SAND FOR BLOTTER
0158 00003 CRUSHED STONE BASE
0159 00008 CEMENT STABILIZED ROADBED
0160 00214 CL3 ASPH BASE 1.00D PG64-22
0161 00358 ASPHALT CURING SEAL
0162 00388 CL3 ASPH SURF 0.38B PG64-22
0163 02073 JPC PAVEMENT-9 IN
0164 02542 CEMENT
0165 02702 SAND FOR BLOTTER
0166 01987 DELINEATOR FOR GUARDRAIL BI DIRECTIONAL WHITE
0167 02159 TEMP DITCH
0168 02200 ROADWAY EXCAVATION
0169 02230 EMBANKMENT IN PLACE
0170 02242 WATER
0171 02351 GUARDRAIL-STEEL W BEAM-S FACE
0172 02369 GUARDRAIL END TREATMENT TYPE 2A
0173 02391 GUARDRAIL END TREATMENT TYPE 4A
0174 02262 FENCE-WOVEN WIRE TYPE 1
0175 02429 RIGHT-OF-WAY MONUMENT TYPE 1
0176 24540 RAW MONUMENT TYPE 3
0177 02598 FABRIC-GEOTEXTILE TYPE Il
0178 02484 CHANNEL LINING CLASS I
0179 02545 CLEARING AND GRUBBING - 11 ACRES
0180 02562 TEMPORARY SIGNS
0181 02585 EDGE KEY
0182 02600 FABRIC GEOTEXTILE TY IV FOR PIPE
0183 02650 MAINTAIN & CONTROL TRAFFIC - (BULLITT COUNTY)
0184 02671 PORTABLE CHANGEABLE MESSAGE SIGN
0185 02701 TEMP SILT FENCE
0186 02709 CLEAN TEMP SILT FENCE
0187 02703 SILT TRAP TYPE A
0188 02704 SILT TRAP TYPE B
0189 02705 SILT TRAP TYPE C
0190 02706 CLEAN SILT TRAP TYPE A
0191 02707 CLEAN SILT TRAP TYPE B
0192 02708 CLEAN SILT TRAP TYPE C
0193 02726 STAKING - (BULLITT COUNTY)

Quantity

2,052.00
5,142.00
3,147.00
5.00
512.00
96.00
13.00
2,085.00
5,115.00
1,122.00
5.00
237.00
3,995.00
95.00
13.00
45.00
1,975.00
185,124.00
164,551.00
44.00
2,250.00
1.00
5.00
3,047.00
69.00
7.00
735.00
1,340.00
1.00
92.00
14.00
3,098.00
1.00
1.00
1,975.00
1,975.00
13.00
13.00
13.00
39.00
39.00
39.00
1.00
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Unit

TON
SQYD
TON
TON
TON
TON
TON
TON
SQYD
TON
TON
TON
SQYD
TON
TON
EACH
LF
CUYD
CUYD
MGAL
LF
EACH
EACH
LF
EACH
EACH
SQYD
TON
LS
SQFT
LF
SQYD
LS
EACH
LF
LF
EACH
EACH
EACH
EACH
EACH
EACH
LS
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MATERIAL SUMMARY

Eﬂeﬁ; Bid Code DESCRIPTION Quantity Unit
0194 05950 EROSION CONTROL BLANKET 1,165.00 SQYD
0195 05963 INITIAL FERTILIZER 120 TON
0196 05964 20-10-10 FERTILIZER 1.99 TON
0197 05985 SEEDING AND PROTECTION 38,608.00 SQYD
0198 05989 SPECIAL SEEDING CROWN VETCH 18,158.00 SQYD
0199 05953 TEMP SEEDING AND PROTECTION 45,687.00 SQYD
0200 05952 TEMP MULCH 45,687.00 SQYD
0201 05992 AGRICULTURAL LIMESTONE 23.93 TON
0202 06510 PAVE STRIPING-TEMP PAINT-4 IN 6,900.00 LF
0203 06514 PAVE STRIPING-PERM PAINT-4 IN 7,682.00 LF
0204 02696 SHOULDER RUMBLE STRIPS-SAWED 2,226.00 LF
0205 20458ES403 CENTERLINE RUMBLE STRIPS 1,136.00 LF
0206  10203ND PAVEMENT ADJUSTMENT - ASPHALT 1.00 LS
0207  10203ND PAVEMENT ADJUSTMENT - CONCRETE 1.00 LS
0208 00471 CULVERT PIPE-54 IN 380.00 LF
0209 00473 CULVERT PIPE-66 IN 166.00 LF
0210  24026EC PIPE CULVERT HEADWALL-54 IN 2.00 EACH
0211 23131ER701 PIPELINE VIDEO INSPECTION 546.00 LF
0212 01000 PERFORATED PIPE-4 IN 400.00 LF
0213 01010 NON-PERFORATED PIPE-4 IN 20.00 LF
0214 02597 FABRIC-GEOTEXTILE TYPE II 233.00 SQYD
0215 01024 PERF PIPE HEADWALL TY 2-4 IN 2.00 EACH
0216 00078 CRUSHED AGGREGATE SIZE NO 2 2.00 TON
0217 02568 MOBILIZATION 1.00 LS
0218 02569 DEMOBILIZATION 1.00 LS
0219 01222 PIPE CULVERT HEADWALL-66 IN 2.00 EACH

CONTRACT ID: 141070 121GR14D070-FD04 DE090031E1470

BARDSTOWN-LOUISVILLE ROAD(US-31E) RELOCATION OF US-31E FROM JUST SOUTH OF WHITESIDES
DRIVE IN NELSON COUNTY TO THE SALT RIVER BRIDGE IN SPENCER COUNTY. GRADE & DRAIN WITH

ASPHALT SURFACE.
Eﬂer:; Bid Code DESCRIPTION Quantity Unit
0001 00003 CRUSHED STONE BASE 37,005.00 TON
0002 00008 CEMENT STABILIZED ROADBED 91,766.00 SQYD
0003 00020 TRAFFIC BOUND BASE 1,400.00 TON
0004 00100 ASPHALT SEAL AGGREGATE 30.00 TON
0005 00103 ASPHALT SEAL COAT 4.00 TON
0006 00190 LEVELING & WEDGING PG64-22 650.00 TON
0007 00214 CL3 ASPH BASE 1.00D PG64-22 46,880.00 TON
0008 00358 ASPHALT CURING SEAL 92.00 TON
0009 00388 CL3 ASPH SURF 0.38B PG64-22 10,412.00 TON
0010 02101 CEM CONC ENT PAVEMENT-8 IN 129.00 SQYD
0011 02542 CEMENT 1,701.00 TON
0012 02702 SAND FOR BLOTTER 229.00 TON
0013 00003 CRUSHED STONE BASE 37,757.00 TON

0014 00008 CEMENT STABILIZED ROADBED 91,262.00 SQYD
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Project
Line No

0015
0016
0017
0018
0019
0020
0021
0022
0023
0024
0025
0026
0027
0028
0029
0030
0031
0032
0033
0034
0035
0036
0037
0038
0039
0040
0041
0042
0043
0044
0045
0046
0047
0048
0049
0050
0051
0052
0053
0054
0055
0056
0057
0058
0059
0060
0061
0062
0063
0064

MATERIAL SUMMARY

Bid Code DESCRIPTION

00020 TRAFFIC BOUND BASE

00100 ASPHALT SEAL AGGREGATE
00103 ASPHALT SEAL COAT

00190 LEVELING & WEDGING PG64-22
00214 CL3 ASPH BASE 1.00D PG64-22
00358 ASPHALT CURING SEAL

00388 CL3 ASPH SURF 0.38B PG64-22
02073 JPC PAVEMENT-9 IN

02101 CEM CONC ENT PAVEMENT-8 IN
02542 CEMENT

02702 SAND FOR BLOTTER

01825 ISLAND CURB AND GUTTER

01987 DELINEATOR FOR GUARDRAIL BI DIRECTIONAL WHITE

02014 BARRICADE-TYPE llI

02091 REMOVE PAVEMENT

02159 TEMP DITCH

02200 ROADWAY EXCAVATION

02230 EMBANKMENT IN PLACE

02223 GRANULAR EMBANKMENT

02242 WATER

02351 GUARDRAIL-STEEL W BEAM-S FACE
02360 GUARDRAIL TERMINAL SECTION NO 1
02363 GUARDRAIL CONNECTOR TO BRIDGE END TY A
02391 GUARDRAIL END TREATMENT TYPE 4A
02262 FENCE-WOVEN WIRE TYPE 1

02429 RIGHT-OF-WAY MONUMENT TYPE 1
02430 RIGHT-OF-WAY MONUMENT TYPE 1A
24540 R/'W MONUMENT TYPE 3

02598 FABRIC-GEOTEXTILE TYPE IlI

02599 FABRIC-GEOTEXTILE TYPE IV

02483 CHANNEL LINING CLASS 1l

02484 CHANNEL LINING CLASS IlI

02545 CLEARING AND GRUBBING - 174 ACRES
02562 TEMPORARY SIGNS

02585 EDGE KEY

02600 FABRIC GEOTEXTILE TY IV FOR PIPE
02650 MAINTAIN & CONTROL TRAFFIC - (NELSON COUNTY)
02651 DIVERSIONS (BY-PASS DETOURS)
02671 PORTABLE CHANGEABLE MESSAGE SIGN
02690 SAFELOADING

02701 TEMP SILT FENCE

02709 CLEAN TEMP SILT FENCE

02703 SILT TRAP TYPE A

02704 SILT TRAP TYPE B

02705 SILT TRAP TYPE C

02706 CLEAN SILT TRAP TYPE A

02707 CLEAN SILT TRAP TYPE B

02708 CLEAN SILT TRAP TYPE C

02726 STAKING - (NELSON COUNTY)

02775 ARROW PANEL

Contract ID: 141070

Quantity

1,400.00
30.00
4.00
650.00
15,360.00
91.00
6,187.00
61,452.00
129.00
1,692.00
228.00
200.00
263.00
14.00
4,003.00
29,547.00
802,856.00
1,032,177.00
14,478.00
922.00
17,025.00
11.00
8.00
34.00
47,357.00
203.00
1.00

3.00
61,021.00
20,533.00
10,384.00
5,450.00
1.00
785.00
180.00
22,087.00
1.00

1.00

3.00

4.00
29,547.00
29,547.00
180.00
180.00
180.00
540.00
540.00
540.00
1.00

2.00

Page 43 of 103

Unit

TON
TON
TON
TON
TON
TON
TON
SQYD
SQYD
TON
TON
LF
EACH
EACH
SQYD
LF
CUYD
CUYD
CUYD
MGAL
LF
EACH
EACH
EACH
LF
EACH
EACH
EACH
SQYD
SQYD
TON
TON
LS
SQFT
LF
SQYD
LS
LS
EACH
CUYD
LF
LF
EACH
EACH
EACH
EACH
EACH
EACH
LS
EACH
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MATERIAL SUMMARY

Eﬂeﬁ; Bid Code DESCRIPTION Quantity Unit
0065 05950 EROSION CONTROL BLANKET 21,175.00 SQYD
0066 05963 INITIAL FERTILIZER 15.94 TON
0067 05964 20-10-10 FERTILIZER 26.61 TON
0068 05985 SEEDING AND PROTECTION 514,240.00 SQYD
0069 05989 SPECIAL SEEDING CROWN VETCH 115,109.00 SQYD
0070 05953 TEMP SEEDING AND PROTECTION 632,720.00 SQYD
0071 05952 TEMP MULCH 632,720.00 SQYD
0072 05992 AGRICULTURAL LIMESTONE 318.73 TON
0073 06510 PAVE STRIPING-TEMP PAINT-4 IN 145,890.00 LF
0074 06514 PAVE STRIPING-PERM PAINT-4 IN 165,205.00 LF
0075 06574 PAVE MARKING-THERMO CURV ARROW 2.00 EACH
0076 06576 PAVE MARKING-THERMO ONLY 2.00 EACH
0077  20209EP69 GRANULAR PILE CORE 3,720.00 CUYD
0078 20458ES403 CENTERLINE RUMBLE STRIPS 37,510.00 LF
0079 02696 SHOULDER RUMBLE STRIPS-SAWED 46,584.00 LF
0080  10203ND PAVEMENT ADJUSTMENT - ASPHALT 1.00 LS
0081 01545 DROP BOX INLET TYPE 11 MOD 1.00 EACH
0082 00462 CULVERT PIPE-18 IN 1,516.00 LF
0083 00464 CULVERT PIPE-24 IN 1,822.00 LF
0084 00466 CULVERT PIPE-30 IN 1,074.00 LF
0085 00468 CULVERT PIPE-36 IN 708.00 LF
0086 00472 CULVERT PIPE-60 IN 357.00 LF
0087 00440 ENTRANCE PIPE-15 IN 278.00 LF
0088 00441 ENTRANCE PIPE-18 IN 116.00 LF
0089 00443 ENTRANCE PIPE-24 IN 216.00 LF
0090 00445 ENTRANCE PIPE-30 IN 132.00 LF
0091 01450 S & F BOX INLET-OUTLET-18 IN 15.00 EACH
0092 01451 S & F BOX INLET-OUTLET-24 IN 500 EACH
0093 01490 DROP BOX INLET TYPE 1 1.00 EACH
0094 01497 DROP BOX INLET TYPE 3 MOD 1.00 EACH
0095 01691 FLUME INLET TYPE 2 4.00 EACH
0096 01204 PIPE CULVERT HEADWALL-18 IN 15.00 EACH
0097 01208 PIPE CULVERT HEADWALL-24 IN 17.00 EACH
0098 01210 PIPE CULVERT HEADWALL-30 IN 12.00 EACH
0099 01212 PIPE CULVERT HEADWALL-36 IN 6.00 EACH
0100 01220 PIPE CULVERT HEADWALL-60 IN 3.00 EACH
0101 23131ER701 PIPELINE VIDEO INSPECTION 545200 LF
0102 01000 PERFORATED PIPE-4 IN 4,758.00 LF
0103 01010 NON-PERFORATED PIPE-4 IN 380.00 LF
0104 02597 FABRIC-GEOTEXTILE TYPE II 2,854.00 SQYD
0105 01020 PERF PIPE HEADWALL TY 1-4 IN 4.00 EACH
0106 01024 PERF PIPE HEADWALL TY 2-4 IN 4.00 EACH
0107 01028 PERF PIPE HEADWALL TY 3-4 IN 25.00 EACH
0108 01032 PERF PIPE HEADWALL TY 4-4 IN 500 EACH
0109 00078 CRUSHED AGGREGATE SIZE NO 2 38.00 TON
0110 02231 STRUCTURE GRANULAR BACKFILL 305.00 CUYD
0111 08020 CRUSHED AGGREGATE SLOPE PROT 319.00 TON
0112  21532ED RAIL SYSTEM TYPE IIl 303.80 LF
0113 02998 MASONRY COATING 908.00 SQYD
0114 08001 STRUCTURE EXCAVATION-COMMON 245.00 CUYD
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MATERIAL SUMMARY

Eﬂeﬁ; Bid Code DESCRIPTION

0115 08002 STRUCTURE EXCAV-SOLID ROCK

0116 08033 TEST PILES

0117 08046 PILES-STEEL HP12X53

0118 08094 PILE POINTS-12 IN

0119 08100 CONCRETE-CLASS A

0120 08104 CONCRETE-CLASS AA

0121 08150 STEEL REINFORCEMENT

0122 08151 STEEL REINFORCEMENT-EPOXY COATED

0123 03299 ARMORED EDGE FOR CONCRETE

0124 08633 PRECAST PC | BEAM TYPE 3

0125 08039 PRE-DRILLING FOR PILES

0126 02231 STRUCTURE GRANULAR BACKFILL

0127 08020 CRUSHED AGGREGATE SLOPE PROT

0128 21532ED RAIL SYSTEM TYPE Ill

0129 02998 MASONRY COATING

0130 08001 STRUCTURE EXCAVATION-COMMON

0131 08002 STRUCTURE EXCAV-SOLID ROCK

0132 08033 TEST PILES

0133 08046 PILES-STEEL HP12X53

0134 08094 PILE POINTS-12 IN

0135 08100 CONCRETE-CLASS A

0136 08104 CONCRETE-CLASS AA

0137 08150 STEEL REINFORCEMENT

0138 08151 STEEL REINFORCEMENT-EPOXY COATED

0139 03299 ARMORED EDGE FOR CONCRETE

0140  24627ED PPC I-BEAM BT96-49

0141 23813EC DECK DRAIN

0142 08100 CONCRETE-CLASS A

0143 08150 STEEL REINFORCEMENT

0144 08001 STRUCTURE EXCAVATION-COMMON

0145 08003 FOUNDATION PREPARATION

0146 02231 STRUCTURE GRANULAR BACKFILL

0147 02568 MOBILIZATION

0148 02569 DEMOBILIZATION

0149 24721EC CHEMICAL TESTING EQUIPMENT - X-RAY

0150  10203ND PAVEMENT ADJUSTMENT - CONCRETE
CONTRACT ID: 141070 121GR14D070-FD04

Contract ID: 141070

Quantity

37.00
33.00
320.00
22.00
249.20
307.20
28,256.00
94,894.00
116.80
739.20
110.00
681.40
1,140.00
1,436.00
1,347.00
678.70
237.20
106.00
893.00
20.00
1,327.10
1,318.10
179,584.00
378,512.00
88.00
3,565.80
54.00
153.50
26,855.00
526.00
1.00
416.00
1.00

1.00

1.00

1.00

DE108031E1470

BARDSTOWN-LOUISVILLE ROAD(US-31E) RELOCATION OF US-31E FROM JUST SOUTH OF WHITESIDES
DRIVE IN NELSON COUNTY TO THE SALT RIVER BRIDGE IN SPENCER COUNTY. GRADE & DRAIN WITH

ASPHALT SURFACE.
f.L‘Z!eﬁf, Bid Code DESCRIPTION
0220 00003 CRUSHED STONE BASE
0221 00008 CEMENT STABILIZED ROADBED
0222 00020 TRAFFIC BOUND BASE

0223

00214 CL3 ASPH BASE 1.00D PG64-22

Quantity

14,989.00
40,921.00

600.00
22,264.00

Page 45 of 103

Unit

CUYD
LF
LF

EACH

CUYD

CUYD
LB
LB
LF
LF
LF

CUYD

TON
LF

SQYD

CUYD

CUYD
LF
LF

EACH

CUYD

CUYD
LB
LB
LF
LF

EACH

CUYD
LB

CUYD
LS

CUYD
LS
LS
LS
LS

Unit

TON
SQYD

TON

TON
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Project
Line No

0224
0225
0226
0227
0228
0229
0230
0231
0232
0233
0234
0235
0236
0237
0238
0239
0240
0241
0242
0243
0244
0245
0246
0247
0248
0249
0250
0251
0252
0253
0254
0255
0256
0257
0258
0259
0260
0261
0262
0263
0264
0265
0266
0267
0268
0269
0270
0271
0272
0273

MATERIAL SUMMARY

Bid Code DESCRIPTION

00358 ASPHALT CURING SEAL

00388 CL3 ASPH SURF 0.38B PG64-22

02542 CEMENT

02677 ASPHALT PAVE MILLING & TEXTURING
02702 SAND FOR BLOTTER

00003 CRUSHED STONE BASE

00008 CEMENT STABILIZED ROADBED

00020 TRAFFIC BOUND BASE

00214 CL3 ASPH BASE 1.00D PG64-22

00358 ASPHALT CURING SEAL

00388 CL3 ASPH SURF 0.38B PG64-22

02073 JPC PAVEMENT-9 IN

02542 CEMENT

02702 SAND FOR BLOTTER

01987 DELINEATOR FOR GUARDRAIL BI DIRECTIONAL WHITE
02014 BARRICADE-TYPE lll

02091 REMOVE PAVEMENT

02159 TEMP DITCH

02200 ROADWAY EXCAVATION

02230 EMBANKMENT IN PLACE

02223 GRANULAR EMBANKMENT

02242 WATER

02351 GUARDRAIL-STEEL W BEAM-S FACE
02360 GUARDRAIL TERMINAL SECTION NO 1
02381 REMOVE GUARDRAIL

02391 GUARDRAIL END TREATMENT TYPE 4A
02262 FENCE-WOVEN WIRE TYPE 1

02429 RIGHT-OF-WAY MONUMENT TYPE 1
02431 WITNESS R/W MONUMENT TYPE 2
24540 R/'W MONUMENT TYPE 3

02598 FABRIC-GEOTEXTILE TYPE llI

02599 FABRIC-GEOTEXTILE TYPE IV

02483 CHANNEL LINING CLASS I

02484 CHANNEL LINING CLASS 1lI

02545 CLEARING AND GRUBBING - 71 ACRES
02562 TEMPORARY SIGNS

02585 EDGE KEY

02600 FABRIC GEOTEXTILE TY IV FOR PIPE
02650 MAINTAIN & CONTROL TRAFFIC - (SPENCER COUNTY)
02671 PORTABLE CHANGEABLE MESSAGE SIGN
02701 TEMP SILT FENCE

02709 CLEAN TEMP SILT FENCE

02703 SILT TRAP TYPE A

02704 SILT TRAP TYPE B

02705 SILT TRAP TYPE C

02706 CLEAN SILT TRAP TYPE A

02707 CLEAN SILT TRAP TYPE B

02708 CLEAN SILT TRAP TYPE C

02726 STAKING - (SPENCER COUNTY)

05950 EROSION CONTROL BLANKET

Contract ID: 141070

Quantity

41.00
3,589.00
759.00
20.00
102.00
15,358.00
40,981.00
600.00
6,369.00
41.00
1,424.00
31,492.00
760.00
102.00
167.00
6.00
1,821.00
12,630.00
528,844.00
431,179.00
2,445.00
368.00
11,200.00
16.00
2,787.50
9.00
19,201.00
69.00
1.00
19.00
2,383.00
7,333.00
3,442.00
1,336.00
1.00
325.00
43.00
4,580.00
1.00

2.00
12,630.00
12,630.00
82.00
82.00
82.00
246.00
246.00
246.00
1.00
5,948.00
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Unit

TON
TON
TON
TON
TON
TON
SQYD
TON
TON
TON
TON
SQYD
TON
TON
EACH
EACH
SQYD
LF
CUYD
CUYD
CUYD
MGAL
LF
EACH
LF
EACH
LF
EACH
EACH
EACH
SQYD
SQYD
TON
TON
LS
SQFT
LF
SQYD
LS
EACH
LF
LF
EACH
EACH
EACH
EACH
EACH
EACH
LS
SQYD
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Project
Line No

0274
0275
0276
0277
0278
0279
0280
0281
0282
0283
0284
0285
0286
0287
0288
0289
0290
0291
0292
0293
0294
0295
0296
0297
0298
0299
0300
0301
0302
0303
0304
0305
0306
0307
0308
0309
0310
0311
0312

MATERIAL SUMMARY

Bid Code DESCRIPTION

05963 INITIAL FERTILIZER

05964 20-10-10 FERTILIZER

05985 SEEDING AND PROTECTION

05989 SPECIAL SEEDING CROWN VETCH
05953 TEMP SEEDING AND PROTECTION
05952 TEMP MULCH

05992 AGRICULTURAL LIMESTONE

06510 PAVE STRIPING-TEMP PAINT-4 IN
06514 PAVE STRIPING-PERM PAINT-4 IN
06574 PAVE MARKING-THERMO CURV ARROW
06576 PAVE MARKING-THERMO ONLY
02676 MOBILIZATION FOR MILL & TEXT
02696 SHOULDER RUMBLE STRIPS-SAWED

20458ES403 CENTERLINE RUMBLE STRIPS
10203ND PAVEMENT ADJUSTMENT - CONCRETE
10203ND PAVEMENT ADJUSTMENT - ASPHALT

00462 CULVERT PIPE-18 IN

00464 CULVERT PIPE-24 IN

00466 CULVERT PIPE-30 IN

00468 CULVERT PIPE-36 IN

00440 ENTRANCE PIPE-15 IN

00441 ENTRANCE PIPE-18 IN

00443 ENTRANCE PIPE-24 IN

01450 S & F BOX INLET-OUTLET-18 IN
01493 DROP BOX INLET TYPE 2

01204 PIPE CULVERT HEADWALL-18 IN
01208 PIPE CULVERT HEADWALL-24 IN
01210 PIPE CULVERT HEADWALL-30 IN

23131ER701 PIPELINE VIDEO INSPECTION

01000 PERFORATED PIPE-4 IN

01010 NON-PERFORATED PIPE-4 IN
02597 FABRIC-GEOTEXTILE TYPE Il
01020 PERF PIPE HEADWALL TY 1-4 IN
01024 PERF PIPE HEADWALL TY 2-4 IN
01028 PERF PIPE HEADWALL TY 3-4 IN
01032 PERF PIPE HEADWALL TY 4-4 IN
00078 CRUSHED AGGREGATE SIZE NO 2
02568 MOBILIZATION

02569 DEMOBILIZATION

Contract ID: 141070

Quantity

6.84
11.42
220,781.00
66,500.00
274,178.00
274,178.00
136.85
58,340.00
45,646.00
2.00

2.00

1.00
18,742.00
8,108.00
1.00

1.00
426.00
644.00
145.00
28.00
56.00
299.00
136.00
2.00

1.00

4.00

8.00

1.00
1,243.00
1,413.00
130.00
857.00
2.00

2.00

9.00

1.00
14.00
1.00

1.00

Page 47 of 103

Unit

TON
TON
SQYD
SQYD
SQYD
SQYD
TON
LF
LF
EACH
EACH
LS
LF
LF
LS
LS
LF
LF
LF
LF
LF
LF
LF
EACH
EACH
EACH
EACH
EACH
LF
LF
LF
SQYD
EACH
EACH
EACH
EACH
TON
LS
LS
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SPECIFICATIONS REFERENCE

Any reference in the plans or proposal to previous editions of the Standard Specifications
for Road and Bridge Construction and Standard Drawings are superseded by Standard
Specifications for Road and Bridge Construction, Edition of 2012 and Standard
Drawings, Edition of 2012 with the 2012 Revision.
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Subsection: [102.15 Process Agent.
Revision:  |Replace the 1st paragraph with the following:
Every corporation doing business with the Department shall submit evidence of compliance with
KRS Sections 14A.4-010, 271B.11-010, 271B.11-070, 271B.11-080, 271B.5-010 and 271B.16-
220, and file with the Department the name and address of the process agent upon whom process
may be served.
Subsection: [105.13 Claims Resolution Process.
Revision: |Delete all references to TC 63-34 and TC 63-44 from the subsection as these forms are no longer
available through the forms library and are forms generated within the AASHTO SiteManager
software.
Subsection: {108.03 Preconstruction Conference.
Revision:  |Replace 8) Staking with the following:
8) Staking (designated by a Professional Engineer or Land Surveyor licensed in the
Commonwealth of Kentucky.
Subsection: {109.07.02 Fuel.
Revision: |Revise item Crushed Aggregate Used for Embankment Stabilization to the following:
Crushed Aggregate

Used for Stabilization of Unsuitable Materials

Used for Embankment Stabilization
Delete the following item from the table.
Crushed Sandstone Base {Cement Treated)
Subsection: {110.02 Demobilization.
Revision:  |Replace the first part of the first sentence of the second paragraph with the following:
Perform all work and operations necessary to accomplish final clean-up as specified in the first
paragraph of Subsection 105.12;

Subsection: {112.03.12 Project Traffic Coordinator (PTC).

Revision:  |Replace the last paragraph of this subsection with the following:

Ensure the designated PTC has sufficient skill and experience to properly perform the task
assigned and has successfully completed the qualification courses.

Subsection: [112.04.18 Diversions (By-Pass Detours).

Revision: |Insert the following sentence after the 2nd sentence of this subsection.

The Department will not measure temporary drainage structures for payment when the contract
documents provide the required drainage opening that must be maintained with the diversion.
The temporary drainage structures shall be incidental to the construction of the diversion. If the
contract documents fail to provide the required drainage opening needed for the diversion, the
cost of the temporary drainage structure will be handled as extra work in accordance with section
109.04.

Subsection: {201.03.01 Contractor Staking.

Revision:  |Replace the first paragraph with the following: Perform all necessary surveying under the
general supervision of a Professional Engineer or Land Surveyor licensed in the Commonwealth
of Kentucky.
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Subsection: {201.04.01 Contractor Staking.

Revision:  |Replace the last sentence of the paragraph with the following: Complete the general layout of
the project under the supervision of a Professional Engineer or Land Surveyor licensed in the
Commonwealth of Kentucky.

Subsection: [206.04.01 Embankment-in-Place.

Revision:  |Replace the fourth paragraph with the following: The Department will not measure suitable
excavation included in the original plans that is disposed of for payment and will consider it
incidental to Embankment-in-Place.

Subsection: [208.02.01 Cement.

Revision:  |Replace paragraph with the following:

Select Type | or Type Il cement conforming to Section 801. Use the same type cement
throughout the work.

Subsection: {208.03.06 Curing and Protection.

Revision:  |Replace the fourth paragraph with the following:

Do not allow traffic or equipment on the finished surface until the stabilized subgrade has cured
for a total of 7-days with an ambient air temperature above 40 degrees Fahrenheit. A curing day
consists of a continuous 24-hour period in which the ambient air temperature does not fall below
40 degrees Fahrenheit. Curing days will not be calculated consecutively, but must total seven (7)
, 24-hour days with the ambient air temperature remaining at or above 40 degrees Fahrenheit
before traffic or equipment will be allowed to traverse the stabilized subgrade. The Department
may allow a shortened curing period when the Contractor requests. The Contractor shall give the
Department at least 3 day notice of the request for a shortened curing period. The Department
will require a minimum of 3 curing days after final compaction. The Contractor shall furnish
cores to the treated depth of the roadbed at 500 feet intervals for each lane when a shortened
curing time is requested. The Department will test cores using an unconfined compression test.
Roadbed cores must achieve a minimum strength requirement of 80 psi.

Subsection: [208.03.06 Curing and Protection.

Revision:  |Replace paragraph eight with the following:

At no expense to the Department, repair any damage to the subgrade caused by freezing.

Subsection: |212.03.03 Permanent Seeding and Protection.

Part: A) Seed Mixtures for Permanent Seeding.

Revision: |Revise Seed Mix Type | to the mixture shown below:

50% Kentucky 31 Tall Fescue (Festuca arundinacea)
35% Hard Fescue (Festuca (Festuca longifolia)

10% Ryegrass, Perennial (Lolium perenne)

5% White Dutch Clover (Trifolium repens)

Subsection: [212.03.03 Permanent Seeding and Protection.

Part: A) Seed Mixtures for Permanent Seeding.

Number: 2)

Revision:  |Replace the paragraph with the following:

Permanent Seeding on Slopes Greater than 3:1 in Highway Districts 4, 5, 6, and 7. Apply seed
mix Type Il at a minimum application rate of 100 pounds per acre. If adjacent to a golf course
replace the crown vetch with Kentucky 31 Tall Fescue.

2
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Subsection: [212.03.03 Permanent Seeding and Protection.

Part: A) Seed Mixtures for Permanent Seeding.

Number: 3)

Revision:  |Replace the paragraph with the following:
Permanent Seeding on Slopes Greater than 3:1 in Highway Districts 1, 2, 3, 8, 9, 10, 11, and 12.
Apply seed mix Type Il at a minimum application rate of 100 pounds per acre. If adjacent to
crop land or golf course, replace the Sericea Lespedeza with Kentucky 31 Fescue.

Subsection: [212.03.03 Permanent Seeding and Protection.

Part: B) Procedures for Permanent Seeding.

Revision: |Delete the first sentence of the section.

Subsection: [212.03.03 Permanent Seeding and Protection.

Part: B) Procedures for Permanent Seeding.

Revision:  |Replace the second and third sentence of the section with the following:
Prepare a seedbed and apply an initial fertilizer that contains a minimum of 100 pounds of
nitrogen, 100 pounds of phosphate, and 100 pounds of potash per acre. Apply agricultural
limestone to the seedbed when the Engineer determines it is needed. When required, place
agricultural limestone at a rate of 3 tons per acre.

Subsection: {212.03.03 Permanent Seeding and Protection.

Part: D) Top Dressing.

Revision:  |Change the title of part to D) Fertilizer.

Subsection: |212.03.03 Permanent Seeding and Protection.

Part: D) Fertilizer.

Revision:  |Replace the first paragraph with the following:
Apply fertilizer at the beginning of the seeding operation and after vegetation is established. Use
fertilizer delivered to the project in bags or bulk. Apply initial fertilizer to all areas prior to the
seeding or sodding operation at the application rate specified in 212.03.03 B). Apply 20-10-10
fertilizer to the areas after vegetation has been established at a rate of 11.5 pounds per 1,000
square feet. Obtain approval from the Engineer prior to the 2nd fertilizer application. Reapply
fertilizer to any area that has a streaked appearance. The reapplication shall be at no additional
cost to the Department. Re-establish any vegetation severely damaged or destroyed because of
an excessive application of fertilizer at no cost to the Department.

Subsection: {212.03.03 Permanent Seeding and Protection.

Part: D) Fertilizer.

Revision: |Delete the second paragraph.

Subsection: [212.04.04 Agricultural Limestone.

Revision: |Replace the entire section with the following:
The Department will measure the quantity of agricultural limestone in tons.

Subsection: [212.04.05 Fertilizer.

Revision:  |Replace the entire section with the following:

The Department will measure fertilizer used in the seeding or sodding operations for payment.
The Department will measure the quantity by tons.

Contract ID: 141070
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Subsection: [212.05 PAYMENT.

Revision: |Delete the following item code:

Code Pay Item Pay Unit
05966 Topdressing Fertilizer Ton
Subsection: [212.05 PAYMENT.

Revision:  |Add the following pay items:

Code Pay ltem Pay Unit
05963 Initial Fertilizer Ton
05964 20-10-10 Fertilizer Ton

05992  Agricultural Limestone Ton

Subsection: [213.03.02 Progress Requirements.

Revision:  |Replace the last sentence of the third paragraph with the following:

Additionally, the Department will apply a penalty equal to the liquidated damages when all
aspects of the work are not coordinated in an acceptable manner within 7 calendar days after
written notification.

Subsection: [213.03.05 Temporary Control Measures.

Part: E) Temporary Seeding and Protection.

Revision: |Delete the second sentence of the first paragraph.

Subsection: [304.02.01 Physical Properties.

Table: Required Geogrid Properties

Revision: |Replace all references to Test Method "GRI-GG2-87" with ASTM D 7737.

Subsection: {402.03.02 Contractor Quality Control and Department Acceptance.

Part: B) Sampling.

Revision:  |Replace the second sentence with the following:

The Department will determine when to obtain the quality control samples using the random-
number feature of the mix design submittal and approval spreadsheet. The Department will
randomly determine when to obtain the verification samples required in Subsections 402.03.03
and 402.03.04 using the Asphalt Mixture Sample Random Tonnage Generator.

Subsection: [402.03.02 Contractor Quality Control and Department Acceptance.

Part: D) Testing Responsibilities.

Number: |3) VMA.

Revision:  |Add the following paragraph below Number 3) VMA:

Retain the AV/VMA specimens and one additional corresponding G, sample for 5 working
days for mixture verification testing by the Department. For Specialty Mixtures, retain a mixture
sample for 5 working days for mixture verification testing by the Department. When the
Department's test results do not verify that the Contractor's quality control test results are within
the acceptable tolerances according to Subsection 402.03.03, retain the samples and specimens
from the affected sublot(s) for the duration of the project.

Subsection: [402.03.02 Contractor Quality Control and Department Acceptance.

Part: D) Testing Responsibilities.

Number: |4) Density.

Revision: |Replace the second sentence of the Option A paragraph with the following:

Perform coring by the end of the following work day.
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Subsection: [402.03.02 Contractor Quality Control and Department Acceptance.

Part: D) Testing Responsibilities.

Number: |5) Gradation.

Revision: |Delete the second paragraph.

Subsection: [402.03.02 Contractor Quality Control and Department Acceptance.

Part: H) Unsatisfactory Work.

Number: 1) Based on Lab Data.

Revision:  |Replace the second paragraph with the following:
When the Engineer determines that safety concerns or other considerations prohibit an immediate
shutdown, continue work and the Department will make an evaluation of acceptability according
to Subsection 402.03.05.

Subsection: [402.03.03 Verification.

Revision:  |Replace the first paragraph with the following:
402.03.03 Mixture Verification. For volumetric properties, the Department will perform a
minimum of one verification test for AC, AV, and VMA according to the corresponding
procedures as given in Subsection 402.03.02. The Department will randomly determine when to
obtain the verification sample using the Asphalt Mixture Sample Random Tonnage Generator.
For specialty mixtures, the Department will perform one AC and one gradation determination per
lot according to the corresponding procedures as given in Subsection 402.03.02. However,
Department personnel will not perform AC determinations according to KM 64-405. The
Contractor will obtain a quality control sample at the same time the Department obtains the
mixture verification sample and perform testing according to the procedures given in Subsection
402.03.02. If the Contractor's quality control sample is verified by the Department's test results
within the tolerances provided below, the Contractor's sample will serve as the quality control
sample for the affected sublot. The Department may perform the mixture verification test on the
Contractor's equipment or on the Department's equipment.

Subsection: [402.03.03 Verification.

Part: A) Evaluation of Sublot(s) Verified by Department.

Revision:  |Replace the third sentence of the second paragraph with the following:
When the paired t -test indicates that the Contractor's data and Department's data are possibly not
from the same population, the Department will investigate the cause for the difference according
to Subsection 402.03.05 and implement corrective measures as the Engineer deems appropriate.

Subsection: [402.03.03 Verification.

Part: B) Evaluation of Sublots Not Verified by Department.

Revision:  |Replace the third sentence of the first paragraph with the following:

When differences between test results are not within the tolerances listed below, the Department
will resolve the discrepancy according to Subsection 402.03.05.

Contract ID: 141070
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Subsection: [402.03.03 Verification.

Part: B) Evaluation of Sublots Not Verified by Department.

Revision:  |Replace the third sentence of the second paragraph with the following:

When the F -test or t -test indicates that the Contractor's data and Department's data are possibly
not from the same population, the Department will investigate the cause for the difference
according to Subsection 402.03.05 and implement corrective measures as the Engineer deems
appropriate.

Subsection: [402.03.03 Verification.

Part: C) Test Data Patterns.

Revision:  |Replace the second sentence with the following:

When patterns indicate substantial differences between the verified and non-verified sublots, the
Department will perform further comparative testing according to subsection 402.03.05.
Subsection: {402.03 CONSTRUCTION.

Revision:  |Add the following subsection: 402.03.04 Testing Equipment and Technician Verification.
For mixtures with a minimum quantity of 20,000 tons and for every 20,000 tons thereafter, the
Department will obtain an additional verification sample at random using the Asphalt Mixture
Sample Random Tonnage Generator in order to verify the integrity of the Contractor’s and
Department’s laboratory testing equipment and technicians. The Department will obtain a
mixture sample of at least 150 Ib at the asphalt mixing plant according to KM 64-425 and split it
according to AASHTO R 47. The Department will retain one split portion of the sample and
provide the other portion to the Contractor. At a later time convenient to both parties, the
Department and Contractor will simultaneously reheat the sample to the specified compaction
temperature and test the mixture for AV and VMA using separate laboratory equipment
according to the corresponding procedures given in Subsection 402.03.02. The Department will
evaluate the differences in test results between the two laboratories. When the difference
between the results for AV or VMA is not within £ 2.0 percent, the Department will investigate
and resolve the discrepancy according to Subsection 402.03.05.

Subsection: [402.03.04 Dispute Resolution.

Revision:  |Change the subsection number to 402.03.05.

Subsection: {402.05 PAYMENT.

Part: Lot Pay Adjustment Schedule Compaction Option A Base and Binder Mixtures

Table: AC

Revision: |Replace the Deviation from JMF(%) that corresponds to a Pay Value of 0.95 to +0.6.
Subsection: [403.02.10 Material Transfer Vehicle (MTV).

Revision:  |Replace the first sentence with the following:

In addition to the equipment specified above, provide a MTV with the following minimum
characteristics:

Subsection: [412.02.09 Material Transfer Vehicle (MTV).

Revision:  |Replace the paragraph with the following:

Provide and utilize a MTV with the minimum characteristics outlined in section 403.02.10.
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Subsection: {412.03.07 Placement and Compaction.

Revision:  |Replace the first paragraph with the following:

Use a MTV when placing SMA mixture in the driving lanes. The MTV is not required on ramps
and/or shoulders unless specified in the contract. When the Engineer determines the use of the
MTV is not practical for a portion of the project, the Engineer may waive its requirement for that
portion of pavement by a letter documenting the waiver.

Subsection: [412.04 MEASUREMENT.

Revision:  |Add the following subsection:

412.04.03. Material Transfer Vehicle (MTV). The Department will not measure the MTV for
payment and will consider its use incidental to the asphalt mixture.

Subsection: [501.03.19 Surface Tolerances and Testing Surface.

Part: B) Ride Quality.

Revision:  |Add the following to the end of the first paragraph:

The Department will specify if the ride quality requirements are Category A or Category B when
ride quality is specified in the Contract. Category B ride quality requirements shall apply when
the Department fails to classify which ride quality requirement will apply to the Contract.

Subsection: {603.03.06 Cofferdams.
Revision:  |Replace the seventh sentence of paragraph one with the following:
Submit drawings that are stamped by a Professional Engineer licensed in the Commonwealth of

Kentucky.
Subsection: {605.03.04 Tack Welding.
Revision: |Insert the subsection and the following:

605.03.04 Tack Welding. The Department does not allow tack welding.

Subsection: [606.03.17 Special Requirements for Latex Concrete Overlays.

Part: A) Existing Bridges and New Structures.

Number: |1) Prewetting and Grout-Bond Coat.

Revision:  |Add the following sentence to the last paragraph: Do not apply a grout-bond coat on bridge
decks prepared by hydrodemolition.

Subsection: {609.03 Construction.

Revision:  |Replace Subsection 609.03.01 with the following:

609.03.01 A) Swinging the Spans. Before placing concrete slabs on steel spans or precast
concrete release the temporary erection supports under the bridge and swing the span free on its
supports.

609.03.01 B) Lift Loops. Cut all lift loops flush with the top of the precast beam once the beam
is placed in the final location and prior to placing steel reinforcement. At locations where lift
loops are cut, paint the top of the beam with galvanized or epoxy paint.

Subsection: [611.03.02 Precast Unit Construction.

Revision:  |Replace the first sentence of the subsection with the following:

Construct units according to ASTM C1577, replacing Table 1 (Design Requirements for
Precast Concrete Box Sections Under Earth, Dead and HL-93 Live Load Conditions) with
KY Table 1 (Precast Culvert KYHL-93 Design Table), and Section 605 with the following
exceptions and additions:
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Subsection: [613.03.01 Design.

Number: |2)

Revision: |Replace "AASHTO Standard Specifications for Highway Bridges" with "AASHTO LRFD
Bridge Design Specifications™

Subsection: [615.06.02

Revision:  |Add the following sentence to the end of the subsection.

The ends of units shall be normal to walls and centerline except exposed edges shall be beveled
% inch.

Subsection: [615.06.03 Placement of Reinforcement in Precast 3-Sided Units.

Revision:  |Replace the reference of 6.6 in the section to 615.06.06.

Subsection: [615.06.04 Placement of Reinforcement for Precast Endwalls.

Revision:  |Replace the reference of 6.7 in the section to 615.06.07.

Subsection: [615.06.06 Laps, Welds, and Spacing for Precast 3-Sided Units.

Revision:  |Replace the subsection with the following:

Tension splices in the circumferential reinforcement shall be made by lapping. Laps may not be
tack welded together for assembly purposes. For smooth welded wire fabric, the overlap shall
meet the requirements of AASHTO 2012 Bridge Design Guide Section 5.11.2.5.2 and AASHTO
2012 Bridge Design Guide Section 5.11.6.3. For deformed welded wire fabric, the overlap shall
meet the requirements of AASHTO 2012 Bridge Design Guide Section 5.11.2.5.1 and AASHTO
2012 Bridge Design Guide Section 5.11.6.2. The overlap of welded wire fabric shall be measured
between the outer most longitudinal wires of each fabric sheet. For deformed billet-steel bars,
the overlap shall meet the requirements of AASHTO 2012 Bridge Design Guide Section
5.11.2.1. For splices other than tension splices, the overlap shall be a minimum of 12" for welded
wire fabric or deformed billet-steel bars. The spacing center to center of the circumferential wires
in a wire fabric sheet shall be no less than 2 inches and no more than 4 inches. The spacing
center to center of the longitudinal wires shall not be more than 8 inches. The spacing center to
center of the longitudinal distribution steel for either line of reinforcing in the top slab shall be
not more than 16 inches.

Subsection: [615.06.07 Laps, Welds, and Spacing for Precast Endwalls.

Revision:  |Replace the subsection with the following:

Splices in the reinforcement shall be made by lapping. Laps may not be tack welded together for
assembly purposes. For smooth welded wire fabric, the overlap shall meet the requirements of
AASHTO 2012 Bridge Design Guide Section 5.11.2.5.2 and AASHTO 2012 Bridge Design
Guide Section 5.11.6.3. For deformed welded wire fabric, the overlap shall meet the
requirements of AASHTO 2012 Bridge Design Guide Section 5.11.2.5.1 and AASHTO 2012
Bridge Design Guide Section 5.11.6.2. For deformed billet-steel bars, the overlap shall meet the
requirements of AASHTO 2012 Bridge Design Guide Section 5.11.2.1. The spacing center-to-
center of the wire fabric sheet shall not be less than 2 inches or more than 8 inches.
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Subsection: [615.08.01 Type of Test Specimen.

Revision:  |Replace the subsection with the following:

Start-up slump, air content, unit weight, and temperature tests will be performed each day on the
first batch of concrete. Acceptable start-up results are required for production of the first unit.
After the first unit has been established, random acceptance testing is performed daily for each
50 yd3 (or fraction thereof). In addition to the slump, air content, unit weight, and temperature
tests, a minimum of one set of cylinders shall be required each time plastic property testing is
performed.

Subsection: [615.08.02 Compression Testing.

Revision: |Delete the second sentence.

Subsection: [615.08.04 Acceptability of Core Tests.

Revision: |Delete the entire subsection.

Subsection: [615.12 Inspection.

Revision:  |Add the following sentences to the end of the subsection:  Units will arrive at jobsite with the
"Kentucky Oval" stamped on the unit which is an indication of acceptable inspection at the
production facility. Units shall be inspected upon arrival for any evidence of damage resulting
from transport to the jobsite.

Subsection: [716.02.02 Paint.

Revision: |Replace sentence with the following: Conform to Section 821.

Subsection: [716.03 CONSTRUCTION.

Revision:  |Replace bullet 5) with the following: 5) AASHTO Standard Specifications for Structural
Supports for Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current
interims,

Subsection: [716.03.02 Lighting Standard Installation.

Revision:  |Replace the second sentence with the following:

Regardless of the station and offset noted, locate all poles/bases behind the guardrail a minimum
of four feet from the front face of the guardrail to the front face of the pole base.

Subsection: [716.03.02 Lighting Standard Installation.

Part: A) Conventional Installation.

Revision:  |Replace the third sentence with the following: Orient the transformer base so the door is
positioned on the side away from on-coming traffic.

Subsection: [716.03.02 Lighting Standard Installation.

Part: A) Conventional Installation.

Number: |1) Breakaway Installation and Requirements.

Revision:  |Replace the first sentence with the following: For breakaway supports, conform to Section 12 of
the AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires,
and Traffic Signals, 2013-6th Edition with current interims.

Subsection: [716.03.02 Lighting Standard Installation.

Part: B) High Mast Installation

Revision: |Replace the first sentence with the following: Install each high mast pole as noted on plans.

Subsection: [716.03.02 Lighting Standard Installation.

Part: B) High Mast Installation

Number: |2) Concrete Base Installation

Revision:  |Modification of Chart and succeeding paragraphs within this section:
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Drilled Shaft Depth Data
3:1 Ground 2:1 Ground 1.5:1 Grquld
Level Ground Slope Slope Slope &/
Sod Bock Soil Fock Zoil Fock Soil Fock
17 fi 7 fi 19 fi 7 ft 20 ft 7 ft i 7 ft
Steel Feguirements
WVertical Bars Ties or Spiral
. Spacing or
Size Total Size " Pitch
=10 16 =4 12 inch

(2): Shaft length is 22' for cohesive soil only. For cohesionless soil, contact geotechnical branch for design.
(2): Do not construct high mast drilled shafts on ground slopes steeper than 1.5:1 without the approval of the

Division of Traffic.

If rock is encountered during drilling operations and confirmed by the engineer to be of sound
quality, the shaft is only required to be further advanced into the rock by the length of rock
socket shown in the table. The total length of the shaft need not be longer than that of soil alone.
Both longitudinal rebar length and number of ties or spiral length shall be adjusted accordingly.

If a shorter depth is desired for the drilled shaft, the contractor shall provide, for the state's
review and approval, a detailed column design with individual site specific soil and rock analysis
performed and approved by a Professional Engineer licensed in the Commonwealth of Kentucky.

Spiral reinforcement may be substituted for ties. If spiral reinforcement is used, one and one-
half closed coils shall be provided at the ends of each spiral unit. Subsurface conditions
consisting of very soft clay or very loose saturated sand could result in soil parameters weaker
than those assumed. Engineer shall consult with the geotechnical branch if such conditions are
encountered.

The bottom of the drilled hole shall be firm and thoroughly cleaned so no loose or
compressible materials are present at the time of the concrete placement. If the drilled hole
contains standing water, the concrete shall be placed using a tremie to displace water.
Continuous concrete flow will be required to insure full displacement of any water.

The reinforcement and anchor bolts shall be adequately supported in the proper positions so
no movement occurs during concrete placement. Welding of anchor bolts to the reinforcing cage
is unacceptable, templates shall be used. Exposed portions of the foundation shall be formed to
create a smooth finished surface. All forming shall be removed upon completion of foundation
construction.

Subsection: [716.03.03 Trenching.

Part: A) Trenching of Conduit for Highmast Ducted Cables.

Revision:  |Add the following after the first sentence: If depths greater than 24 inches are necessary, obtain
the Engineer’s approval and maintain the required conduit depths coming into the junction boxes.
No payment for additional junction boxes for greater depths will be allowed.

10



NELSON - SPENCER - BULLITT COUNTIES Contract ID: 141070
121GR14D070-FD04 . Page 60 of 103
Supplemental Specifications to the

Standard Specifications for Road and Bridge Construction, 2012 Edition
Effective with the August 22, 2014 Letting

Subsection: [716.03.03 Trenching.

Part: B) Trenching of Conduit for Non-Highmast Cables.

Revision:  |Add the following after the second sentence: If depths greater than 24 inches are necessary for
either situation listed previously, obtain the Engineer's approval and maintain the required
conduit depths coming into the junction boxes. No payment for additional junction boxes for
greater depths will be allowed.

Subsection: [716.03.10 Junction Boxes.

Revision: |Replace subsection title with the following: Electrical Junction Box.

Subsection: [716.04.07 Pole with Secondary Control Equipment.

Revision:  |Replace the paragraph with the following:

The Department will measure the quantity as each individual unit furnished and installed. The
Department will not measure mounting the cabinet to the pole, backfilling, restoration, any
necessary hardware to anchor pole, or electrical inspection fees, and will consider them
incidental to this item of work. The Department will also not measure furnishing and installing
electrical service conductors, specified conduits, meter base, transformer, service panel, fused
cutout, fuses, lighting arrestors, photoelectrical control, circuit breaker, contactor, manual switch,
ground rods, and ground wires and will consider them incidental to this item of work.
Subsection: [716.04.08 Lighting Control Equipment.

Revision:  |Replace the paragraph with the following:

The Department will measure the quantity as each individual unit furnished and installed. The
Department will not measure constructing the concrete base, excavation, backfilling, restoration,
any necessary anchors, or electrical inspection fees, and will consider them incidental to this item
of work. The Department will also not measure furnishing and installing electrical service
conductors, specified conduits, meter base, transformer, service panel, fused cutout, fuses,
lighting arrestors, photoelectrical control, circuit breakers, contactor, manual switch, ground
rods, and ground wires and will consider them incidental to this item of work.

Subsection: [716.04.09 Luminaire.

Revision:  |Replace the first sentence with the following:

The Department will measure the quantity as each individual unit furnished and installed.
Subsection: [716.04.10 Fused Connector Kits.

Revision:  |Replace the first sentence with the following:

The Department will measure the quantity as each individual unit furnished and installed.
Subsection: [716.04.13 Junction Box.

Revision: |Replace the subsection title with the following: Electrical Junction Box Type Various.
Subsection: [716.04.13 Junction Box.

Part: A) Junction Electrical.

Revision:  |Rename A) Junction Electrical to the following: A) Electrical Junction Box.

Subsection: [716.04.14 Trenching and Backfilling.

Revision:  |Replace the second sentence with the following:

The Department will not measure excavation, backfilling, underground utility warning tape (if
required), the restoration of disturbed areas to original condition, and will consider them
incidental to this item of work.
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Subsection: [716.04.18 Remove Lighting.

Revision:  |Replace the paragraph with the following:

The Department will measure the quantity as a lump sum for the removal of lighting equipment.
The Department will not measure the disposal of all equipment and materials off the project by
the contractor. The Department also will not measure the transportation of the materials and will
consider them incidental to this item of work.

Subsection: [716.04.20 Bore and Jack Conduit.

Revision:  |Replace the paragraph with the following: The Department will measure the quantity in linear
feet. This item shall include all work necessary for boring and installing conduit under an
existing roadway. Construction methods shall be in accordance with Sections 706.03.02,
paragraphs 1, 2, and 4.

Subsection: [716.05 PAYMENT.

Revision:  |Replace items 04810-04811, 20391NS835 and, 20392NS835 under Code, Pay Item, and Pay
Unit with the following:

Code Pay ltem Pay Unit
04810 Electrical Junction Box Each

04811 Electrical Junction Box Type B Each
20391INS835  Electrical Junction Box Type A Each
20392NS835 Electrical Junction Box Type C Each

Subsection: [723.02.02 Paint.

Revision: |Replace sentence with the following: Conform to Section 821.

Subsection: [723.03 CONSTRUCTION.

Revision:  |Replace bullet 5) with the following: 5) AASHTO Standard Specifications for Structural
Supports for Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current
interims,

Subsection: [723.03.02 Poles and Bases Installation.

Revision:  |Replace the first sentence with the following:

Regardless of the station and offset noted, locate all poles/bases behind the guardrail a minimum
of four feet from the front face of the guardrail to the front face of the pole base.
Subsection: [723.03.02 Poles and Bases Installation.

Part: A) Steel Strain and Mastarm Poles Installation

Revision:  |Replace the second paragraph with the following: For concrete base installation, see Section
716.03.02, B), 2), Paragraphs 2-7. Drilled shaft depth shall be based on the soil conditions
encountered during drilling and slope condition at the site. Refer to the design chart below:
Subsection: [723.03.02 Poles and Bases Installation.

Part: B) Pedestal or Pedestal Post Installation.

Revision:  |Replace the fourth sentence of the paragraph with the following: For breakaway supports,
conform to Section 12 of the AASHTO Standard Specifications for Structural Supports for
Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current interims.

12
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Subsection: [723.03.03 Trenching.

Part: A) Under Roadway.

Revision:  |Add the following after the second sentence: If depths greater than 24 inches are necessary,
obtain the Engineer's approval and maintain ether required conduit depths coming into the
junction boxes. No payment for additional junction boxes for greater depths will be allowed.

Subsection: [723.03.11 Wiring Installation.

Revision:  |Add the following sentence between the fifth and sixth sentences: Provide an extra two feet of
loop wire and lead-in past the installed conduit in poles, pedestals, and junction boxes.

Subsection: [723.03.12 Loop Installation.

Revision:  |Replace the fourth sentence of the 2nd paragraph with the following: Provide an extra two feet of
loop wire and lead-in past the installed conduit in poles, pedestals, and junction boxes.

Subsection: [723.04.02 Junction Box.

Revision: |Replace subsection title with the following: Electrical Junction Box Type Various.

Subsection: [723.04.03 Trenching and Backfilling.

Revision:  |Replace the second sentence with the following: The Department will not measure excavation,
backfilling, underground utility warning tape (if required), the restoration of disturbed areas to
original condition, and will consider them incidental to this item of work.

Subsection: [723.04.10 Signal Pedestal.

Revision:  |Replace the second sentence with the following: The Department will not measure excavation,
concrete, reinforcing steel, specified conduits, fittings, ground rod, ground wire, backfilling,
restoring disturbed areas, or other necessary hardware and will consider them incidental to this
item of work.

Subsection: [723.04.15 Loop Saw Slot and Fill.

Revision:  |Replace the second sentence with the following: The Department will not measure sawing,
cleaning and filling induction loop saw slot, loop sealant, backer rod, and grout and will consider
them incidental to this item of work.

Subsection: [723.04.16 Pedestrian Detector.

Revision:  |Replace the paragraph with the following: The Department will measure the quantity as each
individual unit furnished, installed and connected to pole/pedestal. The Department will not
measure installing R10-3e (with arrow) sign, furnishing and installing mounting hardware for
sign and will consider them incidental to this item of work.

Subsection: [723.04.18 Signal Controller- Type 170.

Revision:  |Replace the second sentence with the following: The Department will not measure constructing

the concrete base or mounting the cabinet to the pole, connecting the signal and detectors,
excavation, backfilling, restoration, any necessary pole mounting hardware, electric service, or
electrical inspection fees and will consider them incidental to this item of work. The Department
will also not measure furnishing and connecting the induction of loop amplifiers, pedestrian
isolators, load switches, model 400 modem card; furnishing and installing electrical service
conductors, specified conduits, anchors, meter base, fused cutout, fuses, ground rods, ground
wires and will consider them incidental to this item of work.
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Subsection:
Revision:

723.04.20 Install Signal Controller - Type 170.

Replace the paragraph with the following: The Department will measure the quantity as each
individual unit installed. The Department will not measure constructing the concrete base or
mounting the cabinet to the pole, connecting the signal and detectors, and excavation,
backfilling, restoration, any necessary pole mounting hardware, electric service, or electrical
inspection fees and will consider them incidental to this item of work. The Department will also
not measure connecting the induction loop amplifiers, pedestrian, isolators, load switches, model
400 modem card; furnishing and installing electrical service conductors, specified conduits,
anchors, meter base, fused cutout, fuses, ground rods, ground wires and will consider them
incidental to this item of work.

Subsection:
Revision:

723.04.22 Remove Signal Equipment.

Replace the paragraph with the following: The Department will measure the quantity as a lump
sum removal of signal equipment. The Department will not measure the return of control
equipment and signal heads to the Department of Highways as directed by the District Traffic
Engineer. The Department also will not measure the transportation of materials of the disposal
of all other equipment and materials off the project by the contractor and will consider them
incidental to this item of work.

Subsection:
Revision:

723.04.28 Install Pedestrian Detector Audible.
Replace the second sentence with the following: The Department will not measure installing sign
R10-3e (with arrow) and will consider it incidental to this item of work.

Subsection:
Revision:

723.04.29 Audible Pedestrian Detector.
Replace the second sentence with the following: The Department will not measure furnishing
and installing the sign R10-3e (with arrow) and will consider it incidental to this item of work.

Subsection:
Revision:

723.04.30 Bore and Jack Conduit.

Replace the paragraph with the following: The Department will measure the quantity in linear
feet. This item shall include all work necessary for boring and installing conduit under an
existing roadway. Construction methods shall be in accordance with Sections 706.03.02,
paragraphs 1, 2, and 4.

Subsection:
Revision:

723.04.31 Install Pedestrian Detector.

Replace the paragraph with the following: The Department will measure the quantity as each
individual unit installed and connected to pole/pedestal. The Department will not measure
installing sign R 10-3e (with arrow) and will consider it incidental to this item of work.

Subsection:
Revision:

723.04.32 Install Mast Arm Pole.

Replace the second sentence with the following: The Department will not measure arms, signal
mounting brackets, anchor bolts, or any other necessary hardware and will consider them
incidental to this item of work.

Subsection:
Revision:

723.04.33 Pedestal Post.

Replace the second sentence with the following: The Department will not measure excavation,
concrete, reinforcing steel, anchor bolts, conduit, fittings, ground rod, ground wire, backfilling,
restoration, or any other necessary hardware and will consider them incidental to this item of
work.
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Subsection: [723.04.36 Traffic Signal Pole Base.

Revision:  |Replace the second sentence with the following: The Department will not measure excavation,
reinforcing steel, anchor bolts, specified conduits, ground rods, ground wires, backfilling, or
restoration and will consider them incidental to this item of work.

Subsection: [723.04.37 Install Signal Pedestal.

Revision:  |Replace the second sentence with the following: The Department will not measure excavation,
concrete, reinforcing steel, anchor bolts, specified conduits, fittings, ground rod, ground wire,
backfilling, restoration, or any other necessary hardware and will consider them incidental to this
item of work.

Subsection: [723.04.38 Install Pedestal Post.

Revision:  |Replace the second sentence with the following: The Department will not measure excavation,
concrete, reinforcing steel, anchor bolts, specified conduits, fittings, ground rod, ground wire,
backfilling, restoration, or any other necessary hardware and will consider them incidental to this
item of work.

Subsection: [723.05 PAYMENT.

Revision:  |Replace items 04810-04811, 20391NS835 and, 20392NS835 under Code, Pay Item, and Pay
Unit with the following:

Code Pay Item Pay Unit
04810 Electrical Junction Box Each
04811 Electrical Junction Box Type B Each
20391NS835 Electrical Junction Box Type A Each
20392NS835  Electrical Junction Box Type C Each

Subsection: [804.01.02 Crushed Sand.

Revision: |Delete last sentence of the section.

Subsection: [804.01.06 Slag.

Revision:  |Add subsection and following sentence.

Provide blast furnace slag sand where permitted. The Department will allow steel slag sand only
in asphalt surface applications.

Subsection: [804.04 Asphalt Mixtures.

Revision:  |Replace the subsection with the following:

Provide natural, crushed, conglomerate, or blast furnace slag sand, with the addition of filler as
necessary, to meet gradation requirements. The Department will allow any combination of
natural, crushed, conglomerate or blast furnace slag sand when the combination is achieved using
cold feeds at the plant. The Engineer may allow other fine aggregates.

Subsection: [806.03.01 General Requirements.

Revision:  |Replace the second sentence of the paragraph with the following:

Additionally, the material must have a minimum solubility of 99.0 percent when tested according
to AASHTO T 44 and PG 76-22 must exhibit a minimum recovery of 60 percent, with a Jyg
(nonrecoverable creep compliance) between 0.1 and 0.5, when tested according to AASHTO TP
70.
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Subsection:
Table:
Revision:

806.03.01 General Requirements.
PG Binder Requirements and Price Adjustment Schedule

Replace the Elastic Recovery, % @) (AASHTO T301) and all corresponding values in the table
with the following:

Contract ID: 141070
Page 65 of 103

Test Specification 100% Pay  90% Pay 80% Pay 70%Pay  50%Pay"
MSCR recovery, % © 60 Min. >58 56 55 54 <53

(AASHTO TP 70)

Subsection: [806.03.01 General Requirements.

Table: PG Binder Requirements and Price Adjustment Schedule

Superscript:{(3)

Revision:  [Replace © with the following:
Perform testing at 64°C.

Subsection: [813.04 Gray Iron Castings.

Revision: |Replace the reference to "AASHTO M105" with "ASTM A48".

Subsection: [813.09.02 High Strength Steel Bolts, Nuts, and Washers.

Number: |A) Bolts.

Revision: |Delete first paragraph and "Hardness Number" Table. Replace with the following:
A) Bolts. Conform to ASTM A325 (AASHTO M164) or ASTM A490 (AASHTO 253) as
applicable.

Subsection: [814.04.02 Timber Guardrail Posts.

Revision:  |Third paragraph, replace the reference to "AWPA C14" with "AWPA U1, Section B, Paragraph
4.1",

Subsection: [814.04.02 Timber Guardrail Posts.

Revision:  |Replace the first sentence of the fourth paragraph with the following:
Use any of the species of wood for round or square posts covered under AWPA UL.

Subsection: [814.04.02 Timber Guardrail Posts.

Revision:  |Fourth paragraph, replace the reference to "AWPA C2" with "AWPA U1, Section B, Paragraph
41",

Subsection: [814.04.02 Timber Guardrail Posts.

Revision: |Delete the second sentence of the fourth paragraph.

Subsection: [814.05.02 Composite Plastic.

Revision: |1) Add the following to the beginning of the first paragraph: Select composite offset blocks
conforming to this section and assure blocks are from a manufacturer included on the
Department's List of Approved Materials.
2) Delete the last paragraph of the subsection.

Subsection: {816.07.02 Wood Posts and Braces.

Revision:  |First paragraph, replace the reference to "AWPA C5™ with "AWPA U1, Section B, Paragraph
4.1".

Subsection: {816.07.02 Wood Posts and Braces.

Revision: |Delete the second sentence of the first paragraph.

Subsection: [818.07 Preservative Treatment.

Revision: |First paragraph, replace all references to "AWPA C14" with "AWPA U1, Section A".
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Subsection: [834.14 Lighting Poles.

Revision:  |Replace the first sentence with the following: Lighting pole design shall be in accordance with
loading and allowable stress requirements of the AASHTO Standard Specifications for Structural
Supports for Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current
interims, with the exception of the following: The Cabinet will waive the requirement stated in
the first sentence of Section 5.14.6.2 — Reinforced Holes and Cutouts for high mast poles (only).
The minimum diameter at the base of the pole shall be 22 inches for high mast poles (only).

Subsection [834.14.03 High Mast Poles.

Revision:  |Remove the second and fourth sentence from the first paragraph.

Subsection [834.14.03 High Mast Poles.

Revision:  |Replace the third paragraph with the following: Provide calculations and drawings that are
stamped by a Professional Engineer licensed in the Commonwealth of Kentucky.

Subsection: [834.14.03 High Mast Poles.

Revision:  |Replace paragraph six with the following: Provide a pole section that conforms to ASTM A 595
grade A with a minimum yield strength of 55 KSI or ASTM A 572 with a minimum yield
strength of 55 KSI. Use tubes that are round or 16 sided with a four inch corner radius, have a
constant linear taper of .144 in/ft and contain only one longitudinal seam weld. Circumferential
welded tube butt splices and laminated tubes are not permitted. Provide pole sections that are
telescopically slip fit assembled in the field to facilitate inspection of interior surface welds and
the protective coating. The minimum length of the telescopic slip splices shall be 1.5 times the
inside diameter of the exposed end of the female section. Use longitudinal seam welds as
commended in Section 5.15 of the AASHTO 2013 Specifications. The thickness of the
transverse base shall not be less than 2 inches. Plates shall be integrally welded to the tubes with
a telescopic welded joint or a full penetration groove weld with backup bar.

The handhole cover shall be removable from the handhole frame. One the frame side opposite
the hinge, provide a mechanism on the handhole cover/frame to place the Department’s standard
padlock as specified in Section 834.25. The handhole frame shall have two stainless studs
installed opposite the hinge to secure the handhole cover to the frame which includes providing
stainless steel wing nuts and washers. The handhole cover shall be manufactured from 0.25 inch
thick galvanized steel (ASTM A 153) and have a neoprene rubber gasket that is permanently
secured to the handhole frame to insure weather-tight protection. The hinge shall be
manufactured from 7-guage stainless steel to provide adjustability to insure weather-tight fit for
the cover. The minimum clear distance between the transverse plate and the bottom opening of
the handhole shall not be less than the diameter of the bottom tube of the pole but needs to be at
least 15 inches. Provide products that are hot-dip galvanized to the requirements of either ASTM
A123 (fabricated products) or ASTM A 153 (hardware items).

Subsection: [834.16 ANCHOR BOLTS.
Revision: |Insert the following sentence at the beginning of the paragraph: The anchor bolt design shall
follow the NCHRP Report 494 Section 2.4 and NCHRP 469 Appendix A Specifications.
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Subsection: [834.17.01 Conventional.

Revision:  |Add the following sentence after the second sentence: Provide a waterproof sticker mounted on
the bottom of the housing that is legible from the ground and indicates the wattage of the fixture
by providing the first two numbers of the wattage.

Subsection: |834.21.01 Waterproof Enclosures.

Revision:  |Replace the last five sentences in the second paragraph with the following sentences:

Provide a cabinet door with a louvered air vent, filter-retaining brackets and an easy to clean
metal filter. Provide a cabinet door that is keyed with a factory installed standard no. 2 corbin
traffic control key. Provide a light fixture with switch and bulb. Use a 120-volt fixture and
utilize a L.E.D. bulb (equivalent to 60 watts minimum). Fixture shall be situated at or near the
top of the cabinet and illuminate the contents of the cabinet. Provide a 120 VAC GFI duplex
receptacle in the enclosure with a separate 20 amp breaker.

Subsection: [835.07 Traffic Poles.

Revision:  |Replace the first sentence of the first paragraph with the following: Pole diameter and wall
thickness shall be calculated in accordance with the AASHTO Standard Specifications for
Structural Supports for Highway Signs, Luminaires, and Traffic Signals, 2013-6th Edition with
current interims.

Subsection: [835.07 Traffic Poles.

Revision: |*Replace the first sentence of the fourth paragraph with the following: Ensure transverse plates
have a thickness > 2 inches.

*Add the following sentence to the end of the fourth paragraph: The bottom pole diameter shall
not be less than 16.25 inches.

Subsection: [835.07 Traffic Poles.

Revision:  |Replace the third sentence of the fifth paragraph with the following: For anchor bolt design, pole
forces shall be positioned in such a manner to maximize the force on any individual anchor bolt
regardless of the actual anchor bolt orientation with the pole.

Subsection: [835.07 Traffic Poles.

Revision:  |Replace the first and second sentence of the sixth paragraph with the following:

The pole handhole shall be 25 inches by 6.5 inches. The handhole cover shall be removable
from the handhole frame. On the frame side opposite the hinge, provide a mechanism on the
handhole cover/frame to place the Department's standard padlock as specified in Section 834.25.
The handhole frame shall have two stainless studs installed opposite the hinge to secure the
handhole cover to the frame which includes providing stainless steel wing nuts and washers. The
handhole cover shall be manufactured from 0.25 inch thick galvanized steel (ASTM 153) and
have a neoprene rubber gasket that is permanently secured to the handhole frame to insure
weather-tight protection. The hinge shall be manufactured from 7 gauge stainless steel to
provide adjustability to insure a weather-tight fit for the cover. The minimum clear distance
between the transverse plate and the bottom opening of the handhole shall not be less than the
diameter of the bottom tube but needs to be at least 12 inches.
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Subsection: [835.07 Traffic Poles.

Revision:  |*Replace the first sentence of the last paragraph with the following: Provide calculations and
drawings that are stamped by a Professional Engineer licensed in the Commonwealth of
Kentucky.

*Replace the third sentence of the last paragraph with the following: All tables referenced in
835.07 are found in the AASHTO Standard Specifications for Structural Supports for Highway
Signs, Luminaires, and Traffic Signals, 2013-6th Edition with current interims.

Subsection: [835.07.01 Steel Strain Poles.

Revision:  |Replace the second sentence of the second paragraph with the following:

The detailed analysis shall be certified by a Professional Engineer licensed in the Commonwealth
of Kentucky.

Subsection: [835.07.01 Steel Strain Poles.

Revision:  |Replace number 7. after the second paragraph with the following: 7. Fatigue calculations should
be shown for all fatigue related connections. Provide the corresponding detail, stress category
and example from table 11.9.3.1-1.

Subsection: [835.07.02 Mast Arm Poles.

Revision:  |Replace the second sentence of the fourth paragraph with the following: The detailed analysis
shall be certified by a Professional Engineer licensed in the Commonwealth of Kentucky.
Subsection: [835.07.02 Mast Arm Poles.

Revision:  |Replace number 7) after the fourth paragraph with the following: 7) Fatigue calculations should
be shown for all fatigue related connections. Provide the corresponding detail, stress category
and example from table 11.9.3.1-1.

Subsection: [835.07.03 Anchor Bolts.

Revision:  |Add the following to the end of the paragraph: There shall be two steel templates (one can be
used for the headed part of the anchor bolt when designed in this manner) provided per pole.
Templates shall be contained within a 26.5 inch diameter. All templates shall be fully galvanized
(ASTM A 153).

Subsection: [835.16.05 Optical Units.

Revision:  |Replace the 3rd paragraph with the following:

The list of certified products can be found on the following website: http://www.intertek.com.
Subsection: [835.19.01 Pedestrian Detector Body.

Revision:  |Replace the first sentence with the following: Provide a four holed pole mounted aluminum
rectangular housing that is compatible with the pedestrian detector.

Subsection: [843.01.01 Geotextile Fabric.

Table: TYPE | FABRIC GEOTEXTILES FOR SLOPE PROTECTION AND CHANNEL LINING
Revision:  |Add the following to the chart:
Property Minimum Value®” Test Method
CBR Puncture (lbs) 494 ASTM D6241
Permittivity (1/s) 0.7 ASTM D4491
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Subsection: [843.01.01 Geotextile Fabric.

Table: TYPE Il FABRIC GEOTEXTILES FOR UNDERDRAINS

Revision:  |Add the following to the chart:
Property Minimum Value®” Test Method
CBR Puncture (Ibs) 210 ASTM D6241
Permittivity (1/s) 0.5 ASTM D4491

Subsection: [843.01.01 Geotextile Fabric.

Table: TYPE Il FABRIC GEOTEXTILES FOR SUBGRADE OR EMBANKMENT
STABILIZATION

Revision:  |Add the following to the chart:
Property Minimum Value®” Test Method
CBR Puncture (Ibs) 370 ASTM D6241
Permittivity (1/5s) 0.05 ASTM D4491

Subsection: [843.01.01 Geotextile Fabric.

Table: TYPE IV FABRIC GEOTEXTILES FOR EMBANKMENT DRAINAGE BLANKETS AND
PAVEMENT EDGE DRAINS

Revision:  |Add the following to the chart:
Property Minimum Value®” Test Method
CBR Puncture (Ibs) 309 ASTM D6241
Permittivity (1/s) 0.5 ASTM D4491

Subsection: [843.01.01 Geotextile Fabric.

Table: TYPE V HIGH STRENGTH GEOTEXTILE FABRIC

Revision:  |Make the following changes to the chart:
Property Minimum Value®™ Test Method
CBR Puncture (lbs) 618 ASTM D6241
Grab Strength (lbs) 700 ASTM D4632
Apparent Opening Size U.S. #40® ASTM D4751
®) Maximum average roll value.
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SPECIAL NOTE FOR PORTABLE CHANGEABLE MESSAGE SIGNS

This Special Note will apply when indicated on the plans or in the proposal.

1.0 DESCRIPTION. Furnish, install, operate, and maintain variable message signs at
the locations shown on the plans or designated by the Engineer. Remove and retain
possession of variable message signs when they are no longer needed on the project.

2.0 MATERIALS.

2.1

General. Use LED Variable Message Signs Class I, Il, or Ill, as appropriate,

from the Department’s List of Approved Materials.

Unclassified signs may be submitted for approval by the Engineer. The Engineer may
require a daytime and nighttime demonstration. The Engineer will make a final decision
within 30 days after all required information is received.

22
1)

2)

3)

4)

5)
6)
7)

8)

9)

10)

11)

Sign and Controls. All signs must:

Provide 3-line messages with each line being 8 characters long and at least 18

inches tall. Each character comprises 35 pixels.

Provide at least 40 preprogrammed messages available for use at any time.

Provide for quick and easy change of the displayed message; editing of the

message; and additions of new messages.

Provide a controller consisting of:

a) Keyboard or keypad.

b) Readout that mimics the actual sign display. (When LCD or LCD type
readout is used, include backlighting and heating or otherwise arrange for
viewing in cold temperatures.)

¢) Non-volatile memory or suitable memory with battery backup for storing
pre-programmed messages.

d) Logic circuitry to control the sequence of messages and flash rate.

Provide a serial interface that is capable of supporting complete remote control

ability through land line and cellular telephone operation. Include

communication software capable of immediately updating the message,
providing complete sign status, and allowing message library queries and
updates.

Allow a single person easily to raise the sign to a satisfactory height above the

pavement during use, and lower the sign during travel.

Be Highway Orange on all exterior surfaces of the trailer, supports, and

controller cabinet.

Provide operation in ambient temperatures from -30 to + 120 degrees Fahrenheit

during snow, rain and other inclement weather.

Provide the driver board as part of a module. All modules are interchangeable,

and have plug and socket arrangements for disconnection and reconnection.

Printed circuit boards associated with driver boards have a conformable coating

to protect against moisture.

Provide a sign case sealed against rain, snow, dust, insects, etc. The lens is UV

stabilized clear plastic (polycarbonate, acrylic, or other approved material)

angled to prevent glare.

Provide a flat black UV protected coating on the sign hardware, character PCB,

and appropriate lens areas.

Provide a photocell control to provide automatic dimming.

1
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12) Allow an on-off flashing sequence at an adjustable rate.

13) Provide a sight to aim the message.

14) Provide a LED display color of approximately 590 nm amber.
15) Provide a controller that is password protected.

11

16) Provide a security device that prevents unauthorized individuals from accessing

the controller.

17) Provide the following 3-line messages preprogrammed and available for use

when the sign unit begins operation:

IKEEP/RIGHT/===/ IMIN/SPEED/**MPH/
/IKEEP/LEFT/==</ /ICY/BRIDGE/AHEAD/ /ONE
/LOOSE/GRAVEL/AHEAD/ LANE/BRIDGE/AHEAD/

/RD WORK/NEXT/**MILES/ /ROUGH/ROAD/AHEAD/
/TWO WAY/TRAFFIC/AHEAD/ IMERGING/TRAFFIC/AHEAD/
/PAINT/CREW/AHEAD/ INEXT/***/MILES/
/REDUCE/SPEED/**MPH/ /HEAVY/TRAFFIC/AHEAD/
/BRIDGE/WORK/***0 FT/ [SPEED/LIMIT/**MPH/
IMAX/SPEED/**MPH/ /BUMP/AHEAD/
/SURVEY/PARTY/AHEAD/ ITWO/WAY/TRAFFIC/

*Insert numerals as directed by the Engineer.
Add other messages during the project when required by the Engineer.

2.3 Power.

1) Design solar panels to yield 10 percent or greater additional charge than
sign consumption. Provide direct wiring for operation of the sign or arrow
board from an external power source to provide energy backup for 21 days
without sunlight and an on-board system charger with the ability to
recharge completely discharged batteries in 24 hours.

3.0 CONSTRUCTION. Furnish and operate the variable message signs as
designated on the plans or by the Engineer. Ensure the bottom of the message panel
is a minimum of 7 feet above the roadway in urban areas and 5 feet above in rural
areas when operating. Use Class I, I, or Il signs on roads with a speed limit less
than 55 mph. Use Class | or Il signs on roads with speed limits 55 mph or greater.

Maintain the sign in proper working order, including repair of any damage done
by others, until completion of the project. When the sign becomes inoperative,
immediately repair or replace the sign. Repetitive problems with the same unit will
be cause for rejection and replacement.

Use only project related messages and messages directed by the Engineer,
unnecessary messages lessen the impact of the sign. Ensure the message is displayed
in either one or 2 phases with each phase having no more than 3 lines of text. When
no message is needed, but it is necessary to know if the sign is operable, flash only a
pixel.

When the sign is not needed, move it outside the clear zone or where the
Engineer directs. Variable Message Signs are the property of the Contractor and
shall be removed from the project when no longer needed. The Department will not
assume ownership of these signs.

4.0 MEASUREMENT. The final quantity of Variable Message Sign will be
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the actual number of individual signs acceptably furnished and operated during
the project. The Department will not measure signs replaced due to damage or
rejection.

5.0 PAYMENT. The Department will pay for the Variable Message Signs at the
unit price each. The Department will not pay for signs replaced due to damage or
rejection.  Payment is full compensation for furnishing all materials, labor,
equipment, and service necessary to, operate, move, repair, and maintain or replace
the variable message signs. The Department will make payment for the completed
and accepted quantities under the following:

Code  Pay Item Pay Unit
02671 Portable Changeable Message Sign Each

Effective June 15, 2012
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SPECIAL PROVISION FOR EMBANKMENT AT
BRIDGE END BENT STRUCTURES

This Special Provision will apply when indicated on the plans or in the proposal.
Section references herein are to the Department’s 2012 Standard Specifications for Road
and Bridge Construction.

1.0 DESCRIPTION. Construct a soil, granular, or rock embankment with granular or
cohesive pile core and place structure granular backfill, as the Plans require. Construct the
embankment according to the requirements of this Special Provision, the Plans, Standard
Drawing RGX 100 and 105, and the 2012 Standard Specifications.

2.0 MATERIALS.

2.1 Granular Embankment. Conform to Subsection 805.10. When Granular
Embankment materials are erodible or unstable according to Subsection 805.03.04, use the
Special Construction Methods found in 3.2 of the Special Provision.

2.2 Rock Embankment. Provide durable rock from roadway excavation that
consists principally of Unweathered Limestone, Durable Shale (SDI equal to or greater
than 95 according to KM 64-513), or Durable Sandstone.

2.3 Granular Pile Core. Select a gradation of durable rock to facilitate pile driving
that conforms to Subsection 805.11. If granular pile core material hinders pile driving
operations, take appropriate means necessary to reach the required pile tip elevation, at no
expense to the Department.

2.4 Cohesive Pile Core. Conform to Section 206 of the Standard Specifications and
use soil with at least 50 percent passing a No. 4 sieve having a minimum Plasticity Index
(PI) of 10. In addition, keep the cohesive pile core free of boulders, larger than 6 inches in
any dimension, or any other obstructions, which would interfere with drilling operations.
If cohesive pile core material interferes with drilling operations, take appropriate means
necessary to maintain excavation stability, at no expense to the Department.

2.5 Structure Granular Backfill. Conform to Subsection 805.11

2.6 Geotextile Fabric. Conform to Type | or Type IV in Section 214 and 843 as
required in the plans.

3.0 CONSTRUCTION.

3.1 General. Construct roadway embankments at end bents according to Section
206 and in accordance with the Special Provision, the Plans, and Standard Drawings for
the full embankment section. In some instances, granular or rock embankment will be
required for embankment construction for stability purposes, but this special provision
does not prevent the use of soil when appropriate. Refer to the plans for specific details
regarding material requirements for embankment construction.

Place and compact granular or cohesive pile core, soil, granular or rock embankment,
and structure granular backfill according to the applicable density requirements for the
project. When constructing granular or rock embankments, use granular pile core for
driven pile foundations and use cohesive pile core for pre-drilled pile or drilled shaft
foundations. Place geotextile fabric, Type IV between cohesive pile core and structure

1
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granular backfill and granular or rock embankment.

When granular or rock embankment is required for embankment construction,
conform to the general requirements of Subsection 206.03.02 B). In addition, place the
material in no greater than 2-foot lifts and compact with a vibrating smooth wheel roller
capable of producing a minimum centrifugal force of 15 tons. Apply these requirements to
the full width of the embankment for a distance of half the embankment height or 50 feet,
whichever is greater, as shown on Standard Drawing RGX-105.

When using granular pile core, install 8-inch perforated underdrain pipe at or near the
elevation of the original ground in the approximate locations depicted on the standard
drawing, and as the Engineer directs, to ensure positive drainage of the embankment.
Wrap the perforated pipe with a fabric of a type recommended by the pipe manufacturer.

After constructing the embankment, excavate for the end bent cap, drive piling or
install shafts, place the mortar bed, construct the end bent, and complete the embankment
to finish grade according to the construction sequence shown on the Plans or Standard
Drawings and as specified hereinafter.

Certain projects may require widening of existing embankments and the removal of
substructures. Construct embankment according to the plans. Substructure removal shall
be completed according to the plans and Section 203. Excavation may be required at the
existing embankment in order to place the structure granular backfill as shown in the
Standard Drawings.

After piles are driven or shafts installed (see design drawings), slope the bottom of the
excavation towards the ends of the trench as noted on the plans for drainage. Using a
separate pour, place concrete mortar, or any class concrete, to provide a base for forming
and placing the cap. Place side forms for the end bent after the mortar has set sufficiently
to support workmen and forms without being disturbed.

Install 4-inch perforated pipe in accordance with the plans and Standard Drawings. In
the event slope protection extends above the elevation of the perforated pipe, extend the
pipe through the slope protection.

After placing the end bent cap and removing adjacent forms, fill the excavation with
structure granular backfill material to the level of the berm prior to placing beams for the
bridge. For soil embankments, place Type IV geotextile fabric between embankment
material and structure granular backfill. After completing the end bent backwall, or after
completing the span end wall, place the structure granular backfill to subgrade elevation.
If the original excavation is enlarged, fill the entire volume with compacted structure
granular backfill at no expense to the Department. Do not place backfill before removing
adjacent form work. Place structure granular backfill material in trench ditches at the ends
of the excavation. Place Geotextile Fabric, Type IV over the surface of structure granular
backfill prior to placing aggregate base course.

Tamp the backfill with hand tampers, pneumatic tampers, or other means the
Engineer approves. Thoroughly compact the backfill under the overhanging portions of
the structure to ensure that the backfill is in intimate contact with the sides of the structure.

Do not apply seeding, sodding, or other vegetation to the exposed granular
embankment.

3.2 Special Construction Methods. Erodible or unstable materials may erode even
when protected by riprap or channel lining; use the special construction method described
below when using these materials.

Use fine aggregates or friable sandstone granular embankment at “dry land”
structures only. Do not use them at stream crossings or locations subject to flood waters.
For erodible or unstable materials having 50 percent or more passing the No. 4 sieve,
protect with geotextile fabric. Extend the fabric from the original ground to the top of
slope over the entire area of the embankment slopes on each side of, and in front of, the

2
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end bent. Cover the fabric with at least 12 inches of non-erodible material.

For erodible or unstable materials having less than 50 percent passing a No. 4 sieve,
cover with at least 12 inches of non-erodible material.

Where erodible or unstable granular embankment will be protected by riprap or
channel lining, place geotextile fabric between the embankment and the specified slope
protection.

4.0 MEASUREMENT.

4.1 Granular Embankment. The Department will measure the quantity in cubic
yards using the plan quantity, increased or decreased by authorized adjustments as
specified in Section 204. The Department will not measure for payment any Granular
Embankment that is not called for in the plans.

The Department will not measure for payment any special construction caused by
using erodible or unstable materials and will consider it incidental to the Granular
Embankment regardless of whether the erodible or unstable material was specified or
permitted.

4.2 Rock Embankment. The Department will not measure for payment any rock
embankment and will consider it incidental to roadway excavation or embankment in
place, as applicable. Rock embankments will be constructed using granular embankment
on projects where there is no available rock present within the excavation limits of the
project.

4.3 Granular Pile Core. The Department will measure the quantity in cubic yards
using the plan quantity, increased or decreased by authorized adjustments as specified in
Section 204. The Department will not measure for payment furnishing and placing 8-inch
perforated underdrain pipe and will consider it incidental to the Granular pile core. The
Department will not measure for payment any granular pile core that is necessary because
the contractor elects to use granular or rock embankment when it is not specified in the
plans.

4.4 Cohesive Pile Core. The Department will measure the quantity in cubic yards
using the plan quantity, increased or decreased by authorized adjustments as specified in
Section 204.

4.5 Structure Granular Backfill. The Department will measure the quantity in
cubic yards using the plan quantity, increased or decreased by authorized adjustments as
specified in Section 204. The Department will not measure any additional material
required for backfill outside the limits shown on the Plans and Standard Drawings for
payment and will consider it incidental to the work.

The Department will not measure structure excavation at the end bent or an existing
embankment for payment and will consider it incidental to Structure Granular Backfill.

The Department will not measure for payment the 4-inch perforated underdrain pipe
and will consider it incidental to the Structure Granular Backfill.

4.6 Geotextile Fabric. The Department will measure the quantities as specified in
Section 214. The Department will not measure the quantity of fabric used for separating
granular or rock embankment and cohesive pile core and will consider it incidental to
cohesive pile core.

4.7 End Bent. The Department will measure the quantities according to the

3
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Contract. The Department will not measure furnishing and placing the 2-inch mortar or
concrete bed for payment and will consider it incidental to the end bent construction.

5.0 PAYMENT. The Department will make payment for the completed and accepted
quantities under the following:

Code Pay Item Pay Unit

02223 Granular Embankment Cubic Yards
20209EP69 Granular Pile Core Cubic Yards
20210EP69 Cohesive Pile Core Cubic Yards
02231 Structure Granular Backfill Cubic Yards
02596, 02599 Geotextile Fabric, Type See Section 214

The Department will consider payment as full compensation for all work required in
this provision.

June 15, 2012
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TRANSPORTATION CABINET
DEPARTMENT OF HIGHWAYS

LABOR AND WAGE REQUIREMENTS
APPLICABLE TO OTHER THAN FEDERAL-AID SYSTEM PROJECTS

l. Application

Il Nondiscrimination of Employees (KRS 344)
1. Payment of Predetermined Minimum Wages
IV.  Statementsand Payrolls

I APPLICATION

1. These contract provisions shall apply to all work
performed on the contract by the contractor with his own
organization and with the assistance of workmen under his
immediate superintendence and to all work performed on the
contract by piecework, station work or by subcontract. The
contractor's organization shall be construed to include only
workmen employed and paid directly by the contractor and
equipment owned or rented by him, with or without operators.

2. The contractor shall insert in each of his
subcontracts all of the stipulations contained in these Required
Provisions and such other stipulations as may be required.

3. A breach of any of the stipulations contained in
these Required Provisions may be grounds for termination of
the contract.

. NONDISCRIMINATION OF EMPLOYEES

AN ACT OF THE KENTUCKY
GENERAL ASSEMBLY TO PREVENT
DISCRIMINATION IN EMPLOYMENT

KRS CHAPTER 344
EFFECTIVE JUNE 16, 1972

The contract on this project, in accordance with KRS
Chapter 344, provides that during the performance of this
contract, the contractor agrees as follows:

1. The contractor shall not fail or refuse to hire, or
shall not discharge any individual, or otherwise discriminate
against an individual with respect to his compensation, terms,
conditions, or privileges of employment, because of such
individual's race, color, religion, national origin, sex, disability
or age (between forty and seventy); or limit, segregate, or
classify his employees in any way which would deprive or
tend to deprive an individual of employment opportunities or
otherwise adversely affect his status as an employee, because
of such individual's race, color, religion, national origin, sex,
disability or age (between forty and seventy). The contractor
agrees to post in conspicuous places, available to employees
and applicants for employment, notices to be provided setting
forth the provisions of this nondiscrimination clause.

2. The contractor shall not print or publish or cause
to be printed or published a notice or advertisement relating to
employment by such an employer or membership in or any
classification or referral for employment by the employment
agency, indicating any preference, limitation, specification, or
discrimination, based on race, color, religion, national origin,
sex, disability or age (between forty and seventy), except that
such notice or advertisement may indicate a preference,
limitation, or specification based on religion, or national origin
when religion, or national origin is a bona fide occupational
qualification for employment.

3. If the contractor isin control of apprenticeship or
other training or retraining, including on-the-job training
programs, he shall not discriminate against an individual

because of his race, color, religion, national origin, sex,
disability or age (between forty and seventy), in admission to,
or employment in any program established to provide
apprenticeship or other training.

4. The contractor will send to each labor union or
representative of workers with which he has a collective
bargaining agreement or other contract or understanding, a
notice to be provided advising the said labor union or workers'
representative of the contractor's commitments under this
section, and shall post copies of the notice in conspicuous
places available to employees and applicants for employment.
The contractor will take such action with respect to any
subcontract or purchase order as the administrating agency
may direct as a means of enforcing such provisions, including
sanctions for non-compliance.

[, PAYMENT OF PREDETERMINED MINIMUM
WAGES

1. These special provisions are supplemented
elsewhere in the contract by special provisions which set forth
certain predetermined minimum wage rates. The contractor
shall pay not |ess than those rates.

2. The minimum wage determination schedule shall
be posted by the contractor, in a manner prescribed by the
Department of Highways, at the site of the work in prominent
places whereit can be easily seen by the workers.

V. STATEMENTS AND PAYROLLS

1. All contractors and subcontractors affected by the
terms of KRS 337.505 to 337.550 shall keep full and accurate
payroll records covering all disbursements of wages to their
employees to whom they are required to pay not less than the
prevailing rate of wages. Payrolls and basic records relating
thereto will be maintained during the course of the work and
preserved for a period of one (1) year from the date of
completion of this contract.

2. The payroll records shall contain the name,
address and social security number of each employee, his
correct classification, rate of pay, daily and weekly number of
hours worked, itemized deductions made and actual wages
paid.

3. The contractor shall make his daily records
available at the project site for inspection by the State
Department of Highways contracting office or his authorized
representative.

Periodic investigations shall be conducted as required
to assure compliance with the labor provisions of the contract.
Interrogation of employees and officials of the contractor shall
be permitted during working hours.

Aggrieved workers, Highway Managers, Assistant
District Engineers, Resident Engineers and Project Engineers
shall report all complaints and violations to the Division of
Contract Procurement.

The contractor shall be notified in writing of apparent
violations. The contractor may correct the reported violations
and notify the Department of Highways of the action taken or
may reguest an informal hearing. The request for hearing
shall be in writing within ten (10) days after receipt of the
notice of the reported violation. The contractor may submit
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records and information which will aid in determining the true
factsrelating to the reported violations.

Any person or organization aggrieved by the action
taken or the findings established as aresult of an informal
hearing by the Division of Contract Procurement may regquest
aformal hearing.

4. The wages of labor shall be paid in legal tender of
the United States, except that this condition will be considered
satisfied if payment is made by a negotiable check, on a
solvent bank, which may be cashed readily by the employeein
the local community for the full amount, without discount or
collection charges of any kind. Where checks are used for
payments, the contractor shall make al necessary
arrangements for them to be cashed and shall give information
regarding such arrangements.

5. No fee of any kind shall be asked or accepted by
the contractor or any of his agents from any person as a
condition of employment on the project.

6. No laborers shall be charged for any tools used in
performing their respective duties except for reasonably
avoidableloss or damage thereto.

7. Every employee on the work covered by this
contract shall be permitted to lodge, board, and trade where
and with whom he elects and neither the contractor nor his
agents, nor his employees shall directly or indirectly require as
a condition of employment that an employee shall lodge,
board or trade at a particular place or with a particular person.

8. Every employee on the project covered by this
contract shall be an employee of either the prime contractor or
an approved subcontractor.

9. No charge shall be made for any transportation
furnished by the contractor or his agents to any person
employed on the work.

10. No individua shall be employed as a laborer or
mechanic on this contract except on a wage basis, but this
shall not be construed to prohibit the rental of teams, trucks or
other equipment from individuals.

No Covered employee may be employed on the work
except in accordance with the classification set forth in the
schedule mentioned above; provided, however, that in the
event additional classifications are required, application shall
be made by the contractor to the Department of Highways and
(1) the Department shall request appropriate classifications
and rates from the proper agency, or (2) if there is urgent need
for additional classification to avoid undue delay in the work,
the contractor may employ such workmen at rates deemed
comparable to rates established for similar classifications
provided he has made written application through the
Department of Highways, addressed to the proper agency, for
the supplemental rates. The contractor shall retroactively
adjust, upon receipt of the supplemental rates schedule, the
wages of any employee paid less than the established rate and
may adjust the wages of any employee overpaid.

11. No contractor or subcontractor contracting for any
part of the contract work which may require or involve the
employment of laborers or mechanics shall require or permit
any laborer or mechanic in any work-week in which he is
employed on such work, to work in excess of eight hours in
any calendar day or in excess of forty hours in such work-
week unless such laborer or mechanic receives compensation
at a rate not less than one and one half times his basic rate of
pay for al hours worked in excess of eight hours in any
calendar day or in excess of forty hoursin such work-week. A
laborer, workman or mechanic and an employer may enter
into a written agreement or a collective bargaining agreement
to work more than eight (8) hours a calendar day but not more
than ten (10) hours a calendar day for the straight time hourly
rate. This agreement shall be in writing and shall be executed
prior to the employee working in excess of eight (8) hours, but
not more than ten (10) hours, in any one (1) calendar day.

12. Payments to the contractor may be suspended or
withheld due to failure of the contractor to pay any laborer or
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mechanic employed or working on the site of the work, all or
part of the wages required under the terms of the contract.
The Department may suspend or withhold payments only after
the contractor has been given written notice of the alleged
violation and the contractor has failed to comply with the
wage determination of the Department of Highways.

13. Contractors and subcontractors shall comply
with the sections of Kentucky Revised Statutes, Chapter 337
relating to contracts for Public Works.

Revised 2-16-95
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EXECUTIVE BRANCH CODE OF ETHICS

In the 1992 regular legidative session, the Genera Assembly passed and Governor Brereton Jones signed
Senate Bill 63 (codified as KRS 11A), the Executive Branch Code of Ethics, which states, in part:

KRS 11A.040 (6) provides:

No present or former public servant shall, within six (6) months of following termination of his office or
employment, accept employment, compensation or other economic benefit from any person or business
that contracts or does business with the state in matters in which he was directly involved during his
tenure. This provision shall not prohibit an individual from returning to the same business, firm,
occupation, or profession in which he was involved prior to taking office or beginning his term of
employment, provided that, for a period of six (6) months, he personaly refrains from working on any
matter in which he was directly involved in state government. This subsection shall not prohibit the
performance of ministerial functions, including, but not limited to, filing tax returns, filing applications
for permits or licenses, or filing incorporation papers.

KRS 11A.040 (8) states:

A former public servant shall not represent a person in a matter before a state agency in which the
former public servant was directly involved, for a period of one (1) year after the latter of:

a) Thedate of leaving office or termination of employment; or

b) The date the term of office expires to which the public servant was elected.

This law is intended to promote public confidence in the integrity of state government and to declare as public
policy the idea that state employees should view their work as a public trust and not as a way to obtain private
benefits.

If you have worked for the executive branch of state government within the past six months, you may be subject
to the law's prohibitions. The law's applicability may be different if you hold eected office or are
contemplating representation of another before a state agency.

Also, if you are affiliated with a firm which does business with the state and which employs former state
executive-branch employees, you should be aware that the law may apply to them.

In case of doubt, the law permits you to request an advisory opinion from the Executive Branch Ethics
Commission, Room 136, Capitol Building, 700 Capitol Avenue, Frankfort, Kentucky 40601; telephone (502)
564-7954.
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Kentucky Equal Employment Opportunity Act of 1978

The requirements of the Kentucky Equal Employment Opportunity Act of 1978 (KRS 45.560-
45.640) shall apply to this Contract. The apparent low Bidder will be required to submit EEO
forms to the Division of Construction Procurement, which will then forward to the Finance and
Administration Cabinet for review and approval. No award will become effective until al forms
are submitted and EEO/CC has certified compliance. The required EEO forms are as follows:

EEO-1: Employer Information Report
Affidavit of Intent to Comply
Employee Data Sheet

Subcontractor Report

These forms are available on the Finance and Administration’s web page under Vendor
I nformation, Standard Attachments and General Terms at the following address:
https://www.eProcur ement.ky.gov.

Bidders currently certified as being in compliance by the Finance and Administration Cabinet
may submit a copy of their approval letter in lieu of the referenced EEO forms.

For questions or assistance please contact the Finance and Administration Cabinet by email at
finance.contractcompliance@ky.gov or by phone at 502-564-2874.
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General Decision Nunber: KY140100 10/ 24/2014 KY100
Super seded General Decision Number: KY20130100
State: Kentucky

Construction Type: Hi ghway

Counti es: Anderson, Bath, Bourbon, Boyd, Boyle, Bracken
Breckinridge, Bullitt, Carroll, Carter, Clark, Elliott,
Fayette, Flemi ng, Franklin, Gallatin, Gant, Gayson, G eenup,
Hardi n, Harrison, Henry, Jefferson, Jessam ne, Larue, Lew s,
Madi son, Marion, Mason, Meade, Mercer, Mntgonery, Nel son,

Ni chol as, O dham Owmen, Robertson, Rowan, Scott, Shel by,
Spencer, Trinble, Washi ngton and Wodford Counties in Kentucky.

H GHWAY CONSTRUCTI ON PRQIECTS (excl udi ng tunnel s, buil ding
structures in rest area projects & railroad construction
bascul e, suspension & spandrel arch bridges designed for
conmer ci al navi gation, bridges involving nmarine construction
and ot her major bridges).

Modi fi cati on Nunber Publ i cati on Date
01/ 03/ 2014
02/ 14/ 2014
04/ 18/ 2014
05/ 09/ 2014
05/ 23/ 2014
06/ 06/ 2014
06/ 27/ 2014
07/ 04/ 2014
07/ 18/ 2014
07/ 25/ 2014

0 08/ 22/ 2014

1 10/ 24/ 2014

PRPOOO~NOUODPWNEO

BRI NOOO4- 003 06/ 01/ 2011
BRECKENRI DGE COUNTY
Rat es Fri nges
* BRKY0001- 005 06/ 01/2014
BULLI TT, CARROLL, GRAYSON, HARDI N, HENRY, JEFFERSON, LARUE

MARI ON, MEADE, NELSON, OLDHAM SHELBY, SPENCER, & TRI MBLE
CQOUNTI ES:

Rat es Fri nges

BRKY0002- 006 06/01/2011

BRACKEN, GALLATI N, GRANT, MASON & ROBERTSON COUNTI ES:
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Rat es Fri nges
* BRKY0007-004 06/01/2014
BOYD, CARTER, ELLIOI, FLEM NG GCREENUP, LEW S & ROMAN COUNTI ES
Rat es Fri nges
BRKY0017-004 06/01/2009
ANDERSQON, BATH, BOURBON, BOYLE, CLARK, FAYETTE, FRANKLI N,

HARRI SON, JESSAM NE, MADI SON, MERCER, MONTGOMERY, NI CHOLAS
ONEN, SCOTT, WASHI NGTON & WOODFORD COUNTI ES

Rat es Fri nges
BRICKLAYER ... ... ... $ 24.11 9.97
CARP0O064- 001 04/01/2014

Rat es Fri nges
CARPENTER. . . ....... ... ... ... ..... $ 27.50 14. 96
T $ 41.63 14.96
PILEDRIVERMAN. . .. ................ $ 27.75 14. 96

ELEC0212- 008 06/ 02/ 2014
BRACKEN, GALLATIN and GRANT COUNTI ES
Rat es Fri nges
CELECO212-014 07/01/2013
BRACKEN, GALLATI N & GRANT COUNTI ES:
Rat es Fri nges

Sound & Conmmuni cati on
Technician....................... $ 22.50 9.51

ELEC0317-012 05/28/2014

BOYD, CARTER, ELLIOI & ROMN COUNTI ES

Rat es Fri nges
ELECTRI Cl AN
Cable Splicer............... $ 32.68 18. 13
Electrician................. $ 32.62 21. 45

ELEC0369- 007 05/29/2013

http://www.wdol.gov/wdol/scafiles/davisbacon/KY 100.dvb/=10 10/24/2014
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ANDERSON, BATH, BOURBON, BOYLE, BRECKI NRI DGE, BULLITT, CARROLL,
CLARK, FAYETTE, FRAONKLI N, GRAYSON, HARDI N, HARRI SON, HENRY,
JEFFERSON, JESSAM NE, LARUE, MADI SON, MARI ON, MEADE, MERCER,
MONTGOMERY, NELSON, N CHOLAS, OLDHAM OWEN, ROBERTSON, SCOIT,
SHELBY, SPENCER, TRI MBLE, WASHI NGTON, & WOODFORD COUNTI ES:

Rat es Fri nges

ELECO575- 002 06/ 02/2014

FLEM NG GREENUP, LEW S & MASON COUNTI ES:

Rat es Fri nges
ELECTRICIAN. .. ... ... ... .. $ 31.70 14. 21
ENG 0181-018 07/ 01/ 2014
Rat es Fri nges
PONER EQUI PMENT OPERATOR
GROUP 1....... .. $ 28.85 14. 15
GROUP 2... . i $ 26.24 14. 15
GROUP 3. ... . i $ 26.65 14. 15
GROUP 4. ... .. i $ 25.95 14. 15

OPERATI NG ENG NEER CLASSI FI CATI ONS

GROUP 1 - A-Franme Wnch Truck; Auto Patrol; Backfiller;

Bat cher Pl ant; Bitum nous Paver; Bituninous Transfer

Machi ne; Boom Cat; Bull dozer; Mechanic; Cableway; Carry-All
Scoop; Carry Deck Crane; Central Conpressor Plant; Cherry
Pi cker; C amshell; Concrete Mxer (21 cu. ft. or Over);
Concrete Paver; Truck-Munted Concrete Punp; Core Drill;
Crane; Crusher Plant; Derrick; Derrick Boat; Ditching &
Trenching Machine; Dragline; Dredge Operator; Dredge

Engi neer; Elevating Grader & Loaders; Grade-All; CGurries;
Heavy Equi pent Robotics Operator/Mechanic; Hi gh Lift;

Hoe- Type Machi ne; Hoist (Two or More Drums); Hoisting
Engine (Two or Mdre Druns); Horizontal Directional Drill
Qperator; Hydrocrane; Hyster; KeCal Loader; LeTourneau;
Loconoti ve; Mechanic; Mechanically Operated Laser Screed;
Mechani ¢ Wel der; Micki ng Machi ne; Mtor Scraper; O angepeel
Bucket; Overhead Crane; Piledriver; Power Blade; Punpcrete;
Push Dozer; Rock Spreader, attached to equi prment; Rotary
Drill; Roller (Bitum nous); Rough Terrain Crane; Scarifier;
Scoopnobi | e; Shovel ; Side Boom Subgrader; Tail boom

Tel escopi ng Type Forklift; Tow or Push Boat; Tower Crane
(French, German & other types); Tractor Shovel; Truck
Crane; Tunnel M ning Machines, including Mles, Shields or
simlar types of Tunnel M ning Equi prent

GROUP 2 - Air Conpressor (Over 900 cu. ft. per mn.);

Bi t um nous M xer; Boom Type Tanpi ng Machi ne; Bull Fl oat;
Concrete M xer (Under 21 cu. ft.); Dredge Engi neer;

El ectric Vibrator; Conpactor/Self-Propelled Conpactor;

http://www.wdol.gov/wdol/scafiles/davisbacon/KY 100.dvb/=10
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El evator (One Drum or Buck Hoist); Elevator (Wen used to
Hoi st Building Material); Finish Machine; Firemen & Hoi st
(One Drun); Flexplane; Forklift (Regardless of Lift

Hei ght); Form Grader; Joint Sealing Machi ne; Qutboard Motor
Boat; Power Sweeper (Riding Type); Roller (Rock); Ross
Carrier; Skid Mounted or Trailer Munted Conrete Punp; Skid
Steer Machine with all Attachnments; Sw tchman or Brakeman;
Throttl e Val ve Person; Tractair & Road Wdeni ng Trencher;
Tractor (50 H. P. or Over); Truck Crane Qler; Tugger;

Wl di ng Machine; Well Points; & Wiirley G ler

GROUP 3 - All Of Road Material Handling Equiprent,
i ncluding Articulating Dunp Trucks; G easer on G ease
Facilities servicing Heavy Equi pnent

GROUP 4 - Bitumnous Distributor; Burlap & Curing Machine;
Cenent Gun; Concrete Saw, Conveyor; Deckhand GO ler; G out
Punp; Hydraulic Post Driver; Hydro Seeder; Mid Jack; Qler;
Pavi ng Joint Machi ne; Power Form Handling Equi pnent; Punp;
Rol l er (Earth); Steernan; Tanpi ng Machi ne; Tractor (Under
50 H.P.); & Vibrator

CRANES - with boons 150 ft. & Over (Including JIB), and where
the I ength of the boomin conbination with the |ength of

the piling | eads equals or exceeds 150 ft. - $1.00 over
Goup 1 rate

EMPLOYEES ASSI GNED TO WORK BELOW GROUND LEVEL ARE TO BE PAI D
10%
ABOVE BASI C WAGE RATE. THI S DOES NOT APPLY TO OPEN CUT WORK.

| RONOO44- 009 06/ 01/ 2013

BRACKEN, GALLATI N, GRANT, HARRI SON, ROBERTSON,

BOURBON (Northern third, including Townshi ps of Jackson,
M1l ersburg, Ruddel MIls & Shawhan);

CARROLL (Eastern third, including the Township of Ghent);
FLEM NG (Western part, excluding Townshi ps of Beechburg, Colfax,
Elizaville, Flem ngsburg, Flem ngsburg Junction, Foxport,
Grange City, Hillsboro, Hlltop, Munt Carnel, Miuses MIIs,
Nept on, Pecksridge, Plumrers Landing, Plumers MII, Poplar
Plains, Ringos MIls, Tilton & Wallingford);

MASON (Western two-thirds, including Townshi ps of Dover,
Lewi sburg, Mays Lick, Maysville, M nerva, Mranburg,

Mur physvill e, Ripley, Sardis, Shannon, South Ripley &

Washi ngt on) ;

NI CHOLAS ( Townshi ps of Barefoot, Barterville, Carlisle,
Ellisville, Headquarters, Henryville, Morningglory, Mers &
QGakl and MI1s);

OVEN (Townshi ps of Beechwood, Bromnl ey, Fairbanks, Hol brook,

Jonesville, Long Ridge, Lusby's MIIl, New, New Col unbus, New
Li berty, Owenton, Poplar Gove, Rockdale, Sanders, Teresita &
VWeat | ey) ;

SCOIT (Northern two-thirds, including Townshi ps of Biddle,
Davis, Delaplain, Elmville, Longlick, Middy Ford, Oxford,
Rogers Gap, Sadieville, Skinnersburg & Stonewall)

Rat es Fri nges
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| RONWORKER
Fence Erector............... $ 22.50 18. 40
Structural .................. $ 24.80 18. 40

| RONOO70- 006 06/01/2014

ANDERSON, BOYLE, BRECKI NRI DGE, BULLI TT, FAYETTE, FRANKLI N,

GRAYSON, HARDI N, HENRY, JEFFERSON, JESSAM NE, LARUE, MADI SON,

MARI ON, MEADE, MERCER, NELSON, COLDHAM SHELBY, SPENCER,

TRI MBLE, WASHI NGTON & WOODFORD

BOURBON ( Sout hern two-thirds, including Townshi ps of Austerlity,

Centerville, Cdintonville, Elizabeth, Hutchison, Littlerock,

North M ddl etown & Paris);

CARROLL (Western two-thirds, including Townships of Carrollton,

East erday, English, Locust, Louis, Prestonville & Worthville);

CLARK (Western two-thirds, including Townshi ps of Becknerville,

Fl anagan, Ford, Pine G ove, Wnchester & Wandotte);

OVEN (Eastern eighth, including Townships of dennary, Gatz,

Monterey, Perry Park & Tacketts MII);

SCOIT (Sout hern third, including Townshi ps of CGeorgetown, G eat
Crossi ng, Newtown, Stanpling Gound & Wodl ake);

Rat es Fri nges

| RONO372- 006 06/01/2013

BRACKEN, GALLATI N, GRANT, HARRI SON and ROBERTSON

BOURBON (Northern third, including Townshi ps of Jackson,
M1l ersburg, Ruddel MIls & Shawhan);

CARROLL (Eastern third, including the Township of Ghent);
FLEM NG (Western part, Excludi ng Townshi ps of Beechburg, Colfax,
Elizaville, Flem ngsburg, Flem ngsburg Junction, Foxport,
Grange City, Hillsboro, Hlltop, Munt Carnel, Mises MIIs,
Nept on, Pecksridge, Plumrers Landing, Plumers MII, Poplar
Pl ai ns,

Ringos MIls, Tilton & Wallingford);

MASON (Western two-thirds, including Townshi ps of Dover,
Lewi sburg, Mays Lick, Mysville, M nerva, Mranburg,

Mur physville, Ripley, Sardis, Shannon, South Ripley &

Washi ngt on) ;

NI CHOLAS (Townshi ps of Barefoot, Barterville, Carlisle,
Ellisville, Headquarters, Henryville, Morningglory, Mers &
QGakl and MI1s);

OVEN (Townshi ps of Beechwood, Brom ey, Fairbanks, Hol brook,

Jonesville, Long Ridge, Lusby's MIIl, New, New Col unbus, New
Li berty, Owenton, Poplar Grove, Rockdale, Sanders, Teresita &
VWeat | ey) ;

SCOTT (Northern two-thirds, including Townshi ps of Biddle,
Davi s, Del apl ain, Elmville, Longlick, Middy Ford, Oxford, Rogers
Gap, Sadieville, Skinnersburg & Stonewall) COUNTIES

Rat es Fri nges
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NELSON - SPENCER - BULLITT COUNTIES Contract ID: 141070
121GR14D070-FD04 e 87 of 103
Page 6 of 139

| RONO769- 007 12/01/2012

BATH, BOYD, CARTER, ELLIOTT, GREENUP, LEW S, MONTGOMERY & ROWAN
CLARK (Eastern third, including townships of Bl oon ngdal e,

Hunt, Indian Fields, Kiddville, Loglick, Rightangele & Thonson);
FLEM NG ( Townshi ps of Beechburg, Colfax, Elizaville,

Fl em ngsburg, Flem ngsburg Junction, Foxport, Grange City,

Hi || sboro, Hilltop, Munt Carnel, Mises MIIls, Nepton,

Pecksri dge, Plumrers Landing, Plumers MII, Poplar Plains,
Ringos MIls, Tilton & Wallingford);

MASON (Eastern third, including Townshi ps of Hel ena, Marshall,
Orangeburg, Plunville & Springdale);

NI CHOLAS (Eastern eighth, including the Township of Morefield
Sprout)

Rat es Fri nges

LABC0189- 003 07/01/2014

BATH, BOURBON, BOYD, BOYLE, BRACKEN, CARTER, CLARK, ELLIOIT,
FAYETTE, FLEM NG, FRANKLI N, GALLATI N, GRANT, GREENUP, HARRI SON,
JESSAM NE, LEW S, MADI SON, MASON, MERCER, MONTGOVERY, NI CHOLAS,
ONEN, ROBERTSON, ROWAN, SCOIT, & WOOLFORD COUNTI ES

Rat es Fri nges
Laborers:
GROUP 1........... . ... $ 21.80 11. 96
GROUP 2.. ... .. i $ 22.05 11. 96
GROUP 3... ... i $ 22.10 11. 96
GROUP 4........... ... $ 22.70 11. 96

LABORERS CLASSI FI CATI ONS

GROUP 1 - Aging & Curing of Concrete; Asbestos Abatenent
Wor ker; Asphalt Plant; Asphalt; Batch Truck Dunp; Carpenter
Tender; Cenent Mason Tender; C eaning of Machi nes;
Concrete; Denolition; Dredging; Environnental - Nuclear,
Radi ati on, Toxic & Hazardous Waste - Level D; Fl agperson;
Grade Checker; Hand Digging & Hand Back Filling; H ghway
Mar ker Pl acer; Landscaping, Mesh Handler & Placer; Puddler;
Railroad; R p-rap & Grouter; Right-of-Way; Sign, Quard Rail
& Fence Installer; Signal Person; Sound Barrier Installer;
Storm & Sanitary Sewer; Swanper; Truck Spotter & Dumper;

W ecki ng of Concrete Forns; General C eanup

GROUP 2 - Batter Board Man (Sanitary & Storm Sewer);

Bri cknmason Tender; Mortar M xer Qperator; Scaffold Builder;
Burner & Wel der; Bushammer; Chain Saw Operator; Concrete
Saw Operator; Deckhand Scow Man; Dry Cenment Handl er;

Envi ronnental - Nucl ear, Radiation, Toxic & Hazardous Waste
- Level C; Forklift Operator for Masonary; Form Setter;
Green Concrete Cutting; Hand Operated Gouter & Ginder
Machi ne Operator; Jackhamrer; Pavenent Breaker; Paving

Joi nt Machi ne; Pipel ayer; Plastic Pipe Fusion; Power Driven
Georgi a Buggy & Wheel Barrow, Power Post Hol e Di gger;

http://www.wdol.gov/wdol/scafiles/davisbacon/KY 100.dvb/=10 10/24/2014
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Precast Manhol e Setter; Wal k-Behi nd Tanper; Wal k- Behi nd
Trencher; Sand Bl aster; Concrete Chipper; Surface Ginder;
Vi brator Qperator; Wagon Driller

GROUP 3 - Asphalt Luteman & Raker; QGunnite Nozzl enan;
GQunnite Operator & M xer; G out Punp Operator; Side Rail
Setter; Rail Paved Ditches; Screw Qperator; Tunnel (Free
Air); Water Blaster

GROUP 4 - Caisson Worker (Free Air); Cenment Finisher;

Envi ronnental - Nucl ear, Radiation, Toxic & Hazardous Waste
- Levels A& B; Mner & Driller (Free Air); Tunnel Blaster;
& Tunnel Mucker (Free Air); Directional & Horizontal

Boring; Air Track Drillers (Al Types); Powdernen &

Bl asters; Troxler & Concrete Tester if Laborer is Utilized

LABC0189- 008 07/01/2014

ANDERSON, BULLI TT, CARRCLL, HARDI N, HENRY, JEFFERSON, LARUE,
MARI ON, MEADE, NELSON, OLDHAM SHELBY, SPENCER, TRI MBLE &
WASHI NGTON COUNTI ES

Rat es Fri nges

Laborers:
GROUP 1........... . ... $ 22.71 11. 05
GROUP 2.. ... i $ 22.96 11. 05
GROUP 3.. ... .. i $ 23.01 11. 05
GROUP 4..................... $ 23.61 11. 05

LABORERS CLASSI FI CATI ONS

GROUP 1 - Aging & Curing of Concrete; Asbestos Abatenent
Wor ker; Asphalt Plant; Asphalt; Batch Truck Dunp; Carpenter
Tender; Cement Mason Tender; C eaning of Machi nes;
Concrete; Denolition; Dredging; Environnental - Nuclear,
Radi ati on, Toxic & Hazardous Waste - Level D; Fl agperson;
Grade Checker; Hand Digging & Hand Back Filling; H ghway
Mar ker Pl acer; Landscaping, Mesh Handler & Placer; Puddler;
Railroad; Rip-rap & Gouter; Right-of-Wy; Sign, Guard Rail
& Fence Installer; Signal Person; Sound Barrier Installer;
Storm & Sanitary Sewer; Swanper; Truck Spotter & Dumper;

W ecki ng of Concrete Forns; General C eanup

GROUP 2 - Batter Board Man (Sanitary & Storm Sewer);

Bri ckmason Tender; Mortar M xer Qperator; Scaffold Builder;
Burner & Wel der; Bushammer; Chain Saw Operator; Concrete
Saw Operator; Deckhand Scow Man; Dry Cenment Handl er;

Envi ronnental - Nucl ear, Radiation, Toxic & Hazardous Waste
- Level C; Forklift Operator for Masonary; Form Setter;
Green Concrete Cutting; Hand Operated G outer & Ginder
Machi ne Operator; Jackhamrer; Pavenent Breaker; Paving

Joi nt Machi ne; Pipel ayer; Plastic Pipe Fusion; Power Driven
Geor gi a Buggy & Wieel Barrow, Power Post Hol e Digger;
Precast Manhol e Setter; Wal k-Behi nd Tanper; Wal k- Behi nd
Trencher; Sand Bl aster; Concrete Chipper; Surface Ginder;
Vi brat or Operator; Wagon Driller
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GROUP 3 - Asphalt Luteman & Raker; QGunnite Nozzl enan;
Gunnite Qperator & M xer; Gout Punp Qperator; Side Rail
Setter; Rail Paved Ditches; Screw Qperator; Tunnel (Free
Air); Water Blaster

GROUP 4 - Caisson Worker (Free Air); Cenment Finisher;

Envi ronmental - Nucl ear, Radiation, Toxic & Hazardous Waste
- Levels A& B; Mner & Driller (Free Air); Tunnel Blaster;
& Tunnel Mucker (Free Air); Directional & Horizontal

Boring; Air Track Drillers (Al Types); Powdermnmen &

Bl asters; Troxler & Concrete Tester if Laborer is Utilized

LABC0189- 009 07/01/2014

BRECKI NRI DGE & GRAYSON COUNTI ES

Rat es Fri nges
Laborers:
GROUP 1............iin... $ 22.66 11.10
GROUP 2..... . i $ 22.91 11.10
GROUP 3.... .. . i $ 22.96 11.10
GROUP 4. ... ... $ 23.56 11.10

LABORERS CLASSI FI CATI ONS

GROUP 1 - Aging & Curing of Concrete; Asbestos Abatenent
Wor ker; Asphalt Plant; Asphalt; Batch Truck Dunp; Carpenter
Tender; Cenent Mason Tender; C eaning of Machi nes;
Concrete; Denolition; Dredging; Environnental - Nuclear,
Radi ati on, Toxic & Hazardous Waste - Level D; Fl agperson;
Grade Checker; Hand Digging & Hand Back Filling; H ghway
Mar ker Pl acer; Landscaping, Mesh Handler & Placer; Puddler;
Railroad; R p-rap & Grouter; Right-of-Way; Sign, GQuard Rail
& Fence Installer; Signal Person; Sound Barrier Installer;
Storm & Sanitary Sewer; Swanper; Truck Spotter & Dumper;

W ecki ng of Concrete Forns; General C eanup

GROUP 2 - Batter Board Man (Sanitary & Storm Sewer);

Bri cknmason Tender; Mortar M xer Qperator; Scaffold Builder;
Burner & Wel der; Bushammer; Chain Saw Operator; Concrete
Saw Operator; Deckhand Scow Man; Dry Cenment Handl er;

Envi ronnental - Nucl ear, Radiation, Toxic & Hazardous Waste
- Level C; Forklift Operator for Masonary; Form Setter;
Green Concrete Cutting; Hand Operated G outer & Ginder
Machi ne Operator; Jackhammer; Pavenent Breaker; Paving

Joi nt Machi ne; Pipel ayer; Plastic Pipe Fusion; Power Driven
Georgi a Buggy & Wheel Barrow, Power Post Hol e Di gger;
Precast Manhol e Setter; Wl k-Behi nd Tanper; Wal k- Behi nd
Trencher; Sand Bl aster; Concrete Chipper; Surface Ginder;
Vi brator Qperator; Wagon Driller

GROUP 3 - Asphalt Luteman & Raker; Gunnite Nozzl enman;
GQunnite Operator & M xer; Gout Punp Qperator; Side Rail
Setter; Rail Paved Ditches; Screw Qperator; Tunnel (Free
Air); Water Blaster

GROUP 4 - Caisson Worker (Free Air); Cenment Finisher;
Envi ronnental - Nucl ear, Radi ation, Toxic & Hazardous Waste
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- Levels A& B, Mner & Driller (Free Air); Tunnel Blaster

& Tunnel Mucker (Free Air); Directional & Horizontal
Boring; Air Track Drillers (Al Types); Powdernen &

Bl asters; Troxler & Concrete Tester if Laborer is Uilized

PAI NOO12- 005 06/ 11/ 2005

BATH, BOURBON, BOYLE, CLARK, FAYETTE, FLEM NG, FRANKLI N,

HARRI SON, JESSAM NE, MADI SON, MERCER, MONTGOVERY, NI CHOLAS,

ROBERTSON, SCOTIT & WOODFORD COUNTI ES:

Rat es Fri nges

PAI NTER

Bri dge/ Equi prent Tender

and/ or Contai nnent Builder..$ 18.90 5.90

Brush & Roller.............. $ 21.30 5.90

El evat ed Tanks;

St eepl ej ack Work; Bridge &

Lead Abatenent.............. $ 22.30 5.90

Sandbl asting &

Waterblasting............... $ 22.05 5.90

Spray. ... $ 21.80 5.90

PAI NO012- 017 05/01/2014

BRACKEN, GALLATI N, CRANT, MASON & OWEN COUNTI ES

Rat es Fri nges
PAI NTER (Heavy & Hi ghway
Bridges - Guardrails -
Li ght pol es - Stri ping)
Bri dge Equi prrent Tender
and Cont ai nnment Builder..... $ 20.73 8.71
Brush & Roller.............. $ 23.39 8.71
El evat ed Tanks;
St eepl ej ack Work; Bridge &
Lead Abatenent.............. $ 24.39 8.71
Sandbl asting & Water
Blasting.................... $ 24.14 8.71
Spray. ... $ 23.89 8.71

PAI NO118- 004 06/01/2014

ANDERSON, BRECKI NRI DGE, BULLI TT, CARROLL, GRAYSON, HARDI N

HENRY, JEFFERSON, LARUE, MARI ON, MEADE, NELSON, OLDHAM SHELBY

SPENCER, TRI MBLE & WASHI NGTON COUNTI ES

Rat es Fri nges
PAI NTER
Brush & Roller.............. $ 18.50 12.02
Spray, Sandbl ast, Power
Tool s, Waterblast & Steam
Cleaning.................... $ 19.00 12.02
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PAI N1072-003 12/01/2013

BOYD, CARTER, ELLIOTT, CGREENUP, LEW S and ROWAN COUNTI ES

Rat es Fri nges
Pai nters:
Bri dges; Locks; Dans;
Tensi on Towers & Energized
Substations................. $ 31.03 15.10
Power Cenerating Facilities.$ 27.79 15.10

PLUMD248- 003 06/01/2014

BOYD, CARTER, ELLIOTT, GREENUP, LEW S & ROWAN COUNTI ES:

Fri nges

PLUMD392- 007 06/01/2014

BRACKEN, CARROLL (Eastern Hal f)
ROBERTSON COUNTI ES:

GALLATI N, GRANT, MASON, OVEN &

PLUMD502- 003 08/01/2013

BRECKI NRI DGE, BULLI TT, CARRCLL (Western Hal f),
GRAYSON, HARDI N, HENRY, JEFFERSON,

(Western three-fourths),

Rat es Fri nges
$ 29.80 17.79
FRANKLI N

LARUE, MARI ON, MEADE, NELSON, OLDHAM SHELBY, SPENCER, TRI MBLE &

WASHI NGTON COUNTI ES

SUKY2010- 160 10/ 08/ 2001

Truck drivers:

TRUCK DRI VER CLASSI FI CATI ONS

& Mechani ¢ Tender

GROUP 1 - Mbbhile Batch Truck Tender
GROUP 2 - Greaser; Tire Changer;
GROUP 3 -

Trail er when used to pul

Single Axl e Dunp; Flatbed; Semi-trailer or
buil ding materials and equi pnent;

http://www.wdol.gov/wdol/scafiles/davisbacon/KY 100.dvb/=10

Rat es Fri nges
$ 32.00 17.17
Rat es Fri nges
$ 16.57 7.34
$ 16. 68 7.34
$ 16. 86 7.34
$ 16. 96 7.34

Pol e

10/24/2014
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Tandem Axl e Dunp; Distributor; Mxer; & Truck Mechanic

GROUP 4 - Euclid & O her Heavy Earthnoving Equi pnent &
Lowboy; Articulator Cat; 5-Axle Vehicle; Wnch & A-Frane
when used in transporting materials; Ross Carrier; Forklift
when used to transport building materials; & Pavement

Br eaker

VWELDERS - Receive rate prescribed for craft performng
operation to which welding is incidental

Unlisted classifications needed for work not included wthin
the scope of the classifications listed nmay be added after
award only as provided in the |abor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determ nation. The classifications are listed in al phabetica
order of "identifiers" that indicate whether the particular
rate i s union or non-union.

Union ldentifiers

An identifier enclosed in dotted |lines beginning with
characters other than "SU' denotes that the union
classification and rate have found to be prevailing for that
classification. Exanple: PLUWM198-005 07/01/2011. The first
four letters , PLUM indicate the international union and the
four-digit number, 0198, that follows indicates the |Iocal union
nunber or district council nunber where applicable , i.e.

Pl umbers Local 0198. The next nunmber, 005 in the example, is
an internal number used in processing the wage deternination
The date, 07/01/2011, followi ng these characters is the
effective date of the nbst current negotiated rate/collective
bar gai ni ng agreenment which would be July 1, 2011 in the above
exanpl e.

Union prevailing wage rates will be updated to reflect any
changes in the collective bargai ning agreenents governing the
rates.

0000/ 9999: wei ghted uni on wage rates will be published annually
each January.

Non- Uni on |l dentifiers

http://www.wdol.gov/wdol/scafiles/davisbacon/KY 100.dvb/=10 10/24/2014
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Classifications listed under an "SU' identifier were derived
fromsurvey data by conputing average rates and are not union
rates; however, the data used in conputing these rates nay

i ncl ude both union and non-uni on data. Exanple: SULA2004-007
5/ 13/ 2010. SU indicates the rates are not union majority rates,
LA indicates the State of Louisiana; 2004 is the year of the
survey; and 007 is an internal nunber used in producing the
wage determination. A 1993 or later date, 5/13/2010, indicates
the classifications and rates under that identifier were issued
as a General Wage Deternination on that date.

Survey wage rates will remain in effect and will not change
until a new survey is conducted.

WAGE DETERM NATI ON APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

an exi sting published wage determ nation

* a survey underlying a wage determ nation

* a Wage and Hour Division letter setting forth a position on
a wage determ nation matter

* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summari es of surveys, should be with the Wage and Hour
Regi onal Office for the area in which the survey was conducted
because those Regional Ofices have responsibility for the
Davi s- Bacon survey program |f the response fromthis initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

Wth regard to any other matter not yet ripe for the fornal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Wite to:

Branch of Constructi on Wage Determ nations
Wage and Hour Division

U. S. Department of Labor

200 Constitution Avenue, N W

Washi ngton, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
revi ew and reconsideration fromthe Wage and Hour Admi ni strator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Wite to:

Wage and Hour Adm ni strator
U. S. Department of Labor

200 Constitution Avenue, N W
Washi ngt on, DC 20210

The request should be acconpanied by a full statenent of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

http://www.wdol.gov/wdol/scafiles/davisbacon/KY 100.dvb/=10 10/24/2014
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3.) If the decision of the Admi nistrator is not favorable, an
interested party may appeal directly to the Administrative
Revi ew Board (formerly the Wage Appeals Board). Wite to:

Adm ni strative Revi ew Board
U. S. Departnent of Labor

200 Constitution Avenue, N W
Washi ngton, DC 20210

4.) Al decisions by the Adm nistrative Review Board are final.

END OF GENERAL DECI SI ON

http://www.wdol.gov/wdol/scafiles/davisbacon/KY 100.dvb/=10 10/24/2014
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Fringe benefit amounts are applicable for all hours worked except when otherwise noted.

These rates are listed pursuant to the Kentucky Determination No. CR-14-111- HWY dated July
14, 2014.

No laborer, workman or mechanic shall be paid at a rate less than that of a Journeyman except
those classified as bona fide apprentices.

Apprentices or trainees shall be permitted to work as such subject to Administrative Regulations
adopted by the Commissioner of Workplace Standards. Copies of these regulations will be
furnished upon request from any interested person.

Before using apprentices on the job the contractor shall present to the Contracting Officer written
evidence of registration of such employees in a program of a State apprenticeship and training
agency approved and recognized by the U. S. Bureau of Apprenticeship and Training. In the
absence of such a State agency, the contractor shall submit evidence of approval and registration
by the U. S. Bureau of Apprenticeship and Training.

The contractor shall submit to the Contracting Officer, written evidence of the established
apprenticeship-journeyman ratios and wage rates in the project area, which will be the basis for
establishing such ratios and rates for the project under the applicable contract provisions.

TO: EMPLOYERSEEMPLOYEES

PREVAILING WAGE SCHEDULE:

The wages indicated on this wage schedule are the least permitted to be paid for the
occupations indicated. When an employee works in more than one classification, the
employer must record the number of hoursworked in each classification at the prescribed
hourly baserate.

OVERTIME:

Overtimeisto be paid after an employee works eight (8) hours a day or forty (40) hours a
week, whichever gives the employee the greater wages. At least time and one-half the base
rateisrequired for all overtime. A laborer, workman or mechanic and an employer may
enter into a written agreement or a collective bargaining agreement to work more than
eight (8) hours a calendar day but not more than ten (10) hours a calendar day for the
straight time hourly rate. Wage violations or questions should be directed to the
designated Engineer or the undersigned.

Diana Castle Radcliffe, P.E.
Director, Division of Construction Procurement
Frankfort, Kentucky 40622
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INSURANCE

The Contractor shall procure and maintain the following insurance in addition to the insurance required by law:

1) Commercial General Liability-Occurrence form — not less than $2,000,000 General aggregate,
$2,000,000 Products & Completed Aggregate, $1,000,000 Personal & Advertising, $1,000,000 each
occurrence.

2) Automobile Liability- $1,000,000 per accident
3) Employers Liability:

a) $100,000 Each Accident Bodily Injury
b) $500,000 Policy limit Bodily Injury by Disease
c) $100,000 Each Employee Bodily Injury by Disease

4) The insurance required above must be evidenced by a Certificate of Insurance and this Certificate of
Insurance must contain one of the following statements:
a) "policy contains no deductible clauses.”
b) "policy contains (amount) deductible property damage clause but company
will pay claim and collect the deductible from the insured.”

5) KENTUCKY WORKMEN'S COMPENSATION INSURANCE. The contractor shall furnish evidence
of coverage of all his employees or give evidence of self-insurance by submitting a copy of a certificate
issued by the Workmen's Compensation Board.

The cost of insurance is incidental to all contract items. All subcontractors must meet the same minimum
insurance requirements.
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141070 PROPOSAL BID ITEMS
Page 1 of 5

Report Date 11/18/14

Section: 0001 - PAVING-ASPHALT ALT

LINE BID CODE ALT DESCRIPTION QUANTITY  UNIT UNIT PRIC FP AMOUNT

0010 00003 CRUSHED STONE BASE 54,046.00 TON $

0020 00008 CEMENT STABILIZED ROADBED 137,829.00 SQYD $

0030 00020 TRAFFIC BOUND BASE 2,000.00 TON $

0040 00100 ASPHALT SEAL AGGREGATE 30.00 TON $

0050 00103 ASPHALT SEAL COAT 400 TON $

0060 00190 LEVELING & WEDGING PG64-22 650.00 TON $

0070 00214 CL3 ASPH BASE 1.00D PG64-22 72,291.00 TON $

0080 00358 ASPHALT CURING SEAL 138.00 TON $

0090 00388 CL3 ASPH SURF 0.38B PG64-22 14,513.00 TON $

0100 02101 CEM CONC ENT PAVEMENT-8 IN 129.00 SQYD $

0110 02542 CEMENT 2,556.00 TON $

0120 02677 ASPHALT PAVE MILLING & TEXTURING 20.00 TON $

0130 02702 SAND FOR BLOTTER 34400 TON $
PAVEMENT ADJUSTMENT

0140 10203ND ASPHALT 1.00 LS 730,810.00$  $730,810.00

Section: 0002 - PAVING-CONCRETE ALT

LINE BID CODE ALT DESCRIPTION QUANTITY  UNIT UNIT PRIC FP AMOUNT

0150 00003 CRUSHED STONE BASE 55,200.00 TON $

0160 00008 CEMENT STABILIZED ROADBED 137,358.00 SQYD $

0170 00020 TRAFFIC BOUND BASE 2,000.00 TON $

0180 00100 ASPHALT SEAL AGGREGATE 30.00 TON $

0190 00103 ASPHALT SEAL COAT 400 TON $

0200 00190 LEVELING & WEDGING PG64-22 650.00 TON $

0210 00214 CL3 ASPH BASE 1.00D PG64-22 22,851.00 TON $

0220 00358 ASPHALT CURING SEAL 137.00 TON $

0230 00388 CL3 ASPH SURF 0.38B PG64-22 7,848.00 TON $

0240 02073 JPC PAVEMENT-9 IN 96,939.00 SQYD $

0250 02101 CEM CONC ENT PAVEMENT-8 IN 129.00 SQYD $

0260 02542 CEMENT 2,547.00 TON $

0270 02702 SAND FOR BLOTTER 343.00 TON $
PAVEMENT ADJUSTMENT

0280 10203ND CONCRETE 1.00 LS 461,334.00 $  $461,334.00

Section: 0003 - ROADWAY

LINE BID CODE ALT DESCRIPTION QUANTITY  UNIT UNIT PRIC FP AMOUNT

0290 01825 ISLAND CURB AND GUTTER 200.00 LF $
DELINEATOR FOR GUARDRAIL BI

0300 01987 DIRECTIONAL WHITE 475.00 EACH $

0310 02014 BARRICADE-TYPE Il 20.00 EACH $

0320 02091 REMOVE PAVEMENT 5,824.00 SQYD $

0330 02159 TEMP DITCH 44,152.00  LF $

0340 02200 ROADWAY EXCAVATION 1,516,824.00 CUYD $

0350 02223 GRANULAR EMBANKMENT 16,923.00 CUYD $
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LINE
0360
0370
0380
0390
0400

0410
0420
0430
0440
0450
0460
0470
0480
0490

0500

0510

0520
0530
0540
0550
0560
0570

0580

0590

0600
0610
0620
0630
0640
0650
0660
0670
0680
0690
0700
0710
0720
0730

0740

0750

0760
0770
0780

BID CODE

02230
02242
02262
02351
02360

02363
02369
02381
02391
02429
02430
02431
02483
02484

02545

02545

02545
02562
02585
02598
02599
02600

02650

02650

02650
02651
02671
02676
02690
02696
02701
02703
02704
02705
02706
02707
02708
02709

02726

02726

02726
02775
05950

PROPOSAL BID ITEMS

Report Date 11/18/14
ALT DESCRIPTION

EMBANKMENT IN PLACE

WATER

FENCE-WOVEN WIRE TYPE 1
GUARDRAIL-STEEL W BEAM-S FACE
GUARDRAIL TERMINAL SECTION NO 1

GUARDRAIL CONNECTOR TO BRIDGE END
TY A

GUARDRAIL END TREATMENT TYPE 2A
REMOVE GUARDRAIL

GUARDRAIL END TREATMENT TYPE 4A
RIGHT-OF-WAY MONUMENT TYPE 1
RIGHT-OF-WAY MONUMENT TYPE 1A
WITNESS R/W MONUMENT TYPE 2
CHANNEL LINING CLASS I

CHANNEL LINING CLASS 1lI

CLEARING AND GRUBBING
11 ACRES

CLEARING AND GRUBBING
71 ACRES

CLEARING AND GRUBBING
174 ACRES

TEMPORARY SIGNS

EDGE KEY

FABRIC-GEOTEXTILE TYPE il
FABRIC-GEOTEXTILE TYPE IV
FABRIC GEOTEXTILE TY IV FOR PIPE

MAINTAIN & CONTROL TRAFFIC
(BULLITT COUNTY)

MAINTAIN & CONTROL TRAFFIC
(SPENCER COUNTY)

MAINTAIN & CONTROL TRAFFIC
(NELSON COUNTY)

DIVERSIONS (BY-PASS DETOURS)
PORTABLE CHANGEABLE MESSAGE SIGN
MOBILIZATION FOR MILL & TEXT
SAFELOADING

SHOULDER RUMBLE STRIPS-SAWED
TEMP SILT FENCE

SILT TRAP TYPE A

SILT TRAP TYPE B

SILT TRAP TYPE C

CLEAN SILT TRAP TYPE A

CLEAN SILT TRAP TYPE B

CLEAN SILT TRAP TYPE C

CLEAN TEMP SILT FENCE

STAKING
(BULLITT COUNTY)

STAKING
(SPENCER COUNTY)

STAKING
(NELSON COUNTY)

ARROW PANEL
EROSION CONTROL BLANKET

QUANTITY
1,627,907.00
1,334.00
69,605.00
30,475.00
27.00

8.00

1.00
2,787.50
48.00
341.00
1.00

1.00
13,826.00
8,126.00

1.00

1.00

1.00
1,202.00
237.00
64,139.00
27,866.00
29,765.00

1.00

1.00

1.00

1.00

6.00

1.00

4.00
67,552.00
44,152.00
275.00
275.00
275.00
825.00
825.00
825.00
44,152.00

1.00

1.00

1.00
2.00
28,288.00

UNIT UNIT PRIC

CUYD
MGAL
LF
LF
EACH

EACH
EACH
LF
EACH
EACH
EACH
EACH
TON
TON

LS

LS

LS
SQFT
LF
SQYD
SQYD
SQYD

LS

LS

LS
LS
EACH
LS
CuUYD
LF
LF
EACH
EACH
EACH
EACH
EACH
EACH
LF

LS

LS

LS
EACH
SQYD

Contract ID: 141070
Page 100 of 103

Page 2 of 5
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FP AMOUNT

$59,530.00
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LINE
0790
0800
0810
0820
0830
0840
0850
0860
0870
0880
0890
0900
0910
0920

0930

BID CODE
05952
05953
05963
05964
05985
05989
05992
06510
06514
06574
06576
20209EP69
20458ES403
24540

24721EC

PROPOSAL BID ITEMS

Report Date
ALT DESCRIPTION

TEMP MULCH

TEMP SEEDING AND PROTECTION

INITIAL FERTILIZER
20-10-10 FERTILIZER
SEEDING AND PROTECTION

SPECIAL SEEDING CROWN VETCH

AGRICULTURAL LIMESTONE
PAVE STRIPING-TEMP PAINT-4 IN
PAVE STRIPING-PERM PAINT-4 IN

PAVE MARKING-THERMO CURV ARROW

PAVE MARKING-THERMO ONLY
GRANULAR PILE CORE
CENTERLINE RUMBLE STRIPS
R/W MONUMENT TYPE 3

CHEMICAL TESTING EQUIPMENT
X-RAY

Section: 0004 - DRAINAGE

LINE
0940
0950
0960
0970
0980
0990
1000
1010
1020
1030
1040
1050
1060
1070
1080
1090
1100
1110
1120
1130
1140
1150
1160
1170
1180
1190
1200
1210
1220

BID CODE
00078
00440
00441
00443
00445
00462
00464
00466
00468
00471
00472
00473
01000
01010
01020
01024
01028
01032
01204
01204
01208
01208
01210
01210
01212
01220
01222
01450
01451

ALT DESCRIPTION
CRUSHED AGGREGATE SIZE NO 2

ENTRANCE PIPE-15 IN
ENTRANCE PIPE-18 IN
ENTRANCE PIPE-24 IN
ENTRANCE PIPE-30 IN

CULVERT PIPE-18 IN

CULVERT PIPE-24 IN

CULVERT PIPE-30 IN

CULVERT PIPE-36 IN

CULVERT PIPE-54 IN

CULVERT PIPE-60 IN

CULVERT PIPE-66 IN
PERFORATED PIPE-4 IN
NON-PERFORATED PIPE-4 IN
PERF PIPE HEADWALL TY 1-4 IN
PERF PIPE HEADWALL TY 2-4 IN
PERF PIPE HEADWALL TY 3-4 IN
PERF PIPE HEADWALL TY 4-4 IN
PIPE CULVERT HEADWALL-18 IN
PIPE CULVERT HEADWALL-18 IN
PIPE CULVERT HEADWALL-24 IN
PIPE CULVERT HEADWALL-24 IN
PIPE CULVERT HEADWALL-30 IN
PIPE CULVERT HEADWALL-30 IN
PIPE CULVERT HEADWALL-36 IN
PIPE CULVERT HEADWALL-60 IN
PIPE CULVERT HEADWALL-66 IN
S & F BOX INLET-OUTLET-18 IN
S & F BOX INLET-OUTLET-24 IN

QUANTITY
952,585.00
952,585.00

23.98
40.02
773,629.00
199,767.00
479.51
211,130.00
218,533.00
4.00

4.00
3,720.00
46,754.00
29.00

1.00

QUANTITY
54.00
334.00
415.00
352.00
132.00
1,942.00
2,466.00
1,219.00
736.00
380.00
357.00
166.00
6,571.00
530.00
6.00
8.00
34.00
6.00
4.00
15.00
8.00
17.00
1.00
12.00
6.00
3.00
2.00
17.00
5.00

UNIT UNIT PRIC

SQYD
SQYD
TON
TON
SQYD
SQYD
TON
LF
LF
EACH
EACH
CuUYD
LF
EACH

Contract ID: 141070
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FP AMOUNT

LR BE AR B RE B RE R RE R R R

LS 450,000.00 $

TON
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF
LF

EACH
EACH
EACH
EACH
EACH
EACH
EACH
EACH
EACH
EACH
EACH
EACH
EACH
EACH
EACH

N

B P B P B PP PP D P DB P D PP DD DN BB PO

$450,000.00

UNIT UNIT PRIC FP AMOUNT
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LINE
1230
1240
1250
1260
1270
1280
1290
1300

BID CODE
01490
01493
01497
01545
01691
02597
23131ER701
24026EC

PROPOSAL BID ITEMS

Report Date 11/18/14
ALT DESCRIPTION

DROP BOX INLET TYPE 1

DROP BOX INLET TYPE 2

DROP BOX INLET TYPE 3 MOD
DROP BOX INLET TYPE 11 MOD
FLUME INLET TYPE 2
FABRIC-GEOTEXTILE TYPE II
PIPELINE VIDEO INSPECTION
PIPE CULVERT HEADWALL-54 IN

Section: 0005 - BRIDGE-27146

LINE
1310
1320
1330
1340
1350
1360
1370
1380
1390
1400
1410
1420
1430
1440
1450
1460

BID CODE
02231
02998
03299
08001
08002
08020
08033
08039
08046
08094
08100
08104
08150
08151
08633
21532ED

ALT DESCRIPTION

STRUCTURE GRANULAR BACKFILL
MASONRY COATING

ARMORED EDGE FOR CONCRETE
STRUCTURE EXCAVATION-COMMON
STRUCTURE EXCAV-SOLID ROCK
CRUSHED AGGREGATE SLOPE PROT
TEST PILES

PRE-DRILLING FOR PILES
PILES-STEEL HP12X53

PILE POINTS-12 IN
CONCRETE-CLASS A
CONCRETE-CLASS AA

STEEL REINFORCEMENT

STEEL REINFORCEMENT-EPOXY COATED
PRECAST PC | BEAM TYPE 3

RAIL SYSTEM TYPE Il

Section: 0006 - BRIDGE-27147

LINE
1470
1480
1490
1500
1510
1520
1530
1540
1550
1560
1570
1580
1590
1600
1610
1620

BID CODE
02231
02998
03299
08001
08002
08020
08033
08046
08094
08100
08104
08150
08151
21532ED
23813EC
24627ED

ALT DESCRIPTION

STRUCTURE GRANULAR BACKFILL
MASONRY COATING

ARMORED EDGE FOR CONCRETE
STRUCTURE EXCAVATION-COMMON
STRUCTURE EXCAV-SOLID ROCK
CRUSHED AGGREGATE SLOPE PROT
TEST PILES

PILES-STEEL HP12X53

PILE POINTS-12 IN
CONCRETE-CLASS A
CONCRETE-CLASS AA

STEEL REINFORCEMENT

STEEL REINFORCEMENT-EPOXY COATED
RAIL SYSTEM TYPE Il

DECK DRAIN

PPC I-BEAM BT96-49

QUANTITY
1.00
1.00
1.00
1.00
4.00
3,944.00
7,241.00
2.00

QUANTITY
305.00
908.00
116.80
245.00

37.00
319.00
33.00
110.00
320.00
22.00
249.20
307.20
28,256.00
94,894.00
739.20
303.80

QUANTITY
681.40
1,347.00
88.00
678.70
237.20
1,140.00
106.00
893.00
20.00
1,327.10
1,318.10
179,584.00
378,512.00
1,436.00
54.00
3,565.80

UNIT UNIT PRIC

EACH
EACH
EACH
EACH
EACH
SQYD

LF
EACH

UNIT UNIT PRIC

CuYD
SQYD
LF
CuUYD
CuYD
TON
LF
LF
LF
EACH
CuUYD
CuUYD
LB
LB
LF
LF

UNIT UNIT PRIC

CuUYD
SQYD
LF
CuUYD
CuUYD
TON
LF
LF
EACH
CUYD
CuUYD
LB
LB
LF
EACH
LF
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PROPOSAL BID ITEMS

Report Date 11/18/14

Section: 0007 - BRIDGE-27148

LINE
1630
1640
1650
1660
1670

BID CODE

02231
08001
08003
08100
08150

ALT DESCRIPTION

STRUCTURE GRANULAR BACKFILL
STRUCTURE EXCAVATION-COMMON
FOUNDATION PREPARATION
CONCRETE-CLASS A

STEEL REINFORCEMENT

Section: 0008 - DEMOBILIZATION & OR MOBILIZATION

LINE BID CODE

1680
1690

02568
02569

ALT DESCRIPTION

MOBILIZATION
DEMOBILIZATION

Page 5 of 5

QUANTITY UNIT UNIT PRIC FP AMOUNT

416.00 CUYD $
526.00 CUYD $
1.00 LS $
153.50 CUYD $
26,855.00 LB $

QUANTITY UNIT UNIT PRIC FP AMOUNT
1.00 LS $
1.00 LS $



